

# **BOARD OF SUPERVISORS**

# **MADISON COUNTY, MISSISSIPPI**


Department of Engineering  
Dan Gaillet, P.E., County Engineer

3137 South Liberty Street, Canton, MS 39046  
Office (601) 790-2525 FAX (601) 859-3430

## MEMORANDUM

April 11, 2018

To: Sheila Jones, Supervisor, District I  
Trey Baxter, Supervisor, District II  
Gerald Steen, Supervisor, District III  
David Bishop, Supervisor, District IV  
Paul Griffin, Supervisor, District V

From: Dan Gaillet, P.E.   
County Engineer

Re: Change Order #1  
Catlett Road – Stribling Road Intersection Improvements

The Engineering Department requests that the Board authorize Change Order #1 for Catlett Road – Stribling Road Intersection Improvements due to unforeseen sight conditions.

As a result, the Engineering Department requests that the Board President be authorized to sign the Change Order, in the amount of \$9,369.25.

---

SHEILA JONES  
District One

TREY BAXTER  
District Two

GERALD STEEN  
District Three

DAVID BISHOP  
District Four

PAUL GRIFFIN  
District Five

QUANTITY ADJUSTMENT

Quantity Adjustment No. 1


Date: April 10, 2018

CATLETT ROAD - STRIBLING ROAD INTERSECTION IMPROVEMENTS

Pay Item	Description	Previous Quantity	Revised Quantity	Increase or Decrease	Unit	Unit Price	Amount
3	Removal of Pipe, All Sizes	1	0.25	-0.75	LS	\$ 16,661.00	\$ (12,495.75)
5	Excess Excavation, LVM	1000	1700	700	CY	\$ 8.00	\$ 5,600.00
6	Borrow Excavation, LVM	1000	1400	400	CY	\$ 16.00	\$ 6,400.00
12	24" Reinforced Concrete Pipe	280	180	-100	LF	\$ 67.09	\$ (6,709.00)
15	Grate Inlet	1	0.5	-0.5	EA	\$ 1,900.00	\$ (950.00)
23-CO	Sand, LVM	0	400	400	CY	\$ 20.00	\$ 8,000.00
24-CO	Geotextile Fabric	0	1000	1000	SY	\$ 2.00	\$ 2,000.00
25-CO	Cast in Place Inlet Box	0	1	1	EA	\$ 3,024.00	\$ 3,024.00
26-CO	Flowable Fill, Non-Excavatable	0	10	10	CY	\$ 450.00	\$ 4,500.00
TOTAL:							\$ 9,369.25

ORIGINAL CONTRACT PRICE: \$ 305,634.47  
 QUANTITY ADJUSTMENT NO. 1: \$ 9,369.25  
 REVISED CONTRACT PRICE: \$ 315,003.72

Submitted:

 4-11-18  
 Prosperity Construction, LLC

Recommended

\_\_\_\_\_  
 Madison County Engineer

Approved

\_\_\_\_\_  
 President  
 Madison County Board of Supervisors