

Department of Engineering  
Dan Gaillet, P.E., County Engineer

3137 South Liberty Street, Canton, MS 39046  
Office (601) 790-2525 FAX (601) 859-3430

## MEMORANDUM

April 12, 2018

To: Sheila Jones, Supervisor, District I  
Trey Baxter, Supervisor, District II  
Gerald Steen, Supervisor, District III  
David Bishop, Supervisor, District IV  
Paul Griffin, Supervisor, District V

From: Dan Gaillet, P.E. *Dll*  
County Engineer

Re: Change Order #2  
Robinson Springs Road

On March 19, 2018 the Board approved Change Order #1 for additional asphalt in order to pave shoulders along Robinson Springs Road. Since then, it has been determined that a better option would be crushed stone in lieu of asphalt pavement. The Change Order results in a decrease of the contract amount by \$2,354.85.

As a result, the Engineering Department requests that the Board President be authorized to sign the Change Order #2.


# CONTRACT CHANGE ORDER

<b>PROJECT NAME</b>	Robinson Springs Road Improvements		
<b>LOCATION OF WORK</b>	Madison County, MS		
<b>CONTRACT NO.</b>	N/A	<b>CHANGE ORDER NO.</b>	Two (2)
<b>REQUESTING PARTY</b>	Madison County Board of Supervisors	<b>DATE OF REQUEST</b>	April 11, 2018
<b>COUNTY ENGINEER</b>	Dan Gaillet	<b>CONTRACTOR</b>	Walters Construction Co., Inc.
<b>OWNER</b>	Madison County Board of Supervisors	<b>ENGINEER</b>	H1 Services, LLC

**CONTRACTOR IS DIRECTED TO COMPLETE THE FOLLOWING CHANGES IN CONTRACT DOCUMENTS**

<b>DESCRIPTION OF CHANGES NEEDED</b>	Adjustment of quantities for crushed stone on roadway shoulders.
<b>REASON FOR CHANGE</b>	Change requested by Madison County to improve the roadway shoulders.
<b>SUPPORT AND JUSTIFICATION DOCUMENTS</b>	List all attached documents which support the requested change, and justify any increased cost and time. See the attached quantity adjustments and justification.
<b>SPECIFICATIONS</b>	Mississippi Standard Specifications for Road and Bridge Construction, Office of State Aid Road Construction, 2004 Edition

CHANGE IN CONTRACT PRICE		CHANGE IN CONTRACT TIMES	
<b>ORIGINAL PRICE</b>	\$1,986,464.12	<b>ORIGINAL TIMES</b>	100 Work Days
<b>NET CHANGES OF PREVIOUS CHANGE ORDERS</b>	\$50,000.00	<b>NET CHANGES OF PREVIOUS CHANGE ORDERS IN DAYS</b>	10 Work Days
<b>NET INCREASE / DECREASE</b>	(\$2,354.85)	<b>NET INCREASE / DECREASE</b>	0 Work Days
<b>TOTAL CONTRACT PRICE WITH APPROVED CHANGES</b>	\$2,034,109.27	<b>TOTAL CONTRACT TIME WITH APPROVED CHANGES</b>	110 Work Days

<b>RECOMMENDED BY</b> H1 Services, LLC		<b>APPROVED BY</b> Madison County, MS	
<b>DATE</b>	04/11/18	<b>DATE</b>	
<b>ACCEPTED BY</b> Walters Construction Co., Inc.			
<b>DATE</b>			