

Department of Engineering
Tim Bryan, P.E., County Engineer

3137 South Liberty Street, Canton, MS 39046
Office (601) 790-2525 FAX (601) 859-3430

MEMORANDUM

February 24, 2020

To: Sheila Jones, Supervisor, District I
Trey Baxter, Supervisor, District II
Gerald Steen, Supervisor, District III
Karl Banks, Supervisor, District IV
Paul Griffin, Supervisor, District V

From: Tim Bryan, P.E.
County Engineer

Re: CMPDD-Madison County Extension Requests
Reunion One-year Extension Approved
Bozeman One-Year Extension Approved

The Engineering Department has attached letters from the Central Mississippi Planning and Development District to be aware the Reunion Parkway Phase 3 project has a final project has a final right-of-way approval date of February 28, 2021 and the Bozeman widening project has a final right-off-way approval date of February 28, 2021.

SHEILA JONES
District One

TREY BAXTER
District Two

GERALD STEEN
District Three

KARL BANKS
District Four

PAUL GRIFFIN
District Five



CENTRAL MISSISSIPPI PLANNING AND DEVELOPMENT DISTRICT

1170 Lakeland Drive • P.O. Box 4935 • Jackson, Mississippi 39296-4935 • (601) 981-1511 • Fax: (601) 981-1515

Les Childress, President
 Isla Tullios, Vice President
 William Banks, Secretary-Treasurer
 Michael Monk, Chief Executive Officer

February 13, 2020

Gerald Steen, President
 Madison County Board of Supervisors
 Post Office Box 608
 Canton, MS 39046

Dear Mr. Steen:

During the Metropolitan Planning Policy Committee meeting held earlier this week, the Committee voted to accept Madison County's request for a one-year extension for the right-of-way acquisition of Reunion Parkway Phase 3. As you are aware, the Jackson Metropolitan Planning Organization (MPO) has committed \$4,400,000 in Federal Surface Transportation Block Grant Program funds towards the completion of this project.

Please be aware, the Prospectus document states, "If, during the one-year extension period, the project meets the requirements of the plan of action and is able to progress to the next phase the commitment of Federal Funds shall remain. However, if during the one-year extension period, the project fails to meet the actions outlined to advance the project to the next phase the commitment of Federal funds shall automatically be withdrawn."

It is the goal of the Jackson MPO to see all projects obligated in a timely manner and that no funds are withdrawn from a project. Therefore, please be aware the Reunion Parkway Phase 3 project has a **final right-of-way approval date of February 28, 2021**. All remaining project timelines are outlined below:

Phase 4 Right-of-Way Approval	Phase 5 PS&E Assembly Approval	Phase 6 Advertise for Bids
Completed no later than: Feb. 28, 2021	Completed no later than : Feb. 28, 2023	Completed no later than: Nov. 30, 2023

Please refer to the Prospectus document located on the MPO's website for more information regarding the requirements of meeting the project schedule and the guidelines associated with receiving a one-time one-year extension. In the meanwhile, if you have any questions please don't hesitate to contact our office.

Sincerely,

Lesley Callender
 Senior Planner

cc: Tim Bryan



CENTRAL MISSISSIPPI PLANNING AND DEVELOPMENT DISTRICT

1170 Lakeland Drive • P.O. Box 4935 • Jackson, Mississippi 39296-4935 • (601) 981-1511 • Fax: (601) 981-1515

Les Childress, President
 Isla Tullos, Vice President
 William Banks, Secretary-Treasurer
 Michael Monk, Chief Executive Officer

February 13, 2020

Gerald Steen, President
 Madison County Board of Supervisors
 Post Office Box 608
 Canton, MS 39046

Dear Mr. Steen:

During the Metropolitan Planning Policy Committee meeting held earlier this week, the Committee voted to accept Madison County's request for a one-year extension for the right-of-way acquisition of Bozeman Road. As you are aware, the Jackson Metropolitan Planning Organization (MPO) has committed \$4,400,000 in Federal Surface Transportation Block Grant Program funds towards the completion of this project.

Please be aware, the Prospectus document states, "If, during the one-year extension period, the project meets the requirements of the plan of action and is able to progress to the next phase the commitment of Federal Funds shall remain. However, if during the one-year extension period, the project fails to meet the actions outlined to advance the project to the next phase the commitment of Federal funds shall automatically be withdrawn."

It is the goal of the Jackson MPO to see all projects obligated in a timely manner and that no funds are withdrawn from a project. Therefore, please be aware the Bozeman widening project has a **final right-of-way approval date of February 28, 2021**. All remaining project timelines are outlined below:

Phase 4 Right-of-Way Approval	Phase 5 PS&E Assembly Approval	Phase 6 Advertise for Bids
Completed no later than: Feb. 28, 2021	Completed no later than : Feb. 28, 2022	Completed no later than: Nov. 30, 2022

Please refer to the Prospectus document located on the MPO's website for more information regarding the requirements of meeting the project schedule and the guidelines associated with receiving a one-time one-year extension. In the meanwhile, if you have any questions please don't hesitate to contact our office.

Sincerely,

Lesley Callender
 Senior Planner

cc: Tim Bryan