



October 30, 2020

Honorable Gerald Steen
President
Madison County Board of Supervisors
Post Office Box 608
Canton, Mississippi 39602

RE: Contract Extension
HOME Project – 1228-M16-SG-280-045

Dear Mr. Steen:

This letter is in response to your request to extend the contract period for the above-mentioned project due to the impact of Covid-19 on the construction and rehabilitation of units. After review of your file, the request to extend the contract period is approved. This modification to the contract will allow for the completion and closeout of the project. MHC will monitor the performance of the project administrator and contractors to ensure the construction and rehabilitation of projects are completed within the extended period.

Enclosed are two (2) copies of the contract modification signature sheet. Please read and sign all copies, keeping one (1) copy for your files, and return the other copy to this office. If you have any questions or need additional information, please contact Jackie Cobbins at 601-718-4635 or jackie.cobbins@mhc.com.

Sincerely,

A handwritten signature in blue ink, which appears to read "Ben Mokry", is written over a faint, larger version of the same signature.

Ben Mokry, PhD
Executive VP and Chief Strategy Officer
Research and Development Division

BM:jc

cc: James Smith, Sunbelt Research and Consortium

**MISSISSIPPI HOME CORPORATION
MODIFICATION SIGNATURE SHEET
735 Riverside Drive
Jackson, Mississippi 39202**

4. Recipient's Name, Address, and Telephone No.

Madison County Board of Supervisors
Post Office Box 608
Canton, Mississippi 39602

601-855-5500

CCR Number: 780985573
Cage Number: 6NRG5

2. Effective Date:
November 1, 2020

3. Contract Number:
1228-M16-SG-280-045

CFDA# 14.239

4. Modification Number:
#3

5. Grant Identifier: (Funding Source & Year)
HOME 2016

6. Beginning and Ending Dates:
November 1, 2020 – April 30, 2021

7. Page 1 of 1

8. As a result of this modification, funds obligated are changed as follows:


No changes in budgeted amount.

9. The above recipient is hereby modified as follows:

To extend the contract end date to April 30, 2021 for completion, monitoring, and closeout of the project.

10. Except as hereby modified, all terms and conditions of the subcontract remain unchanged.

11. Approved for MHC:

 10/30/2020

Signature

Date

Name: Dr. Ben Mokry

Title: Executive VP and Chief Strategy Officer
Research and Development Division

12. Approved for Recipient:

Signature Date

Name: Gerald Steen

Title: Board President

**MISSISSIPPI HOME CORPORATION
MODIFICATION SIGNATURE SHEET
735 Riverside Drive
Jackson, Mississippi 39202**

4. Recipient's Name, Address, and Telephone No.

Madison County Board of Supervisors
Post Office Box 608
Canton, Mississippi 39602

601-855-5500

CCR Number: 780985573
Cage Number: 6NRG5

2. Effective Date:

November 1, 2020

3. Contract Number:

1228-M16-SG-280-045

CFDA# 14.239

4. Modification Number:

#3

5. Grant Identifier: (Funding Source & Year)

HOME 2016

6. Beginning and Ending Dates:

November 1, 2020 – April 30, 2021

7. Page 1 of 1

8. As a result of this modification, funds obligated are changed as follows:

No changes in budgeted amount.

9. The above recipient is hereby modified as follows:

To extend the contract end date to April 30, 2021 for completion, monitoring, and closeout of the project.

10. Except as hereby modified, all terms and conditions of the subcontract remain unchanged.

11. Approved for MHC:

 10/30/2020

Signature

Date

Name: Dr. Ben Mokry

Title: Executive VP and Chief Strategy Officer
Research and Development Division

12. Approved for Recipient:

Signature

Date

Name: Gerald Steen

Title: Board President