



TRANSMITTAL

JH&H Architects/Planners/Interiors, PA
 1047 North Flowood Drive
 Flowood MS 39232
 (P) 601-948-4601 • (F) 601-355-6200

TO: DREW RIDINGER, BUILDING AND GROUNDS
 Madison County Board of Supervisors
 146 w. Center Street
 Canton, MS 39046

DATE: MAY 5, 2022

JH&H Project #: 19-140B

FROM: PAUL BAGLEY

RE: Madison County Annex Exterior Repairs

| | | |
|------|----------|--|
| G701 | 3 Copies | Change Order #1 Final Annex Exterior Repairs |
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |

COMMENTS:

Please find an Contractor executed CO on the above referenced project. The Final Change Order will need to be approved by the Board ahead on the Agenda. Please have Board sign and return two originals to me.

Thanks, Paul Bagley, AIA
 Principal

AIA® Document G701™ – 2017

Change Order

| | | |
|---|---|---|
| PROJECT: <i>(Name and address)</i> Madison County Annex Exterior Repairs Madison, Mississippi | CONTRACT INFORMATION: Contract For: General Construction Date: 20 December 2021 | CHANGE ORDER INFORMATION: Change Order Number: 001 Date: 28 April 2022 |
| OWNER: <i>(Name and address)</i> Madison County Board of Supervisors 146 West Center St., Canton, MS 39046 | ARCHITECT: <i>(Name and address)</i> JH&H Architects/Planners/Interiors PA 1047 N. Flowood Dr., Flowood, MS 39232 | CONTRACTOR: <i>(Name and address)</i> England Enterprises, Inc. 8295 Wildwood Rd., Vaughan, MS 39179 |

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)




Original Contingency Allowance: \$10,000.00
 Steel Column Repairs: (\$3,500.00)
 Fiberglass Column Repairs: (\$500.00)
 Subtotal: (\$4,000.00)
 Remaining Contingency Allowance: \$6,000.00
 Unused Taxes (3-1/2%): \$210.00
 Total (to be deducted from the Contract Sum): \$6,210.00

| | |
|--|---------------|
| The original Contract Sum was | \$ 165,000.00 |
| The net change by previously authorized Change Orders | \$ 0.00 |
| The Contract Sum prior to this Change Order was | \$ 165,000.00 |
| The Contract Sum will be decreased by this Change Order in the amount of | \$ 6,210.00 |
| The new Contract Sum including this Change Order will be | \$ 158,790.00 |

The Contract Time will be decreased by Ten (10) days.
 The new date of Substantial Completion will be 20 April 2022

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

| | | |
|--|--|--|
| JH&H Architects/Planners/Interiors PA ARCHITECT <i>(Firm name)</i> | England Enterprises, Inc. CONTRACTOR <i>(Firm name)</i> | Madison County Board of Supervisors OWNER <i>(Firm name)</i> |
|  SIGNATURE |  SIGNATURE |  SIGNATURE |
| Paul Bagley, Principal PRINTED NAME AND TITLE | Leana England, Treasurer PRINTED NAME AND TITLE | Paul Griffin, President PRINTED NAME AND TITLE |
| 5/2/2022 DATE | April, 28, 2022 DATE | DATE |