

<b>CONTRACT CHANGE ORDER</b>		CHANGE ORDER NUMBER: <b>001</b>
<b>RICE ROAD PHASE 3</b>		AGREEMENT DATE: <b>September 3, 2013</b>
<b>CONTRACT DESCRIPTION:</b> <b>Increase surface asphalt, milling and striping quantities to overlay section of Rice Road from North Old Canton Road to Madison Landing.</b>		
<b>OWNER:</b>  <b>MADISON COUNTY</b>		<b>CONTRACTOR:</b>  <b>DICKERSON AND BOWEN, INC.</b>
The following changes will be made in the <b>CONTRACT TIME:</b>  Current Contract Time: <u>120</u> Working Days  Change in Contract Time: <u>0</u> Working Days  Adjusted Contract Time: <u>120</u> Working Days		The following changes will be made in the <b>CONTRACT AMOUNT:</b>  Current Contract Amount: <u>\$593,794.55</u>  Change in Contract Amount: <u>\$167,905.75</u>  Adjusted Contract Amount: <u>\$761,700.30</u>  The change in the Contract Amount is based on the itemized attachment hereto.
<b>ENGINEER'S RECOMMENDATION</b>  I, the undersigned ENGINEER, do hereby recommend approval of this CHANGE ORDER to the Construction Agreement for the above named Contract. This recommendation is based on the attached UNIT PRICE SCHEDULE and/or CHANGE ORDER JUSTIFICATION for each of the changes proposed.  Warnock and Associates, LLC  By:  Date:	<b>CONTRACTOR'S ACCEPTANCE</b>  I, the undersigned duly authorized representative of the above named CONTRACTOR, do hereby accept this CHANGE ORDER to the Construction Agreement and further agree that no other provision of the Contract Documents shall be altered or amended except as herein provided.  WITNESS MY SIGNATURE this the ____ day of _____, 20____.  By:  Date:	<b>OWNER'S APPROVAL</b>  I, the undersigned duly authorized representative of the above named OWNER, do hereby approve this CHANGE ORDER to the Construction Agreement was approved by the Board of _____ on the ____ day of _____, 20____ and further acknowledge that no other provision of the Contract Documents shall be altered or amended except as herein  WITNESS MY SIGNATURE this the ____ day of _____, 20____.  By:  Date:

Change Order Number 1  
 Agreement Date 9/3/2013  
 Contract Description:

**Increase surface asphalt, milling and striping quantities to overlay section of Rice Road from North Old Canton Road to Madison Landing.**

Project Rice Road Phase 3, Maintenance Overlay  
 Owner Madison County  
 Contractor Dickerson and Bowen, Inc.

Current Contract Time 120.00  
 Change in Contract Time -  
 Adjusted Contract Time 120.00  
 Adjusted Contract Completion Date 120.00

Current Contract Amount \$ 593,794.55  
 Change in Contract Amount \$ 167,905.75  
 Adjusted Contract Amount \$ 761,700.30

Change Order

Item No.	Description	Original Quantity	Adjusted Quantity	Change in Quantity	Unit	Unit Price	Amount
S-403-A	HOT MIX ASPHALT SURFACE COURSE, ST, 9.5MM MIXTURE	2,620.0	4,520.0	1,900.0	TON	\$ 77.35	\$ 146,965.00
S-406-A	COLD MILLING OF ASPHALT PAVEMENT, ALL DEPTHS	23,800.0	30,649.00	6,849.00	SY	\$ 1.55	\$ 10,615.95
S-621-C	6" WIDE THERMOPLASTIC EDGE STRIPE (CONTINUOUS WHITE)(60 MILS)	3.321	6.053	2.73	MI	\$ 2,000.00	\$ 5,464.00
S-621-E-2	6" WIDE THERMOPLASTIC TRAFFIC STRIPE (CONTINUOUS YELLOW)(90 MILS)	3.120	4.677	1.56	MI	\$ 2,200.00	\$ 3,425.40
S-621-H-1	THERMOPLASTIC LEGEND (WHITE)(120 MILS)	365.0	652.40	287.40	LF	\$ 1.00	\$ 287.40
S-627-L	TWO-WAY YELLOW REFLECTIVE HIGH PERFORMANCE RAISED MARKERS	208.0	495.00	287.00	EA	\$ 4.00	\$ 1,148.00

**Total Increase in Contract Amount..... \$ 167,905.75**