



CONTRACT CHANGE ORDER		CHANGE ORDER NUMBER: 001
Sulphur Springs Park		CHANGE ORDER DATE: October 30, 2013
CONTRACT DESCRIPTION: Changing Multiple quantities related to Re-Design		
OWNER:		CONTRACTOR:
MADISON COUNTY BOARD OF SUPERVISORS		HENSLEY R. LEE CONTRACTING, INC.
The following changes will be made in the CONTRACT TIME: Current Contract Time: <u>*180/90</u> Calendar Days Change in Contract Time: <u>0</u> Calendar Days Adjusted Contract Time: <u>*180/90</u> Calendar Days * Phase 1 / Phase 2		The following changes will be made in the CONTRACT AMOUNT: Current Contract Amount: <u>\$1,238,595.78</u> Change in Contract Amount: <u>\$198,806.65</u> Adjusted Contract Amount: <u>\$1,039,789.13</u> The change in the Contract Amount is based on the itemized attachment hereto.
ENGINEER'S RECOMMENDATION	CONTRACTOR'S ACCEPTANCE	OWNER'S APPROVAL
I, the undersigned ENGINEER, do hereby recommend approval of this CHANGE ORDER to the Construction Agreement for the above named Contract. This recommendation is based on the attached UNIT PRICE SCHEDULE and/or CHANGE ORDER JUSTIFICATION for each of the changes proposed. Warnock and Associates, LLC By: 	I, the undersigned duly authorized representative of the above named CONTRACTOR, do hereby accept this CHANGE ORDER to the Construction Agreement and further agree that no other provision of the Contract Documents shall be altered or amended except as herein provided. WITNESS MY SIGNATURE this the <u>30</u> day of <u>October</u> , 20 <u>13</u> . By: 	I, the undersigned duly authorized representative of the above named OWNER, do hereby approve this CHANGE ORDER to the Construction Agreement was approved by the Board of _____ on the _____ day of _____, 20____ and further acknowledge that no other provision of the Contract Documents shall be altered or amended except as herein provided. WITNESS MY SIGNATURE this the ____ day of _____, 20____. By:
Date: October 30, 2013	Date: <u>October 30, 2013</u>	Date:

Change Order Number No. 1

Change Order Date: October 30, 2013

Contract Description:

Changing multiple quantities related to Re-Design

Project Sulphur Springs Park
 Owner Madison County Board of Supervisors
 Contractor Hensley R. Lee Contracting, Inc.

Current Contract Time - *180/90 * Phase 1 / Phase 2
 Change in Contract Time -
 Adjusted Contract Time -

Adjusted Contract Completion Date *180/90

Current Contract Amount \$ 1,238,595.78
 Change in Contract Amount \$ 198,806.65
 Adjusted Contract Amount \$ 1,039,789.13

Change Order 01

Item No.	Description	Original Quantity	Adjusted Quantity	Change in Quantity	Unit	Unit Price	Amount
S-601-B	CLASS "B" STRUCTURAL CONCRETE, MINOR STRUCTURES	41.50	31.50	10.000	CY	\$ 1,088.55	\$ 10,885.50
S-602-A	REINFORCING STEEL	4,300.00	3,000.00	1,300.000	LB	\$ 2.15	\$ 2,795.00
S-608-A	REINFORCED CONCRETE SIDEWALK (4" THICKNESS)	2,344.60	1,688.59	656.010	SY	\$ 59.22	\$ 38,848.91
S-608-B-1	REINFORCED CONCRETE BOATRAMP (4" THICKNESS)	2,952.00	823.42	2,128.580	SY	\$ 66.42	\$ 141,380.28
S-608-B-2	REINFORCED CONCRETE BOATRAMP (6" THICKNESS)	2,085.00	1,412.43	672.570	SY	\$ 84.87	\$ 57,081.02
S-621-C	4" WIDE THERMOPLASTIC EDGE STRIPE (CONTINUOUS WHITE) (60 MILS)	1.30	1.32	(0.020)	MI	\$ 2,152.50	\$ (43.05)
S-621-E-2	4" WIDE THERMOPLASTIC TRAFFIC STRIPE (CONTINUOUS YELLOW) (90 MILS)	1.30	1.35	(0.050)	MI	\$ 2,521.50	\$ (126.08)
S-627-G-1	THERMOPLASTIC DETAIL STRIPE (4" EQUIVALENT LENGTH) (WHITE) (90 MILS)	3,640.00	3,788.00	(148.000)	LF	\$ 2.15	\$ (318.20)
S-627-G-1	THERMOPLASTIC DETAIL STRIPE (4" EQUIVALENT LENGTH) (BLUE) (90 MILS)	340.00	786.80	(446.800)	LF	\$ 2.15	\$ (960.62)
S-621-H-1	THERMOPLASTIC LEGEND (WHITE) (120 MILS)	75.00	38.00	37.000	LF	\$ 4.00	\$ 148.00
S-621-H-1	THERMOPLASTIC LEGEND (WHITE) (120 MILS)	20.00	77.00	(57.000)	SF	\$ 36.90	\$ (2,103.30)
25.0	PRECAST CONCRETE CURB STOPS (CENTURY GROUP OR EQUIV.)	172.00	158.00	14.000	EA	\$ 44.28	\$ 619.92
26.0	CONCRETE HEADWALL (AROUND PLAYGROUND AREA)	7.30	9.86	(2.560)	CY	\$ 1,039.35	\$ (2,660.74)
27.0	TIMBER FISHING PIER (SEE DETAILS)	1.00	2.00	(1.0)	EA	\$ 46,740.00	\$ (46,740.00)
Total Decrease in Contract Amount.....							\$ 198,806.65