



WARNOCK & ASSOCIATES, LLC

ENGINEERING, MANAGEMENT & PLANNING

October 28, 2013

Madison County Board of Supervisors
P.O. Box 608
Canton, MS 39046

Re: Panther Creek Connector Road, Change Order #1
Madison County, MS

Gentlemen,

We are 98% complete with the dirt work portion of this project and as you well know, there is no way to estimate exactly how many cubic yards of dirt will be required to move on any given project. This project was designed to remove 10,000 CY of Excess and Muck excavation. We ended up at 10,502 combined.

I am requesting that the Board approve the Change Order #1 (Attached) in the amount of \$15,798.00 to pay for the excess excavation over-run. I would also like to leave the rest of the dirt quantities as is at this time and give the contractor time to completely finish moving dirt. At the end of the day, we will save enough money in the remaining dirt quantities to overcome this change order.



Sincerely,
Warnock & Associates, LLC

Jimmy Vickers
Construction Manager

Cc: File

“DEDICATED TO EXCELLENCE IN ENGINEERING”

158 W. CENTER STREET
CANTON, MS 39046
601-855-2250 PHONE
601-855-2599 FAX
www.warnockandassociates.com

| | | |
|--|--|---|
| CONTRACT CHANGE ORDER | | CHANGE ORDER NUMBER: 001 |
| Panther Creek Connector Road | | AGREEMENT DATE: November 4, 2013 |
| CONTRACT DESCRIPTION: Increase Excess Excavation quantities. | | |
| OWNER: MADISON COUNTY | | CONTRACTOR: A. J. Construction, Inc. |
| The following changes will be made in the CONTRACT TIME: Current Contract Time: <u>90</u> Working Days Change in Contract Time: <u>0</u> Working Days Adjusted Contract Time: <u>90</u> Working Days | | The following changes will be made in the CONTRACT AMOUNT: Current Contract Amount: <u>\$409,231.95</u> Change in Contract Amount: <u>\$15,798.00</u> Adjusted Contract Amount: <u>\$425,029.95</u> The change in the Contract Amount is based on the itemized attachment hereto. |
| ENGINEER'S RECOMMENDATION I, the undersigned ENGINEER, do hereby recommend approval of this CHANGE ORDER to the Construction Agreement for the above named Contract. This recommendation is based on the attached UNIT PRICE SCHEDULE and/or CHANGE ORDER JUSTIFICATION for each of the changes proposed. Warnock and Associates, LLC By:  Date: <u>10/28/2013</u> | CONTRACTOR'S ACCEPTANCE I, the undersigned duly authorized representative of the above named CONTRACTOR, do hereby accept this CHANGE ORDER to the Construction Agreement and further agree that no other provision of the Contract Documents shall be altered or amended except as herein provided. WITNESS MY SIGNATURE this the <u>28th</u> day of <u>OCTOBER</u> 20 <u>13</u> . By:  Date: <u>10/28/2013</u> | OWNER'S APPROVAL I, the undersigned duly authorized representative of the above named OWNER, do hereby approve this CHANGE ORDER to the Construction Agreement was approved by the Board of _____ on the _____ day of _____, 20____ and further acknowledge that no other provision of the Contract Documents shall be altered or amended except as herein provided. WITNESS MY SIGNATURE this the _____ day of _____, 20____. By: _____ Date: _____ |

Change Order Number 1
 Agreement Date 11/4/2013
 Contract Description:

Increase in Excess Excavation Quantities

Project Panther Creek Connector Road
 Owner Madison County
 Contractor A. J. Construction, Inc.

Current Contract Time 90.00
 Change in Contract Time -
 Adjusted Contract Time 90.00
 Adjusted Contract Completion Date 90.00

Current Contract Amount \$ 409,231.95
 Change in Contract Amount \$ 15,798.00
 Adjusted Contract Amount \$ 425,029.95

Change Order

| Item No. | Description | Original Quantity | Adjusted Quantity | Change in Quantity | Unit | Unit Price | Amount |
|----------|-------------------|-------------------|-------------------|--------------------|------|------------|--------------|
| S-203-H | EXCESS EXCAVATION | 5,000.0 | 7,633.0 | 2,633.0 | CY | \$ 6.00 | \$ 15,798.00 |

Total Increase in Contract Amount..... \$ 15,798.00