

BOARD OF SUPERVISORS

MADISON COUNTY, MISSISSIPPI

Department of Engineering
Tim Bryan, P.E., PTOE, County Engineer

3137 South Liberty Street, Canton, MS 39046
Office (601) 855-5582 FAX (601) 859-5857

MEMORANDUM

July 2, 2025

To: Casey Brannon, Supervisor, District I
Trey Baxter, Supervisor, District II
Gerald Steen, Supervisor, District III
Karl Banks, Supervisor, District IV
Paul Griffin, Supervisor, District V

From: Tim Bryan, P.E., PTOE
County Engineer

Re: Request for Time Extension
Environmental Phase
Signal Installation at Yandell Road at N Old Canton Road

The Engineering Department requests permission for the Board President to sign the attached letter to the Central Mississippi Planning and Development District requesting a one year time extension for the project due to the environmental phase taking longer than the allotted time.

CASEY BRANNON
District One

TREY BAXTER
District Two

GERALD STEEN
District Three

KARL M. BANKS
District Four

PAUL GRIFFIN
District Five



MADISON COUNTY BOARD OF SUPERVISORS

125 West North Street • Post Office Box 608 Canton, Mississippi 39046

601-855-5500 • Facsimile 601-855-5759

www.madison-co.com

July 2, 2025

Mrs. Lesley Callender
Senior Transportation Planner
Central Mississippi Planning and Development District
1020 Centre Pointe Boulevard
Pearl, Mississippi 39208

RE: Madison County BOS – Yandell Road Signal Installation at North Old Canton Road
STP-7024-00(001)LPA
FMS No.: 109649/701000
Request for Phase 3 (Environmental Approval) Deadline Extension

Dear Mrs. Callender:

The Madison County Board of Supervisors would like to formally request a one-time 12-month extension to continue the environmental phase on the subject federally funded project.

The Phase 3 (Environmental Approval) completion date on this project is currently set as July 31, 2025. The environmental process for the project has started and is currently underway. However, due to the complexity of the proposed intersection improvements with respect to the realignment of the existing stream, additional environmental coordination, studies and design have been required.

We anticipate that the environmental phase will be complete, and environmental approval will be secured within 3 months.

We have and will continue to strive to complete all stages of the project on or before the schedule deadlines, however there are times that unforeseen variables may cause delays, for which we thank you for allowing us to request an extension.

Sincerely,

Gerald Steen, Board President
Madison County Board of Supervisors