

DICKERSON



BOWEN

A HIGHWAY CONSTRUCTION COMPANY

October 15, 2013

Mr. Jimmy Vickers, Const. Manager
Warnock & Associates, LLC
158 W. Center Street
Canton, Ms., 39046

via e-mail

Re: Rice Road Phase III


Dear Jimmy

In response to your request for a price for remove and relay 30" RCP on the above referenced project we are proposing to remove and relay 4 l.f. of 30" RCP located @ Sta. 229+55 for the unit price of Three Hundred Sixty Dollars No Cents (\$360.00) per l.f. This includes traffic control, excavation, remove and relay of pipe and backfill.

It should be noted that this price does not include replacing any of the pipe should it be damaged beyond use. It will be critical that pipe be available should this happen as the excavation will need to be safe up for traffic.

If this proposal meets with your approval we will require a change order for this added work.

Sincerely
Dickerson & Bowen Inc.



Don L. Glenn
P.O. Box 22766
Jackson, Ms., 39225

SUPPLEMENTAL AGREEMENT

Project No. Rice Road Phase III Maintenance Overlay _____ MADISON _____ County

WHEREAS, WE, Dickerson and Bowen, Inc. _____, Contractors, of Rice Road Phase III Maintenance Overlay _____ and the Hartford Accident and Indemnity Company _____ of Hartford, Connecticut, Surety, entered into a contract with the Board of Supervisors of Madison County, on the 3rd day of September, 2013, for the construction of the above designated project, and

WHEREAS, the Madison County Board of Supervisors programmed an overlay and maintenance project on a road in Madison County known as Rice Road, and

WHEREAS, a four foot section of 30" reinforced concrete pipe articulated at Station 229+55 after the design phase of said project, and

WHEREAS, this section of pipe caused a sink hole that cannot be repaired without removing and re-laying the pipe, and

WHEREAS, it is the desire of the Board that this pipe be removed and re-layed and proceed with construction, and

WHEREAS, the nature, description, and type of Contract held between Madison County Board of Supervisors and Dickerson and Bowen, Inc., Contractor for said Project, holds Dickerson and Bowen, Inc. to cost associated with those quantities which must be sublet to the cost of said subcontract price, and

WHEREAS, the contractor will be paid for additional work required by this contract in accordance with unit prices other than for Pay Item S-200-A: Mobilization (Lump Sum), S-618-A: Maintenance of Traffic (Lump Sum), S-202-E Removal of Pipe (Per Linear Foot): S-603-C-B: 30" Reinforced Concrete Pipe, End Section (Each), and

NOW, THEREFORE, BE IT HEREBY ORDERED that Remove and Relay 30" Reinforced Concrete Pipe be added to the referenced project, and further that the Pay Item for Per Linear Foot be added as follows:

S-603-R-B: Remove and Relay 30" Reinforced Concrete Pipe Be added at a cost of \$360.00 Per LF
For a total cost of \$1,440.00

This agreement in no way modifies or changes the original contract of which it becomes a part, except as specifically stated herein.

NOW, THEREFORE, WE, Dickerson and Bowen, Inc. _____, Contractors, and the Hartford Accident and Indemnity Company _____ Surety, hereby agree to said Supplemental Agreement consisting of the above mentioned items and prices and agree that this supplemental agreement is hereby made a part of the original contract to be performed under specifications thereof, and that the original contract is in full force and effect, except insofar as it might be modified by this Supplemental Agreement.

Dated, this _____ day of _____,

Hartford Accident and Indemnity Company _____ Dickerson and Bowen, Inc. _____
SURETY CONTRACTOR

By: _____
Attorney-in-Fact

By: _____
Title

RECOMMENDED FOR APPROVAL:

County Engineer

APPROVED _____
Date

APPROVED:

BOARD OF SUPERVISORS

Madison COUNTY
(By Order of the Board Dated _____)

BY: _____

CONTRACT CHANGE ORDER		CHANGE ORDER NUMBER: 002
RICE ROAD PHASE 3		AGREEMENT DATE: September 3, 2013
CONTRACT DESCRIPTION: Increase in various quantities due to modifications in field conditions and changes .		
OWNER: MADISON COUNTY		CONTRACTOR: DICKERSON AND BOWEN, INC.
The following changes will be made in the CONTRACT TIME: Current Contract Time: <u>120</u> Working Days Change in Contract Time: <u>0</u> Working Days Adjusted Contract Time: <u>120</u> Working Days _____		The following changes will be made in the CONTRACT AMOUNT: Current Contract Amount: <u>\$761,700.30</u> Change in Contract Amount: <u>\$8,640.00</u> Adjusted Contract Amount: <u>\$770,340.30</u> The change in the Contract Amount is based on the itemized attachment hereto.
ENGINEER'S RECOMMENDATION I, the undersigned ENGINEER, do hereby recommend approval of this CHANGE ORDER to the Construction Agreement for the above named Contract. This recommendation is based on the attached UNIT PRICE SCHEDULE and/or CHANGE ORDER JUSTIFICATION for each of the changes proposed. Warnock and Associates, LLC By: Date:	CONTRACTOR'S ACCEPTANCE I, the undersigned duly authorized representative of the above named CONTRACTOR, do hereby accept this CHANGE ORDER to the Construction Agreement and further agree that no other provision of the Contract Documents shall be altered or amended except as herein provided. WITNESS MY SIGNATURE this the ____ day of _____, 20____. By: Date:	OWNER'S APPROVAL I, the undersigned duly authorized representative of the above named OWNER, do hereby approve this CHANGE ORDER to the Construction Agreement was approved by the Board of _____ on the ____ day of _____, 20____ and further acknowledge that no other provision of the Contract Documents shall be altered or amended except as herein WITNESS MY SIGNATURE this the ____ day of _____, 20____. By: Date:

Change Order Number 1
 Agreement Date 9/3/2013
 Contract Description:

Increase various quantities due to modifications in field conditions and changes.

Project Rice Road Phase 3, Maintenance Overlay
 Owner Madison County
 Contractor Dickerson and Bowen, Inc.

Current Contract Time 120.00
 Change in Contract Time -
 Adjusted Contract Time 120.00

Adjusted Contract Completion Date 120.00

Current Contract Amount \$ 761,700.30
 Change in Contract Amount \$ 8,640.00
 Adjusted Contract Amount \$ 770,340.30

Change Order

Item No.	Description	Original Quantity	Adjusted Quantity	Change in Quantity	Unit	Unit Price	Amount
S-603-R-B	Remove and Relay 30" Reinforced Concrete Pipe	0.0	4.0	4.0	LF	\$ 360.00	\$ 1,440.00
S-601-B	Class "B" Structural Concrete, Minor Structures	3.0	6.00	3.00	CY	\$ 2,400.00	\$ 7,200.00
Total Increase in Contract Amount.....							\$ 8,640.00