



CONTRACT CHANGE ORDER		CHANGE ORDER NUMBER: 003
RICE ROAD PHASE 3		AGREEMENT DATE: January 9, 2014
CONTRACT DESCRIPTION: Temporary striping at Old Canton Road and Harbor Drive Intersections.		
OWNER: MADISON COUNTY		CONTRACTOR: DICKERSON AND BOWEN, INC.
The following changes will be made in the CONTRACT TIME: Current Contract Time: <u>120</u> Working Days Change in Contract Time: <u>0</u> Working Days Adjusted Contract Time: <u>120</u> Working Days		The following changes will be made in the CONTRACT AMOUNT: Current Contract Amount: <u>\$770,340.30</u> Change in Contract Amount: <u>\$1,500.00</u> Adjusted Contract Amount: <u>\$771,840.30</u> The change in the Contract Amount is based on the itemized attachment hereto.
ENGINEER'S RECOMMENDATION I, the undersigned ENGINEER, do hereby recommend approval of this CHANGE ORDER to the Construction Agreement for the above named Contract. This recommendation is based on the attached UNIT PRICE SCHEDULE and/or CHANGE ORDER JUSTIFICATION for each of the changes proposed. Warnock and Associates, LLC  By: _____	CONTRACTOR'S ACCEPTANCE I, the undersigned duly authorized representative of the above named CONTRACTOR, do hereby accept this CHANGE ORDER to the Construction Agreement and further agree that no other provision of the Contract Documents shall be altered or amended except as herein provided. WITNESS MY SIGNATURE this the <u>9</u> day of <u>JAN</u> , 20 <u>14</u> .  By: _____	OWNER'S APPROVAL I, the undersigned duly authorized representative of the above named OWNER, do hereby approve this CHANGE ORDER to the Construction Agreement was approved by the Board of _____ on the _____ day of _____, 20____ and further acknowledge that no other provision of the Contract Documents shall be altered or amended except as herein provided. WITNESS MY SIGNATURE this the _____ day of _____, 20____. By: _____
Date: <u>1-9-14</u>	Date: <u>1-9-14</u>	Date: _____

