



<b>CONTRACT CHANGE ORDER</b>		CHANGE ORDER NUMBER: <b>003</b>
<b>Sanitary Sewer Rehabilitation</b>		CHANGE ORDER DATE: <b>March 31, 2014</b>
<b>CONTRACT DESCRIPTION:</b>  <b>Summary Change Order. Addition of one (1) Sewer Line Point Repair performed by the Contractor.</b>		
<b>OWNER:</b>		<b>CONTRACTOR:</b>
<b>MADISON COUNTY IN CONJUNCTION WITH THE WEST MADISON UTILITY DISTRICT</b>		<b>SUNCOAST INFRASTRUCTURE, INC.</b>
<b>The following changes will be made in the CONTRACT TIME:</b>  Current Contract Time: <u>120</u> Calendar Days  Change in Contract Time: <u>0</u> Calendar Days  Adjusted Contract Time: <u>120</u> Calendar Days		<b>The following changes will be made in the CONTRACT AMOUNT:</b>  Current Contract Amount: <u>\$306,996.05</u>  Change in Contract Amount: <u>\$6,418.00</u>  Adjusted Contract Amount: <u>\$313,414.05</u>  The change in the Contract Amount is based on the itemized attachment hereto.
<b>ENGINEER'S RECOMMENDATION</b>	<b>CONTRACTOR'S ACCEPTANCE</b>	<b>OWNER'S APPROVAL</b>
I, the undersigned ENGINEER, do hereby recommend approval of this CHANGE ORDER to the Construction Agreement for the above named Contract. This recommendation is based on the attached UNIT PRICE SCHEDULE and/or CHANGE ORDER JUSTIFICATION for each of the changes proposed.  Warnock and Associates, LLC  By: 	I, the undersigned duly authorized representative of the above named CONTRACTOR, do hereby accept this CHANGE ORDER to the Construction Agreement and further agree that no other provision of the Contract Documents shall be altered or amended except as herein provided.  WITNESS MY SIGNATURE this the <u>1st</u> day of <u>April</u> , 20 <u>14</u> .  By: 	I, the undersigned duly authorized representative of the above named OWNER, do hereby approve this CHANGE ORDER to the Construction Agreement was approved by the Board of _____ on the _____ day of _____, 20____ and further acknowledge that no other provision of the Contract Documents shall be altered or amended except as herein provided.  WITNESS MY SIGNATURE this the _____ day of _____, 20____.  By: _____
Date: <u>3-31-2014</u>	Date: <u>4-1-14</u>	Date: _____

Change Order Number: 3  
 Change Order Date: 3/31/2014  
 Contract Description:

**Summary Change Order. Addition of one (1) Sewer Line Point Repair performed by the Contractor.**

Project Sanitary Sewer Rehabilitation  
 Owner Madison County in Conjunction with the West Madison Utility District  
 Contractor Suncoast Infrastructure, Inc.

Current Contract Time 120.00  
 Change in Contract Time -  
 Adjusted Contract Time 120.00  
 Adjusted Contract Completion Date 120.00

Current Contract Amount \$ 306,996.05  
 Change in Contract Amount \$ 6,418.00  
 Adjusted Contract Amount \$ 313,414.05

Change Order

Item No.	Description	Original Quantity	Adjusted Quantity	Change in Quantity	Unit	Unit Price	Amount
10.0	Sewer Line Point Repair	8.0	9.0	1.0	EA	\$ 4,400.00	\$ 4,400.00
12.0	Slip Lining of Sewer Lines	5,740.0	5,813.0	73.0	LF	\$ 31.00	\$ 2,263.00
15.0	Manhole Rehabilitation	130.0	128.6	(1.4)	VF	\$ 175.00	\$ (245.00)
<b>Total Increase in Contract Amount.....</b>							<b>\$ 6,418.00</b>