



AIA[®]

Document G701[™] – 2001

Change Order

PROJECT <i>(Name and address):</i>	CHANGE ORDER NUMBER: 002	OWNER: <input checked="" type="checkbox"/>
Madison County Courthouse Canton, MS	DATE: June 18, 2015	ARCHITECT: <input checked="" type="checkbox"/>
TO CONTRACTOR <i>(Name and address):</i>	ARCHITECT'S PROJECT NUMBER: 1208	CONTRACTOR: <input checked="" type="checkbox"/>
Paramount Construction Group, LLC 234 West School Street, Suite B Ridgeland, MS 39157	CONTRACT DATE: March 12, 2015	FIELD: <input type="checkbox"/>
	CONTRACT FOR: General Construction	OTHER: <input type="checkbox"/>

THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)
 Item #1: Repairs to internal support framing (outriggers) for sloped cornice detail running around the perimeter of the building. Entire-perimeter is approximately 470 lineal feet; 50 lineal feet were included in base bid. A unit cost for repairs was included with bid in the amount of \$87.00 per lineal foot. See attached proposal with breakdown from Paramount Construction Group, LLC. *Note: Any required adjustments to cost, due to final lineal footage verification will be made at a later date by Change Order.


Item #2: Contractor requested time extension of three (3) days due to Canton Flea Market. Days were requested as part of Paramount Construction Group's Application for Payment #2. See attached.

The original Contract Sum was	\$ 607,680.00
The net change by previously authorized Change Orders	\$ 92,937.00
The Contract Sum prior to this Change Order was	\$ 700,617.00
The Contract Sum will be increased by this Change Order in the amount of	\$ 38,244.00
The new Contract Sum including this Change Order will be	\$ 738,861.00

The Contract Time will be increased by Three (3) days.
 The date of Substantial Completion as of the date of this Change Order therefore is October 22, 2015

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

<u>Belinda Stewart Architects, PA</u> ARCHITECT <i>(Firm name)</i>	<u>Paramount Construction Group, LLC</u> CONTRACTOR <i>(Firm name)</i>	<u>Madison County Board of Supervisors</u> OWNER <i>(Firm name)</i>
<u>61 N Dunn St. / P.O. Box 867</u> <u>Eupora, MS 39744</u> ADDRESS	<u>234 West School Street, Suite B</u> <u>Ridgeland, MS 39157</u> ADDRESS	<u>125 West North Street</u> <u>Canton, MS 39046</u> ADDRESS
 BY <i>(Signature)</i>	BY <i>(Signature)</i>	BY <i>(Signature)</i>
<u>Belinda J. Stewart, FAIA / President</u> <i>(Typed name)</i>	<u>Jonathan McDaniel, President</u> <i>(Typed name)</i>	<u>Karl Banks, President</u> <i>(Typed name)</i>
<u>June 18, 2015</u> DATE	DATE	DATE



Standard Estimate Report
Madison County - Change 0

Estimate Totals

Description	Amount	Totals
Labor	18,270	
Overtime Adder		
burden Field Mnot		
Material	18,270	
Subcontract		
Equipment		
Other		
Material SalesTax		
	<u>36,540</u>	36,540
Contingency		
Builders Risk		
W & P Bond - PCG	425	
	<u>425</u>	36,965
Profit and Overhead		
MPC Taxes	1,279	
Total		38,244

CO#2 - ITEM #1