



CONTRACT CHANGE ORDER		CHANGE ORDER NUMBER: 001
Yandell Road Reconstruction		2-Nov-15
CONTRACT DESCRIPTION:		
Increase in asphalt quantity to overlay alternate section not included in plans.		
OWNER:		CONTRACTOR:
MADISON COUNTY		Eutaw Construction Company, Inc.
The following changes will be made in the CONTRACT TIME:		The following changes will be made in the CONTRACT AMOUNT:
Current Contract Time: <u>90</u> Working Days		Current Contract Amount: <u>\$3,999,947.82</u>
Change in Contract Time: <u>10</u> Working Days		Change in Contract Amount: <u>\$179,400.00</u>
Adjusted Contract Time: <u>100</u> Working Days		Adjusted Contract Amount: <u>\$4,179,347.82</u>
		The change in the Contract Amount is based on the itemized attachment hereto.
ENGINEER'S RECOMMENDATION	CONTRACTOR'S ACCEPTANCE	OWNER'S APPROVAL
I, the undersigned ENGINEER, do hereby recommend approval of this CHANGE ORDER to the Construction Agreement for the above named Contract. This recommendation is based on the attached UNIT PRICE SCHEDULE and/or CHANGE ORDER JUSTIFICATION for each of the changes proposed.	I, the undersigned duly authorized representative of the above named CONTRACTOR, do hereby accept this CHANGE ORDER to the Construction Agreement and further agree that no other provision of the Contract Documents shall be altered or amended except as herein provided.	I, the undersigned duly authorized representative of the above named OWNER, do hereby approve this CHANGE ORDER to the Construction Agreement was approved by the Board of _____ on the _____ day of _____, 20____ and further acknowledge that no other provision of the Contract Documents shall be altered or amended except as herein
Warnock and Associates, LLC	WITNESS MY SIGNATURE this the <u>29th</u> day of <u>OCTOBER</u> , 20 <u>15</u> .	WITNESS MY SIGNATURE this the _____ day of _____, 20____.
By: 	By:  P.M.	By: _____
Date: <u>10/29/2015</u>	Date: <u>10/29/15</u>	Date: _____

Change Order Number 1
 Agreement Date 11/2/2015
 Contract Description:

Increase in asphalt quantity to overlay alternate section not included in plans.

Project Yandell Road Reconstruction
 Owner Madison County
 Contractor Eutaw Construction Company, Inc.

Current Contract Time 90.00
 Change in Contract Time 10.00
 Adjusted Contract Time 100.00

Current Contract Amount \$ 3,999,947.82
 Change in Contract Amount \$ 179,400.00
 Adjusted Contract Amount \$ 4,179,347.82

Item No.	Description	Original Quantity	Adjusted Quantity	Change in Quantity	Unit	Unit Price	Amount
S-403-A	HOT MIX ASPHALT, ST, 9.5 MM	4,334.0	6,634.0	2,300.0	TN	\$ 78.00	\$ 179,400.00

Total Increase in Contract Amount..... \$ 179,400.00