PEOPLES CONSTRUCTION CORPORATION
3913 Underwood Drive Flowood, MS 39232
(601) 932-1111

TO: Central Ms Public Improvement
1020 Centre Point Blvd.
Pearl MS, 39208

CHANGE ORDER 10

DATE: 4/11/2024

JOB NAME/LOCATION: Madison Co Multipurpose Bldg
229 North Union St
Canton MS 39046

JOB NUMBER: 23028 **DATE OF EXISTING CONTRACT:** 08/15/23

We hereby agree to make the change(s) specified below:

Add to lower walls in the courtrooms	$3,590.00

TOTAL: $3,590.00

Note: This Change Order becomes part of and in conformance with the existing contract.

WE AGREE HEREBY TO MAKE THE CHANGE(S) SPECIFIED ABOVE AT THIS PRICE: $ $3,590.00

DATE: 4-11-24

PREVIOUS CONTRACT AMOUNT $ $4,347,846.00

Jeff Peoples, President

REVISED CONTRACT AMOUNT $ $4,351,436.00

Authorized Signature (Contractor)

ACCEPTED-The above prices and specifications of this Change Order are satisfactory and are hereby accepted. All work to be performed under same terms and conditions as specified in original contract unless otherwise stipulated.

Date of Acceptance _____

Signature (Owner) _____