

MADISON COUNTY ROAD DEPARTMENT

APRIL 2016

MONTHLY REPORT

GENERAL ENGINEERING SERVICES

Approval Date	Project	Consulting Firm	Design Engineering Cost	Estimated Consultation Cost	Estimated Total Cost
PROJECTS IN EVALUATION PHASE					
	Old Orchard Cul-de-sac	Southern Consultants			
	Distribution Dr - Cul-de-sac	Southern Consultants			
	Virilia Rd - Rehab - State Aid	MSEG			
	MS4 Stormwater Program	Wages			
	Yandell Rd/Hwy 51 Traffic Signal Timing	MSEG			
	Red Oak Drainage	Mendrop	\$3,785.00		
	Stribling Road Drainage	Mendrop	\$5,610.00		
	Long Leaf Subdivision Drainage	Mendrop	\$6,090.00		
	Camden Ct Drainage	Mendrop	\$6,270.00		
	Gluckstadt Industrial Park Traffic Signal	Neel-Schaffer			
2015 PROJECTS UNDER DESIGN					
3/9/2016	Childress Rd Bridge Project	Stantec	\$15,200.00 (Phase 1)		
3/9/2016	Puris Rd Bridge Project	Mendrop	\$22,915.00 (Phase 1)		
3/9/2016	Yandell Fire Station Traffic Signal	Stantec	\$21,901.20		
3/21/2016	County Wide Road Ranking/Evaluation	Stantec	\$200,000.00		
3/21/2016	Deerfield Drainage	Mendrop	\$6,500.00		
3/16/2016	Traffic Analysis of Selected Arterial Roads in Madison County	Neel-Schaffer	\$31,500.00	N/A	\$31,500.00
3/9/2016	Inspection Services	Stantec	\$7,255.00 *		
3/11/2016	Twelve Oaks Rd - Drainage Issue	Thompson	\$5,800.00		
3/21/2016	Gluckstadt Industrial Park Flooding	Mendrop	\$13,500.00		
4/15/2016	MS4 Stormwater Program	Wages	\$32,000.00		
PROJECTS UNDER CONSTRUCTION					
5/18/2015	Yandell Rd - Overlay	In-House/Stantec	To Be Determined *		

*Using Stantec on an as-needed basis during construction.

MADISON COUNTY ROAD DEPARTMENT

WORK SUMMARY BY LOCATION

**MONTH OF April
2016**

INDEX

POT HOLE REPAIRS

GRADE ROADS

PAVED ROADS

SIGN INSTALLATIONS

CULVERT INSTALLATIONS

DITCHING

ROADSIDE CLEANING

EMERGENCY CALLS

WORK SUMMARY LOCATION

MONTH OF April 2016

GRADE ROADS

Madison County Road Department

Report Dates 04/01/2016 04/26/2016
 Location All Locations
 Location Type All Location Types
 District All Location Districts
 Surface All Surface Types
 Pavement All Pavement Types

Task Grade Road
 Task Type All Funds
 Employee All Employees
 Contractor All Contractors
 Fund All Funds

Cost Summary By Location

Location	Labor Hours		Labor Cost	Eqp Cost	Mat Cost	Con Cost	Overhead	Total Cost	%
	Regular	OT							
Childress Ln	2.0	0.0	\$50.10	\$80.00	\$0.00	\$0.00	\$0.00	\$130.10	5.1%
Free Union Rd	8.0	0.0	\$113.52	\$480.00	\$0.00	\$0.00	\$0.00	\$593.52	23.5%
Shooting Range	2.0	0.0	\$50.10	\$80.00	\$0.00	\$0.00	\$0.00	\$130.10	5.1%
Swamp Rd	8.0	0.0	\$113.52	\$480.00	\$1,080.00	\$0.00	\$0.00	\$1,673.52	66.2%
Locations:	4		\$327.24	\$1,120.00	\$1,080.00	\$0.00	\$0.00	\$2,527.24	

Madison County Road Department

Report Dates 04/01/2016 04/26/2016
 Location All Locations
 Location Type All Location Types
 District All Location Districts
 Surface All Surface Types
 Pavement All Pavement Types

Task Grading & Ditching
 Task Type All Funds
 Employee All Employees
 Contractor All Contractors
 Fund All Funds

Cost Summary By Location

Location	Labor Hours		Labor Cost	Eqp Cost	Mat Cost	Con Cost	Overhead	Total Cost	%
	Regular	OT							
Beaverdam Rd	8.0	0.0	\$113.52	\$640.00	\$0.00	\$0.00	\$0.00	\$753.52	8.3%
Blackberry Creek Rd	9.0	0.0	\$193.86	\$360.00	\$0.00	\$0.00	\$0.00	\$553.86	6.1%
Branson Rd	9.0	0.0	\$160.29	\$480.00	\$0.00	\$0.00	\$0.00	\$640.29	7.1%
Camden Rd	8.0	0.0	\$113.52	\$640.00	\$0.00	\$0.00	\$0.00	\$753.52	8.3%
Firetower Rd	16.0	0.0	\$227.04	\$960.00	\$0.00	\$0.00	\$0.00	\$1,187.04	13.1%
Hines Rd	40.0	0.0	\$685.20	\$2,800.00	\$0.00	\$0.00	\$0.00	\$3,485.20	38.6%
Mullinville Rd	8.0	0.0	\$113.52	\$480.00	\$0.00	\$0.00	\$0.00	\$593.52	6.6%
Putnam Rd	9.0	0.0	\$160.29	\$480.00	\$0.00	\$0.00	\$0.00	\$640.29	7.1%
Simpson Rd	6.0	0.0	\$106.86	\$320.00	\$0.00	\$0.00	\$0.00	\$426.86	4.7%
Locations:	9	0.0	\$1,874.10	\$7,160.00	\$0.00	\$0.00	\$0.00	\$9,034.10	

WORK SUMMARY BY LOCATION

MONTH OF April 2016

PAVED ROADS

Madison County Road Department

Report Dates 04/01/2016 04/26/2016
 Location All Locations
 Location Type All Location Types
 District All Location Districts
 Surface All Surface Types
 Pavement All Pavement Types

Task Paved Roads
 Task Type All Funds
 Employee All Employees
 Contractor All Contractors
 Fund All Funds

Cost Summary By Location

Location	Labor Hours		Labor Cost	Eqp Cost	Mat Cost	Con Cost	Overhead	Total Cost	%
	Regular	OT							
Davis Crossing Rd	16.0	0.0	\$396.80	\$1,040.00	\$106,204.65	\$0.00	\$0.00	\$107,641.45	100.0%
Locations:	1	16.0	\$396.80	\$1,040.00	\$106,204.65	\$0.00	\$0.00	\$107,641.45	

Madison County Road Department

Report Dates 04/01/2016 04/29/2016
 Location All Locations
 Location Type All Location Types
 District All Location Districts
 Surface All Surface Types
 Pavement All Pavement Types

Task Dig Out Repair
 Task Type All Funds
 Employee All Employees
 Contractor All Contractors
 Fund All Funds

Cost Summary By Location

Location	Labor Hours		Labor Cost	Eqp Cost	Mat Cost	Con Cost	Overhead	Total Cost	%
	Regular	OT							
Brown Rd W	4.0	0.0	\$61.80	\$100.00	\$0.00	\$0.00	\$0.00	\$161.80	0.7%
Caroline Crossing	24.0	0.0	\$347.04	\$1,000.00	\$10,834.45	\$0.00	\$0.00	\$12,181.49	54.0%
Kehle Rd	3.0	0.0	\$46.35	\$75.00	\$275.00	\$0.00	\$0.00	\$396.35	1.8%
Mcdonald Rd	3.0	0.0	\$46.35	\$75.00	\$330.00	\$0.00	\$0.00	\$451.35	2.0%
North Livingston Rd	2.0	0.0	\$30.90	\$50.00	\$825.00	\$0.00	\$0.00	\$905.90	4.0%
Stokes Rd	4.0	0.0	\$61.80	\$100.00	\$0.00	\$0.00	\$0.00	\$161.80	0.7%
Stump Bridge Rd	8.0	0.0	\$125.52	\$200.00	\$7,961.25	\$0.00	\$0.00	\$8,286.77	36.8%
Locations:	7	48.0	\$719.76	\$1,600.00	\$20,225.70	\$0.00	\$0.00	\$22,545.46	

Madison County Road Department

Report Dates 04/01/2016 04/26/2016
 Location All Locations
 Location Type All Location Types
 District All Location Districts
 Surface All Surface Types
 Pavement All Pavement Types

Task General Labor
 Task Type All Funds
 Employee All Employees
 Contractor All Contractors
 Fund All Funds

Cost Summary By Location

Location	Labor Hours		Labor Cost	Eqp Cost	Mat Cost	Con Cost	Overhead	Total Cost	%
	Regular	OT							
4 H Club Rd	2.0	0.0	\$22.66	\$50.00	\$0.00	\$0.00	\$0.00	\$72.66	0.2%
A M Rogers Park	20.0	0.0	\$303.68	\$1,030.56	\$0.00	\$0.00	\$0.00	\$1,334.24	3.4%
Abernathy Rd	2.0	0.0	\$26.20	\$40.00	\$0.00	\$0.00	\$0.00	\$66.20	0.2%
Albert Catchings Rd	1.0	0.0	\$12.73	\$25.00	\$0.00	\$0.00	\$0.00	\$37.73	0.1%
Allard Rd	2.0	0.0	\$23.69	\$71.76	\$0.00	\$0.00	\$0.00	\$95.45	0.2%
Allen Wood Dr	1.0	0.0	\$11.33	\$25.00	\$0.00	\$0.00	\$0.00	\$36.33	0.1%
Archie Cain Rd	1.0	0.0	\$10.30	\$35.88	\$0.00	\$0.00	\$0.00	\$46.18	0.1%
Audubon Woods	1.0	0.0	\$11.17	\$0.00	\$0.00	\$0.00	\$0.00	\$11.17	0.0%
Barnes Rd	4.0	0.0	\$46.35	\$121.76	\$0.00	\$0.00	\$0.00	\$168.11	0.4%
Bill Day Rd	5.0	0.0	\$58.02	\$131.76	\$0.00	\$0.00	\$0.00	\$189.78	0.5%
Blackberry Creek Rd	119.0	0.0	\$1,895.98	\$71.76	\$0.00	\$0.00	\$0.00	\$1,967.74	5.1%
Bozeman Rd	8.0	0.0	\$96.24	\$200.00	\$0.00	\$0.00	\$0.00	\$296.24	0.8%
Bozeman-Paine Cir	2.0	0.0	\$24.06	\$0.00	\$0.00	\$0.00	\$0.00	\$24.06	0.1%
Brown Rd W	2.0	0.0	\$23.69	\$71.76	\$0.00	\$0.00	\$0.00	\$95.45	0.2%
Calhoun Pkwy	0.5	0.0	\$5.15	\$17.94	\$0.00	\$0.00	\$0.00	\$23.09	0.1%
Camden Dumpsite	1.0	0.0	\$16.82	\$35.88	\$0.00	\$0.00	\$0.00	\$52.70	0.1%
Camden Park	3.0	0.0	\$50.46	\$107.64	\$0.00	\$0.00	\$0.00	\$158.10	0.4%
Camden Rd	1.0	0.0	\$13.39	\$35.88	\$0.00	\$0.00	\$0.00	\$49.27	0.1%
Cane Creek Rd	8.0	0.0	\$104.80	\$160.00	\$0.00	\$0.00	\$0.00	\$264.80	0.7%
Caroline Crossing	40.0	0.0	\$635.84	\$287.04	\$0.00	\$0.00	\$0.00	\$922.88	2.4%
Cauthen Rd	12.0	0.0	\$152.76	\$900.00	\$0.00	\$0.00	\$0.00	\$1,052.76	2.7%
Cedar Grove Ln	6.0	0.0	\$72.18	\$150.00	\$0.00	\$0.00	\$0.00	\$222.18	0.6%
Cedar Hill Rd	3.0	0.0	\$36.42	\$25.00	\$0.00	\$0.00	\$0.00	\$61.42	0.2%
Champion View	3.0	0.0	\$33.66	\$0.00	\$0.00	\$0.00	\$0.00	\$33.66	0.1%
Channel Cir	1.0	0.0	\$13.39	\$35.88	\$0.00	\$0.00	\$0.00	\$49.27	0.1%
Cherry Hill Dr	2.0	0.0	\$24.06	\$0.00	\$0.00	\$0.00	\$0.00	\$24.06	0.1%
Childress Ln	4.0	0.0	\$49.89	\$111.76	\$0.00	\$0.00	\$0.00	\$161.65	0.4%
Church St	4.0	0.0	\$47.38	\$143.52	\$0.00	\$0.00	\$0.00	\$190.90	0.5%
Cleo Clark Rd	6.0	0.0	\$72.18	\$150.00	\$0.00	\$0.00	\$0.00	\$222.18	0.6%
Cloud Rd	1.0	0.0	\$10.30	\$35.88	\$0.00	\$0.00	\$0.00	\$46.18	0.1%
Coker Rd	9.0	0.0	\$112.30	\$35.88	\$0.00	\$0.00	\$0.00	\$148.18	0.4%
Compress St	1.0	0.0	\$10.30	\$35.88	\$0.00	\$0.00	\$0.00	\$46.18	0.1%
Cotton Blossom Rd	1.0	0.0	\$10.30	\$35.88	\$0.00	\$0.00	\$0.00	\$46.18	0.1%
Country Ln	2.0	0.0	\$26.78	\$71.76	\$0.00	\$0.00	\$0.00	\$98.54	0.3%
Covey Run	0.3	0.0	\$3.35	\$8.97	\$0.00	\$0.00	\$0.00	\$12.32	0.0%
Dampeer Rd	4.0	0.0	\$47.38	\$143.52	\$0.00	\$0.00	\$0.00	\$190.90	0.5%
Daughtrey Dr	3.0	0.0	\$33.99	\$107.64	\$0.00	\$0.00	\$0.00	\$141.63	0.4%

Madison County Road Department

Report Dates 04/01/2016 04/26/2016

Task General Labor

Location All Locations

Task Type All Funds

Location Type All Location Types

Employee All Employees

District All Location Districts

Contractor All Contractors

Surface All Surface Types

Fund All Funds

Pavement All Pavement Types

Cost Summary By Location

Location	Labor Hours		Labor Cost	Eqp Cost	Mat Cost	Con Cost	Overhead	Total Cost	%
	Regular	OT							
Davis Ave	1.0	0.0	\$10.30	\$35.88	\$0.00	\$0.00	\$0.00	\$46.18	0.1%
Davis Crossing Rd	106.0	0.0	\$1,320.76	\$195.88	\$0.00	\$0.00	\$0.00	\$1,516.64	3.9%
Deer Rd	3.0	0.0	\$37.45	\$85.88	\$0.00	\$0.00	\$0.00	\$123.33	0.3%
Deer Ridge Dr	8.0	0.0	\$151.20	\$0.00	\$0.00	\$0.00	\$0.00	\$151.20	0.4%
Deerfield Club Dr	3.0	0.0	\$32.63	\$35.88	\$0.00	\$0.00	\$0.00	\$68.51	0.2%
Deerfield Dr	6.0	0.0	\$68.66	\$120.00	\$0.00	\$0.00	\$0.00	\$188.66	0.5%
Dove Cv	1.0	0.0	\$10.30	\$35.88	\$0.00	\$0.00	\$0.00	\$46.18	0.1%
Dry Creek Rd	2.0	0.0	\$23.69	\$71.76	\$0.00	\$0.00	\$0.00	\$95.45	0.2%
Dummy Line Rd	2.0	0.0	\$23.69	\$71.76	\$0.00	\$0.00	\$0.00	\$95.45	0.2%
East Sowell Rd	4.5	0.0	\$62.42	\$161.46	\$0.00	\$0.00	\$0.00	\$223.88	0.6%
Emmit Rd	4.0	0.0	\$47.38	\$143.52	\$0.00	\$0.00	\$0.00	\$190.90	0.5%
Estess-Banks Park	3.0	0.0	\$50.46	\$107.64	\$0.00	\$0.00	\$0.00	\$158.10	0.4%
Fairview Park	4.0	0.0	\$67.28	\$143.52	\$0.00	\$0.00	\$0.00	\$210.80	0.5%
Finney Rd	4.0	0.0	\$48.12	\$100.00	\$0.00	\$0.00	\$0.00	\$148.12	0.4%
Firetower Rd	1.0	0.0	\$13.39	\$35.88	\$0.00	\$0.00	\$0.00	\$49.27	0.1%
Fox Hollow	2.0	0.0	\$22.33	\$0.00	\$0.00	\$0.00	\$0.00	\$22.33	0.1%
Free Union Rd	1.0	0.0	\$10.30	\$35.88	\$0.00	\$0.00	\$0.00	\$46.18	0.1%
Germantown Ln	2.0	0.0	\$23.69	\$71.76	\$0.00	\$0.00	\$0.00	\$95.45	0.2%
Gin Rd	5.0	0.0	\$58.02	\$131.76	\$0.00	\$0.00	\$0.00	\$189.78	0.5%
Gluckstadt Rd	5.5	0.0	\$66.15	\$137.50	\$0.00	\$0.00	\$0.00	\$203.65	0.5%
Gober Rd	2.0	0.0	\$24.06	\$50.00	\$0.00	\$0.00	\$0.00	\$74.06	0.2%
Goodloe Rd	12.0	0.0	\$135.96	\$0.00	\$0.00	\$0.00	\$0.00	\$135.96	0.3%
Greens Crossing Rd	9.0	0.0	\$109.36	\$85.88	\$0.00	\$0.00	\$0.00	\$195.24	0.5%
Gus Green Rd	3.0	0.0	\$36.05	\$96.76	\$0.00	\$0.00	\$0.00	\$132.81	0.3%
Hackberry Ln	5.0	0.0	\$55.99	\$0.00	\$0.00	\$0.00	\$0.00	\$55.99	0.1%
Hardy Ln	3.0	0.0	\$38.53	\$60.00	\$0.00	\$0.00	\$0.00	\$98.53	0.3%
Harvey Cir	7.0	0.0	\$86.06	\$80.00	\$0.00	\$0.00	\$0.00	\$166.06	0.4%
Harvey Crossing	3.0	0.0	\$36.00	\$60.00	\$0.00	\$0.00	\$0.00	\$96.00	0.2%
Hawkins Rd	2.0	0.0	\$23.69	\$71.76	\$0.00	\$0.00	\$0.00	\$95.45	0.2%
Hawkins Thompson Ln	2.0	0.0	\$23.69	\$71.76	\$0.00	\$0.00	\$0.00	\$95.45	0.2%
Heindl Rd	2.0	0.0	\$24.06	\$50.00	\$0.00	\$0.00	\$0.00	\$74.06	0.2%
Hickory Rd	1.0	0.0	\$10.30	\$35.88	\$0.00	\$0.00	\$0.00	\$46.18	0.1%
Hines Rd	2.0	0.0	\$23.69	\$71.76	\$0.00	\$0.00	\$0.00	\$95.45	0.2%
Holmes Hollow Ln	3.0	0.0	\$35.02	\$96.76	\$0.00	\$0.00	\$0.00	\$131.78	0.3%
Honeysucker Rd	1.0	0.0	\$13.39	\$35.88	\$0.00	\$0.00	\$0.00	\$49.27	0.1%
Industrial Blvd	1.0	0.0	\$10.30	\$35.88	\$0.00	\$0.00	\$0.00	\$46.18	0.1%
Industrial Dr	2.0	0.0	\$24.06	\$50.00	\$0.00	\$0.00	\$0.00	\$74.06	0.2%

Madison County Road Department

Report Dates 04/01/2016 04/26/2016
 Location All Locations
 Location Type All Location Types
 District All Location Districts
 Surface All Surface Types
 Pavement All Pavement Types

Task General Labor
 Task Type All Funds
 Employee All Employees
 Contractor All Contractors
 Fund All Funds

Cost Summary By Location

Location	Labor Hours		Labor Cost	Eqp Cost	Mat Cost	Con Cost	Overhead	Total Cost	%
	Regular	OT							
Joe Hall Rd	2.0	0.0	\$26.20	\$40.00	\$0.00	\$0.00	\$0.00	\$66.20	0.2%
John Day Rd	10.5	0.0	\$127.77	\$350.00	\$0.00	\$0.00	\$0.00	\$477.77	1.2%
Johnson Hill Rd	3.0	0.0	\$38.53	\$60.00	\$0.00	\$0.00	\$0.00	\$98.53	0.3%
Jubilee Rd	7.0	0.0	\$92.93	\$140.00	\$0.00	\$0.00	\$0.00	\$232.93	0.6%
Kearney Rd	2.0	0.0	\$23.69	\$71.76	\$0.00	\$0.00	\$0.00	\$95.45	0.2%
Kehle Rd	16.0	0.0	\$202.00	\$60.88	\$0.00	\$0.00	\$0.00	\$262.88	0.7%
King Ranch Cemetary	4.0	0.0	\$67.28	\$143.52	\$0.00	\$0.00	\$0.00	\$210.80	0.5%
King Ranch Cir	1.0	0.0	\$10.30	\$35.88	\$0.00	\$0.00	\$0.00	\$46.18	0.1%
King Ranch Rd	0.8	0.0	\$8.58	\$15.00	\$0.00	\$0.00	\$0.00	\$23.58	0.1%
Kirkwood Dr	1.0	0.0	\$12.36	\$25.00	\$0.00	\$0.00	\$0.00	\$37.36	0.1%
Lake Cavalier Rd	1.0	0.0	\$12.36	\$25.00	\$0.00	\$0.00	\$0.00	\$37.36	0.1%
Lambert Cv	2.0	0.0	\$24.06	\$0.00	\$0.00	\$0.00	\$0.00	\$24.06	0.1%
Lep Childress Rd	6.0	0.0	\$77.06	\$120.00	\$0.00	\$0.00	\$0.00	\$197.06	0.5%
Livingston Vernon Rd	17.0	0.0	\$216.38	\$403.52	\$0.00	\$0.00	\$0.00	\$619.90	1.6%
Lone Pine Rd	1.0	0.0	\$10.30	\$35.88	\$0.00	\$0.00	\$0.00	\$46.18	0.1%
Loring Rd	21.0	0.0	\$257.51	\$455.88	\$0.00	\$0.00	\$0.00	\$713.39	1.8%
Lorman Ln	8.5	0.0	\$160.65	\$0.00	\$0.00	\$0.00	\$0.00	\$160.65	0.4%
Lottville Rd	15.0	0.0	\$183.49	\$510.00	\$0.00	\$0.00	\$0.00	\$693.49	1.8%
Lubertha Rd	1.0	0.0	\$12.36	\$25.00	\$0.00	\$0.00	\$0.00	\$37.36	0.1%
Madison County Courthouse	4.0	0.0	\$67.28	\$143.52	\$0.00	\$0.00	\$0.00	\$210.80	0.5%
Main St	4.0	0.0	\$47.38	\$143.52	\$0.00	\$0.00	\$0.00	\$190.90	0.5%
Mannsdale Rd	2.0	0.0	\$24.06	\$50.00	\$0.00	\$0.00	\$0.00	\$74.06	0.2%
Mansell Rd	4.0	0.0	\$48.12	\$100.00	\$0.00	\$0.00	\$0.00	\$148.12	0.4%
Matlock Dr	2.0	0.0	\$23.69	\$71.76	\$0.00	\$0.00	\$0.00	\$95.45	0.2%
Mccullough Ln	6.0	0.0	\$77.06	\$120.00	\$0.00	\$0.00	\$0.00	\$197.06	0.5%
Mcdonald Rd	5.0	0.0	\$61.88	\$71.76	\$0.00	\$0.00	\$0.00	\$133.64	0.3%
Mcdougal Rd	9.0	0.0	\$117.09	\$0.00	\$0.00	\$0.00	\$0.00	\$117.09	0.3%
Mcgarrah Rd	1.0	0.0	\$13.39	\$35.88	\$0.00	\$0.00	\$0.00	\$49.27	0.1%
Mcnamara Rd	12.0	0.0	\$154.12	\$240.00	\$0.00	\$0.00	\$0.00	\$394.12	1.0%
Miggins Rd	2.0	0.0	\$23.69	\$71.76	\$0.00	\$0.00	\$0.00	\$95.45	0.2%
Miles Rd	3.0	0.0	\$34.33	\$60.00	\$0.00	\$0.00	\$0.00	\$94.33	0.2%
Moss Rd	4.0	0.0	\$47.38	\$143.52	\$0.00	\$0.00	\$0.00	\$190.90	0.5%
Munich Cv	2.0	0.0	\$23.69	\$71.76	\$0.00	\$0.00	\$0.00	\$95.45	0.2%
Munich Dr	2.0	0.0	\$23.69	\$71.76	\$0.00	\$0.00	\$0.00	\$95.45	0.2%
N. Railroad St	12.8	0.0	\$177.76	\$445.56	\$0.00	\$0.00	\$0.00	\$623.32	1.6%
Norris St	1.0	0.0	\$10.30	\$35.88	\$0.00	\$0.00	\$0.00	\$46.18	0.1%
North Livingston Rd	9.0	0.0	\$115.88	\$25.00	\$0.00	\$0.00	\$0.00	\$140.88	0.4%

Madison County Road Department

Report Dates 04/01/2016 04/26/2016

Task General Labor

Location All Locations

Task Type All Funds

Location Type All Location Types

Employee All Employees

District All Location Districts

Contractor All Contractors

Surface All Surface Types

Fund All Funds

Pavement All Pavement Types

Cost Summary By Location

Location	Labor Hours		Labor Cost	Eqp Cost	Mat Cost	Con Cost	Overhead	Total Cost	%
	Regular	OT							
North Old Canton Rd	13.0	0.0	\$199.78	\$215.28	\$0.00	\$0.00	\$0.00	\$415.06	1.1%
Oak Trail	1.0	0.0	\$11.17	\$0.00	\$0.00	\$0.00	\$0.00	\$11.17	0.0%
Oil Mill Quarters Rd	1.0	0.0	\$11.33	\$25.00	\$0.00	\$0.00	\$0.00	\$36.33	0.1%
Old 51 Rd	6.0	0.0	\$67.32	\$0.00	\$0.00	\$0.00	\$0.00	\$67.32	0.2%
Old Canton Rd	1.0	0.0	\$10.30	\$35.88	\$0.00	\$0.00	\$0.00	\$46.18	0.1%
Old Jackson Rd	2.0	0.0	\$23.69	\$71.76	\$37.28	\$0.00	\$0.00	\$132.73	0.3%
Old Natchez Trace	23.0	0.0	\$313.22	\$770.84	\$0.00	\$0.00	\$0.00	\$1,084.06	2.8%
Old Yazoo City Rd	11.0	0.0	\$131.63	\$75.00	\$0.00	\$0.00	\$0.00	\$206.63	0.5%
Oliver Rd	4.0	0.0	\$50.00	\$0.00	\$0.00	\$0.00	\$0.00	\$50.00	0.1%
Pace St	9.0	0.0	\$112.14	\$635.88	\$0.00	\$0.00	\$0.00	\$748.02	1.9%
Pat Luckett Rd	3.0	0.0	\$34.33	\$60.00	\$0.00	\$0.00	\$0.00	\$94.33	0.2%
Patrick Rd	23.0	0.0	\$274.59	\$407.64	\$0.00	\$0.00	\$0.00	\$682.23	1.8%
Pine Ridge Dr	4.0	0.0	\$52.42	\$0.00	\$0.00	\$0.00	\$0.00	\$52.42	0.1%
Plantation Dr	2.0	0.0	\$24.06	\$0.00	\$0.00	\$0.00	\$0.00	\$24.06	0.1%
Pleasant Gift Rd	4.0	0.0	\$45.32	\$132.64	\$0.00	\$0.00	\$0.00	\$177.96	0.5%
Pocahontas Rd	4.0	0.0	\$49.89	\$111.76	\$0.00	\$0.00	\$0.00	\$161.65	0.4%
Powell Rd	3.0	0.0	\$36.05	\$96.76	\$0.00	\$0.00	\$0.00	\$132.81	0.3%
Prescott Ridge	0.3	0.0	\$3.35	\$8.97	\$0.00	\$0.00	\$0.00	\$12.32	0.0%
Quail Rd	4.0	0.0	\$54.40	\$80.00	\$0.00	\$0.00	\$0.00	\$134.40	0.3%
Rankin Rd	11.0	0.0	\$131.99	\$107.64	\$0.00	\$0.00	\$0.00	\$239.63	0.6%
Ransburg Rd	0.5	0.0	\$5.15	\$17.94	\$0.00	\$0.00	\$0.00	\$23.09	0.1%
Ratliff Ferry Rd	1.0	0.0	\$10.30	\$35.88	\$0.00	\$0.00	\$0.00	\$46.18	0.1%
Red Oak Plantation	6.0	0.0	\$68.66	\$120.00	\$0.00	\$0.00	\$0.00	\$188.66	0.5%
Renfroe Rd	2.0	0.0	\$22.66	\$50.00	\$0.00	\$0.00	\$0.00	\$72.66	0.2%
Ridgefield Dr	6.0	0.0	\$68.66	\$120.00	\$0.00	\$0.00	\$0.00	\$188.66	0.5%
Riley Williams Rd	12.0	0.0	\$152.76	\$900.00	\$0.00	\$0.00	\$0.00	\$1,052.76	2.7%
Roberts Rd	2.0	0.0	\$23.69	\$71.76	\$0.00	\$0.00	\$0.00	\$95.45	0.2%
Robinson Rd	12.0	0.0	\$145.78	\$291.76	\$0.00	\$0.00	\$0.00	\$437.54	1.1%
Robinson Springs Rd	3.0	0.0	\$38.56	\$65.00	\$0.00	\$0.00	\$0.00	\$103.56	0.3%
Rouser Rd	12.0	0.0	\$169.18	\$430.56	\$0.00	\$0.00	\$0.00	\$599.74	1.5%
Royal Oak Rd	2.0	0.0	\$22.66	\$50.00	\$0.00	\$0.00	\$0.00	\$72.66	0.2%
Samuels Ln	1.0	0.0	\$12.36	\$25.00	\$0.00	\$0.00	\$0.00	\$37.36	0.1%
Savoy Park	0.3	0.0	\$3.35	\$8.97	\$0.00	\$0.00	\$0.00	\$12.32	0.0%
Serotina Rd	2.0	0.0	\$24.06	\$0.00	\$0.00	\$0.00	\$0.00	\$24.06	0.1%
Seville Way	0.3	0.0	\$3.35	\$8.97	\$0.00	\$0.00	\$0.00	\$12.32	0.0%
Sharon Rd	27.0	0.0	\$320.34	\$229.40	\$0.00	\$0.00	\$0.00	\$549.74	1.4%
Sharpe Rd	2.0	0.0	\$24.06	\$0.00	\$0.00	\$0.00	\$0.00	\$24.06	0.1%

Madison County Road Department

Report Dates 04/01/2016 04/26/2016

Task General Labor

Location All Locations

Task Type All Funds

Location Type All Location Types

Employee All Employees

District All Location Districts

Contractor All Contractors

Surface All Surface Types

Fund All Funds

Pavement All Pavement Types

Cost Summary By Location

Location	Labor Hours		Labor Cost	Eqp Cost	Mat Cost	Con Cost	Overhead	Total Cost	%
	Regular	OT							
Shoccoe Cv	1.0	0.0	\$10.30	\$35.88	\$0.00	\$0.00	\$0.00	\$46.18	0.1%
Sims Rd	2.0	0.0	\$23.69	\$71.76	\$0.00	\$0.00	\$0.00	\$95.45	0.2%
Smith Carr Rd	4.0	0.0	\$44.00	\$0.00	\$0.00	\$0.00	\$0.00	\$44.00	0.1%
Sonnys Rd	2.0	0.0	\$23.69	\$71.76	\$0.00	\$0.00	\$0.00	\$95.45	0.2%
South Deerfield Dr	6.0	0.0	\$74.75	\$0.00	\$0.00	\$0.00	\$0.00	\$74.75	0.2%
Spike Ridge	5.0	0.0	\$55.99	\$0.00	\$0.00	\$0.00	\$0.00	\$55.99	0.1%
Spring Creek Rd	2.0	0.0	\$26.20	\$40.00	\$0.00	\$0.00	\$0.00	\$66.20	0.2%
Stokes Rd	1.0	0.0	\$10.30	\$35.88	\$0.00	\$0.00	\$0.00	\$46.18	0.1%
Stout Rd	2.0	0.0	\$23.69	\$71.76	\$0.00	\$0.00	\$0.00	\$95.45	0.2%
Stribling Rd	9.0	0.0	\$114.60	\$180.00	\$0.00	\$0.00	\$0.00	\$294.60	0.8%
Striblmg Road Extension	2.0	0.0	\$26.20	\$40.00	\$0.00	\$0.00	\$0.00	\$66.20	0.2%
Strong Rd	3.0	0.0	\$38.39	\$35.88	\$0.00	\$0.00	\$0.00	\$74.27	0.2%
Stump Bridge Rd	37.0	0.0	\$472.90	\$35.88	\$0.00	\$0.00	\$0.00	\$508.78	1.3%
Sulphur Springs Rd	2.0	0.0	\$23.00	\$40.00	\$0.00	\$0.00	\$0.00	\$63.00	0.2%
Summerlin Rd	6.0	0.0	\$77.06	\$120.00	\$0.00	\$0.00	\$0.00	\$197.06	0.5%
Sutherland Rd	2.0	0.0	\$24.06	\$50.00	\$0.00	\$0.00	\$0.00	\$74.06	0.2%
Swamp Rd	1.0	0.0	\$10.30	\$35.88	\$0.00	\$0.00	\$0.00	\$46.18	0.1%
Sweet Wright Rd	2.0	0.0	\$23.69	\$71.76	\$0.00	\$0.00	\$0.00	\$95.45	0.2%
Tithelo Rd	8.0	0.0	\$94.00	\$0.00	\$0.00	\$0.00	\$0.00	\$94.00	0.2%
Truitt Rd	2.0	0.0	\$23.69	\$71.76	\$0.00	\$0.00	\$0.00	\$95.45	0.2%
Tucker Rd	1.0	0.0	\$10.30	\$35.88	\$0.00	\$0.00	\$0.00	\$46.18	0.1%
Vaughn St	1.0	0.0	\$10.30	\$35.88	\$0.00	\$0.00	\$0.00	\$46.18	0.1%
Village Cir	5.0	0.0	\$55.99	\$0.00	\$0.00	\$0.00	\$0.00	\$55.99	0.1%
Virgin Mary Rd	5.0	0.0	\$58.02	\$131.76	\$0.00	\$0.00	\$0.00	\$189.78	0.5%
Virililia Rd	34.0	0.0	\$424.26	\$80.00	\$0.00	\$0.00	\$0.00	\$504.26	1.3%
Way Rd	22.0	0.0	\$268.23	\$665.28	\$0.00	\$0.00	\$0.00	\$933.51	2.4%
Wayne Dr	1.0	0.0	\$10.30	\$35.88	\$0.00	\$0.00	\$0.00	\$46.18	0.1%
West Deerfield Dr	2.0	0.0	\$22.33	\$0.00	\$0.00	\$0.00	\$0.00	\$22.33	0.1%
Westside Trailer Park	48.0	0.0	\$611.04	\$3,600.00	\$0.00	\$0.00	\$0.00	\$4,211.04	10.8%
Whiddon Rd	1.0	0.0	\$11.33	\$25.00	\$0.00	\$0.00	\$0.00	\$36.33	0.1%
Wildwood Acres	2.0	0.0	\$23.69	\$71.76	\$0.00	\$0.00	\$0.00	\$95.45	0.2%
Yandell Rd	1.0	0.0	\$10.30	\$35.88	\$0.00	\$0.00	\$0.00	\$46.18	0.1%
Yard	22.0	0.0	\$271.62	\$822.32	\$0.00	\$0.00	\$0.00	\$1,093.94	2.8%
Locations:	181	0.0	\$15,422.95	\$23,412.48	\$37.28	\$0.00	\$0.00	\$38,872.71	

WORK SUMMARY BY LOCATION

MONTH OF April 2016

SIGN INSTALLATIONS

Madison County Road Department

Report Dates 04/01/2016 04/29/2016

Task Sign Installation

Location All Locations

Task Type All Funds

Location Type All Location Types

Employee All Employees

District All Location Districts

Contractor All Contractors

Surface All Surface Types

Fund All Funds

Pavement All Pavement Types

Cost Summary By Location

Location	Labor Hours		Labor Cost	Eqp Cost	Mat Cost	Con Cost	Overhead	Total Cost	%
	Regular	OT							
Blackberry Creek Rd	8.0	0.0	\$107.12	\$287.04	\$136.64	\$0.00	\$0.00	\$530.80	11.9%
Burrell Rd	1.0	0.0	\$10.30	\$35.88	\$29.69	\$0.00	\$0.00	\$75.87	1.7%
Calhoun Pkwy	0.5	0.0	\$6.70	\$17.94	\$20.98	\$0.00	\$0.00	\$45.62	1.0%
Camden Rd	1.0	0.0	\$10.30	\$35.88	\$20.98	\$0.00	\$0.00	\$67.16	1.5%
Cauthen Rd	1.0	0.0	\$10.30	\$35.88	\$20.98	\$0.00	\$0.00	\$67.16	1.5%
Channel Cir	1.0	0.0	\$10.30	\$35.88	\$20.98	\$0.00	\$0.00	\$67.16	1.5%
Cloud Rd	1.0	0.0	\$13.39	\$35.88	\$20.98	\$0.00	\$0.00	\$70.25	1.6%
Coker Rd	1.0	0.0	\$13.39	\$35.88	\$7.66	\$0.00	\$0.00	\$56.93	1.3%
Compress St	1.0	0.0	\$13.39	\$35.88	\$20.98	\$0.00	\$0.00	\$70.25	1.6%
Cotton Blossom Rd	1.0	0.0	\$13.39	\$35.88	\$29.69	\$0.00	\$0.00	\$78.96	1.8%
Country Ln	2.0	0.0	\$20.60	\$71.76	\$20.98	\$0.00	\$0.00	\$113.34	2.5%
Covey Run	0.3	0.0	\$2.58	\$8.97	\$37.28	\$0.00	\$0.00	\$48.83	1.1%
Daughtrey Dr	1.0	0.0	\$13.39	\$35.88	\$20.98	\$0.00	\$0.00	\$70.25	1.6%
Davis Ave	1.0	0.0	\$13.39	\$35.88	\$20.98	\$0.00	\$0.00	\$70.25	1.6%
Davis Crossing Rd	1.0	0.0	\$10.30	\$35.88	\$20.98	\$0.00	\$0.00	\$67.16	1.5%
Deer Rd	1.0	0.0	\$10.30	\$35.88	\$20.98	\$0.00	\$0.00	\$67.16	1.5%
Dove Cv	1.0	0.0	\$13.39	\$35.88	\$20.98	\$0.00	\$0.00	\$70.25	1.6%
Firetower Rd	2.0	0.0	\$20.60	\$71.76	\$50.67	\$0.00	\$0.00	\$143.03	3.2%
Free Union Rd	1.0	0.0	\$13.39	\$35.88	\$20.98	\$0.00	\$0.00	\$70.25	1.6%
Greens Crossing Rd	1.0	0.0	\$13.39	\$35.88	\$20.98	\$0.00	\$0.00	\$70.25	1.6%
Hickory Rd	1.0	0.0	\$13.39	\$35.88	\$20.98	\$0.00	\$0.00	\$70.25	1.6%
Hines Rd	2.0	0.0	\$23.69	\$71.76	\$41.96	\$0.00	\$0.00	\$137.41	3.1%
Honeysucker Rd	1.0	0.0	\$10.30	\$35.88	\$20.98	\$0.00	\$0.00	\$67.16	1.5%
Industrial Blvd	1.0	0.0	\$13.39	\$35.88	\$20.98	\$0.00	\$0.00	\$70.25	1.6%
Kehle Rd	1.0	0.0	\$13.39	\$35.88	\$20.98	\$0.00	\$0.00	\$70.25	1.6%
King Ranch Cir	1.0	0.0	\$13.39	\$35.88	\$20.98	\$0.00	\$0.00	\$70.25	1.6%
Lone Pine Rd	1.0	0.0	\$13.39	\$35.88	\$20.98	\$0.00	\$0.00	\$70.25	1.6%
Loring Rd	2.0	0.0	\$20.60	\$71.76	\$41.96	\$0.00	\$0.00	\$134.32	3.0%
Mcgarrah Rd	1.0	0.0	\$10.30	\$35.88	\$20.98	\$0.00	\$0.00	\$67.16	1.5%
Norris St	1.0	0.0	\$13.39	\$35.88	\$20.98	\$0.00	\$0.00	\$70.25	1.6%
Old Canton Rd	1.0	0.0	\$13.39	\$35.88	\$48.33	\$0.00	\$0.00	\$97.60	2.2%
Pace St	1.0	0.0	\$13.39	\$35.88	\$20.98	\$0.00	\$0.00	\$70.25	1.6%
Patrick Rd	1.0	0.0	\$13.39	\$35.88	\$20.98	\$0.00	\$0.00	\$70.25	1.6%
Pine Grove Rd	2.0	0.0	\$20.60	\$71.76	\$20.98	\$0.00	\$0.00	\$113.34	2.5%
Pleasant Gift Rd	1.0	0.0	\$13.39	\$35.88	\$20.98	\$0.00	\$0.00	\$70.25	1.6%
Pratt Rd	1.0	0.0	\$10.30	\$35.88	\$20.98	\$0.00	\$0.00	\$67.16	1.5%
Prescott Ridge	0.3	0.0	\$2.58	\$8.97	\$37.28	\$0.00	\$0.00	\$48.83	1.1%

Madison County Road Department

Report Dates 04/01/2016 04/29/2016

Task Sign Installation

Location All Locations

Task Type All Funds

Location Type All Location Types

Employee All Employees

District All Location Districts

Contractor All Contractors

Surface All Surface Types

Fund All Funds

Pavement All Pavement Types

Cost Summary By Location

Location	Labor Hours		Labor Cost	Eqp Cost	Mat Cost	Con Cost	Overhead	Total Cost	%
	Regular	OT							
Rankin Rd	1.0	0.0	\$13.39	\$35.88	\$20.98	\$0.00	\$0.00	\$70.25	1.6%
Ransburg Rd	0.5	0.0	\$6.70	\$17.94	\$20.98	\$0.00	\$0.00	\$45.62	1.0%
Ratliff Ferry Rd	1.0	0.0	\$13.39	\$35.88	\$20.98	\$0.00	\$0.00	\$70.25	1.6%
Robinson Rd	2.0	0.0	\$26.78	\$71.76	\$90.90	\$0.00	\$0.00	\$189.44	4.2%
Savoy Park	0.3	0.0	\$2.58	\$8.97	\$37.28	\$0.00	\$0.00	\$48.83	1.1%
Seville Way	0.3	0.0	\$2.58	\$8.97	\$37.28	\$0.00	\$0.00	\$48.83	1.1%
Sharon Rd	1.0	0.0	\$13.39	\$35.88	\$20.98	\$0.00	\$0.00	\$70.25	1.6%
Shoccoe Cv	1.0	0.0	\$13.39	\$35.88	\$20.98	\$0.00	\$0.00	\$70.25	1.6%
Stokes Rd	1.0	0.0	\$13.39	\$35.88	\$31.04	\$0.00	\$0.00	\$80.31	1.8%
Strong Rd	1.0	0.0	\$10.30	\$35.88	\$20.98	\$0.00	\$0.00	\$67.16	1.5%
Stump Bridge Rd	1.0	0.0	\$13.39	\$35.88	\$20.98	\$0.00	\$0.00	\$70.25	1.6%
Swamp Rd	1.0	0.0	\$13.39	\$35.88	\$20.98	\$0.00	\$0.00	\$70.25	1.6%
Tucker Rd	1.0	0.0	\$13.39	\$35.88	\$20.98	\$0.00	\$0.00	\$70.25	1.6%
Vaughn St	1.0	0.0	\$13.39	\$35.88	\$20.98	\$0.00	\$0.00	\$70.25	1.6%
Wayne Dr	1.0	0.0	\$13.39	\$35.88	\$20.98	\$0.00	\$0.00	\$70.25	1.6%
Yandell Rd	1.0	0.0	\$13.39	\$35.88	\$18.64	\$0.00	\$0.00	\$67.91	1.5%
Locations:	53	62.0	\$768.38	\$2,224.56	\$1,473.54	\$0.00	\$0.00	\$4,466.48	

WORK SUMMARY BY LOCATION

MONTH OF April 2016

CULVERT INSTALLATIONS

Madison County Road Department

Report Dates 04/01/2016 04/29/2016
 Location All Locations
 Location Type All Location Types
 District All Location Districts
 Surface All Surface Types
 Pavement All Pavement Types

Task Culvert Installation
 Task Type All Funds
 Employee All Employees
 Contractor All Contractors
 Fund All Funds

Cost Summary By Location

Location	Labor Hours		Labor Cost	Eqp Cost	Mat Cost	Con Cost	Overhead	Total Cost	%
	Regular	OT							
Allen Wood Dr	8.0	0.0	\$111.80	\$400.00	\$755.40	\$0.00	\$0.00	\$1,267.20	39.9%
Gober Dr	8.0	0.0	\$111.80	\$400.00	\$503.60	\$0.00	\$0.00	\$1,015.40	32.0%
Holmes Hollow Ln	8.0	0.0	\$123.60	\$200.00	\$565.80	\$0.00	\$0.00	\$889.40	28.0%
Locations:	3	0.0	\$347.20	\$1,000.00	\$1,824.80	\$0.00	\$0.00	\$3,172.00	

Madison County Road Department

Report Dates 04/01/2016 04/29/2016

Task Culvert Repair

Location All Locations

Task Type All Funds

Location Type All Location Types

Employee All Employees

District All Location Districts

Contractor All Contractors

Surface All Surface Types

Fund All Funds

Pavement All Pavement Types

Cost Summary By Location

Location	Labor Hours		Labor Cost	Eqp Cost	Mat Cost	Con Cost	Overhead	Total Cost	%
	Regular	OT							
Childress Ln	4.0	0.0	\$61.80	\$100.00	\$96.00	\$0.00	\$0.00	\$257.80	28.9%
Clarkdell Rd	4.0	0.0	\$61.80	\$100.00	\$96.00	\$0.00	\$0.00	\$257.80	28.9%
Greens Crossing Rd	2.0	0.0	\$30.90	\$50.00	\$24.00	\$0.00	\$0.00	\$104.90	11.7%
Oliver Rd	2.0	0.0	\$30.90	\$50.00	\$3.00	\$0.00	\$0.00	\$83.90	9.4%
Rankin Rd	2.0	0.0	\$30.90	\$50.00	\$24.00	\$0.00	\$0.00	\$104.90	11.7%
Strong Rd	2.0	0.0	\$30.90	\$50.00	\$3.00	\$0.00	\$0.00	\$83.90	9.4%
Locations:	6	0.0	\$247.20	\$400.00	\$246.00	\$0.00	\$0.00	\$893.20	

WORK SUMMARY BY LOCATION

MONTH OF April 2016

MOWING

Madison County Road Department

Report Dates 04/01/2016 04/29/2016

Task Mowing

Location All Locations

Task Type All Funds

Location Type All Location Types

Employee All Employees

District All Location Districts

Contractor All Contractors

Surface All Surface Types

Fund All Funds

Pavement All Pavement Types

Cost Summary By Location

Location	Labor Hours		Labor Cost	Eqp Cost	Mat Cost	Con Cost	Overhead	Total Cost	%
	Regular	OT							
Bo Murphy Rd	2.0	0.0	\$23.36	\$80.00	\$0.00	\$0.00	\$0.00	\$103.36	2.1%
Clarkdell Rd	6.0	0.0	\$70.08	\$240.00	\$0.00	\$0.00	\$0.00	\$310.08	6.2%
Cotton Blossom Rd	2.0	0.0	\$23.36	\$80.00	\$0.00	\$0.00	\$0.00	\$103.36	2.1%
Dave Brown Rd	2.0	0.0	\$23.36	\$80.00	\$0.00	\$0.00	\$0.00	\$103.36	2.1%
East Sowell Rd	6.0	0.0	\$70.08	\$240.00	\$0.00	\$0.00	\$0.00	\$310.08	6.2%
Gray Hill Rd	2.0	0.0	\$23.36	\$80.00	\$0.00	\$0.00	\$0.00	\$103.36	2.1%
Gross Rd	5.0	0.0	\$65.67	\$195.88	\$0.00	\$0.00	\$0.00	\$261.55	5.3%
Mcdougal Rd	2.0	0.0	\$23.36	\$80.00	\$0.00	\$0.00	\$0.00	\$103.36	2.1%
North Old Canton Rd	28.0	0.0	\$327.04	\$1,120.00	\$0.00	\$0.00	\$0.00	\$1,447.04	29.1%
O C Hunter Rd	2.0	0.0	\$23.36	\$80.00	\$0.00	\$0.00	\$0.00	\$103.36	2.1%
Old Rice Rd	3.1	0.0	\$36.82	\$124.00	\$0.00	\$0.00	\$0.00	\$160.82	3.2%
Quail Hollow	2.0	0.0	\$23.36	\$80.00	\$0.00	\$0.00	\$0.00	\$103.36	2.1%
Ragsdale Rd	6.0	0.0	\$70.08	\$240.00	\$0.00	\$0.00	\$0.00	\$310.08	6.2%
Smith Carr Rd	2.0	0.0	\$23.36	\$80.00	\$0.00	\$0.00	\$0.00	\$103.36	2.1%
Strong Rd	2.0	0.0	\$23.36	\$80.00	\$0.00	\$0.00	\$0.00	\$103.36	2.1%
Timber Green Ln	2.0	0.0	\$23.36	\$80.00	\$0.00	\$0.00	\$0.00	\$103.36	2.1%
Twelve Oaks Rd	6.0	0.0	\$70.08	\$240.00	\$0.00	\$0.00	\$0.00	\$310.08	6.2%
Woods Rd	6.0	0.0	\$70.08	\$240.00	\$0.00	\$0.00	\$0.00	\$310.08	6.2%
Yandell Rd	10.0	0.0	\$116.80	\$400.00	\$0.00	\$0.00	\$0.00	\$516.80	10.4%
Locations:	19	96.1	\$1,130.33	\$3,839.88	\$0.00	\$0.00	\$0.00	\$4,970.21	

WORK SUMMARY BY LOCATION

MONTH OF April 2016

DITCHING

Madison County Road Department

Report Dates 04/01/2016 04/26/2016

Task Ditching

Location All Locations

Task Type All Funds

Location Type All Location Types

Employee All Employees

District All Location Districts

Contractor All Contractors

Surface All Surface Types

Fund All Funds

Pavement All Pavement Types

Cost Summary By Location

Location	Labor Hours		Labor Cost	Eqp Cost	Mat Cost	Con Cost	Overhead	Total Cost	%
	Regular	OT							
Beaverdam Rd	4.0	0.0	\$56.76	\$240.00	\$0.00	\$0.00	\$0.00	\$296.76	7.9%
Ben Lockett Rd	5.0	0.0	\$125.25	\$200.00	\$0.00	\$0.00	\$0.00	\$325.25	8.6%
Blackberry Creek Rd	25.0	0.0	\$538.50	\$1,000.00	\$637.98	\$0.00	\$0.00	\$2,176.48	57.9%
Camden Rd	4.0	0.0	\$56.76	\$240.00	\$0.00	\$0.00	\$0.00	\$296.76	7.9%
Firetower Rd	6.0	0.0	\$85.14	\$360.00	\$0.00	\$0.00	\$0.00	\$445.14	11.8%
Smith Carr Rd	4.0	0.0	\$61.80	\$160.00	\$0.00	\$0.00	\$0.00	\$221.80	5.9%
Locations:	6	0.0	\$924.21	\$2,200.00	\$637.98	\$0.00	\$0.00	\$3,762.19	

WORK SUMMARY BY LOCATION

Month OF April 2016

ROADSIDE CLEANING

Madison County Road Department

Report Dates 04/01/2016 04/29/2016

Task Road Side Cleaning

Location All Locations

Task Type All Funds

Location Type All Location Types

Employee All Employees

District All Location Districts

Contractor All Contractors

Surface All Surface Types

Fund All Funds

Pavement All Pavement Types

Cost Summary By Location

Location	Labor Hours		Labor Cost	Eqp Cost	Mat Cost	Con Cost	Overhead	Total Cost	%
	Regular	OT							
Lottville Rd	0.5	0.0	\$5.50	\$17.94	\$0.00	\$0.00	\$0.00	\$23.44	0.5%
Lovelace Lane	1.0	0.0	\$11.00	\$35.88	\$0.00	\$0.00	\$0.00	\$46.88	0.9%
Luckett Ln	1.0	0.0	\$11.00	\$35.88	\$0.00	\$0.00	\$0.00	\$46.88	0.9%
Main St	1.0	0.0	\$11.00	\$35.88	\$0.00	\$0.00	\$0.00	\$46.88	0.9%
Matthews Dr	1.0	0.0	\$11.00	\$35.88	\$0.00	\$0.00	\$0.00	\$46.88	0.9%
Mccullough Ln	2.0	0.0	\$22.00	\$71.76	\$0.00	\$0.00	\$0.00	\$93.76	1.9%
Mcelroy Smith Rd	1.0	0.0	\$11.00	\$35.88	\$0.00	\$0.00	\$0.00	\$46.88	0.9%
Mcmillon Rd	1.0	0.0	\$11.00	\$35.88	\$0.00	\$0.00	\$0.00	\$46.88	0.9%
Middle Rd	0.3	0.0	\$2.75	\$8.97	\$0.00	\$0.00	\$0.00	\$11.72	0.2%
Miggins Rd	1.5	0.0	\$16.50	\$53.82	\$0.00	\$0.00	\$0.00	\$70.32	1.4%
Morgan Rd	0.5	0.0	\$5.50	\$17.94	\$0.00	\$0.00	\$0.00	\$23.44	0.5%
Mt Pilgrim Rd	2.0	0.0	\$22.00	\$71.76	\$0.00	\$0.00	\$0.00	\$93.76	1.9%
N. Railroad St	4.0	0.0	\$44.00	\$143.52	\$0.00	\$0.00	\$0.00	\$187.52	3.8%
North Oak Dr	0.3	0.0	\$2.75	\$8.97	\$0.00	\$0.00	\$0.00	\$11.72	0.2%
O C Hunter Rd	0.5	0.0	\$5.50	\$17.94	\$0.00	\$0.00	\$0.00	\$23.44	0.5%
Oil Mill Quarters Rd	2.0	0.0	\$22.00	\$71.76	\$0.00	\$0.00	\$0.00	\$93.76	1.9%
Old Canton Rd	1.0	0.0	\$11.00	\$35.88	\$0.00	\$0.00	\$0.00	\$46.88	0.9%
Old Jackson Rd	1.3	0.0	\$13.75	\$44.85	\$0.00	\$0.00	\$0.00	\$58.60	1.2%
Old Yazoo City Rd	0.3	0.0	\$2.75	\$8.97	\$0.00	\$0.00	\$0.00	\$11.72	0.2%
Owens Rd	1.0	0.0	\$11.00	\$35.88	\$0.00	\$0.00	\$0.00	\$46.88	0.9%
Pace St	1.0	0.0	\$11.00	\$35.88	\$0.00	\$0.00	\$0.00	\$46.88	0.9%
Pat Luckett Rd	1.0	0.0	\$11.00	\$35.88	\$0.00	\$0.00	\$0.00	\$46.88	0.9%
Pearl River Church Rd	1.0	0.0	\$11.00	\$35.88	\$0.00	\$0.00	\$0.00	\$46.88	0.9%
Permenter Rd	1.5	0.0	\$16.50	\$53.82	\$0.00	\$0.00	\$0.00	\$70.32	1.4%
Pisgah Bottom Rd	1.0	0.0	\$11.00	\$35.88	\$0.00	\$0.00	\$0.00	\$46.88	0.9%
Quail Hollow	1.0	0.0	\$11.00	\$35.88	\$0.00	\$0.00	\$0.00	\$46.88	0.9%
Ragsdale Rd	1.0	0.0	\$11.00	\$35.88	\$0.00	\$0.00	\$0.00	\$46.88	0.9%
Ransburg Rd	0.5	0.0	\$5.50	\$17.94	\$0.00	\$0.00	\$0.00	\$23.44	0.5%
Ratliff Ferry Rd	0.5	0.0	\$5.50	\$17.94	\$0.00	\$0.00	\$0.00	\$23.44	0.5%
Reid Rd E	1.0	0.0	\$11.00	\$35.88	\$0.00	\$0.00	\$0.00	\$46.88	0.9%
Renfroe Rd	1.0	0.0	\$11.00	\$35.88	\$0.00	\$0.00	\$0.00	\$46.88	0.9%
Robinson Rd	0.5	0.0	\$5.50	\$17.94	\$0.00	\$0.00	\$0.00	\$23.44	0.5%
Rockin Chair Rd	1.0	0.0	\$11.00	\$35.88	\$0.00	\$0.00	\$0.00	\$46.88	0.9%
Saw Mill Quarters	8.0	0.0	\$88.00	\$287.04	\$0.00	\$0.00	\$0.00	\$375.04	7.5%
Second St	1.0	0.0	\$11.00	\$35.88	\$0.00	\$0.00	\$0.00	\$46.88	0.9%
Sharon Rd	0.5	0.0	\$5.50	\$17.94	\$0.00	\$0.00	\$0.00	\$23.44	0.5%
Smith Carr Rd	1.0	0.0	\$11.00	\$35.88	\$0.00	\$0.00	\$0.00	\$46.88	0.9%

Madison County Road Department

Report Dates 04/01/2016 04/29/2016

Task Road Side Cleaning

Location All Locations

Task Type All Funds

Location Type All Location Types

Employee All Employees

District All Location Districts

Contractor All Contractors

Surface All Surface Types

Fund All Funds

Pavement All Pavement Types

Cost Summary By Location

Location	Labor Hours		Labor Cost	Eqp Cost	Mat Cost	Con Cost	Overhead	Total Cost	%
	Regular	OT							
St Charles St	1.0	0.0	\$11.00	\$35.88	\$0.00	\$0.00	\$0.00	\$46.88	0.9%
Stout Rd	1.0	0.0	\$11.00	\$35.88	\$0.00	\$0.00	\$0.00	\$46.88	0.9%
Stump Bridge Rd	1.5	0.0	\$16.50	\$53.82	\$0.00	\$0.00	\$0.00	\$70.32	1.4%
Sugar Hill St	1.0	0.0	\$11.00	\$35.88	\$0.00	\$0.00	\$0.00	\$46.88	0.9%
Summerlin Rd	1.0	0.0	\$11.00	\$35.88	\$0.00	\$0.00	\$0.00	\$46.88	0.9%
Sweet Wright Rd	1.5	0.0	\$16.50	\$53.82	\$0.00	\$0.00	\$0.00	\$70.32	1.4%
Terri Rd	2.0	0.0	\$22.00	\$71.76	\$0.00	\$0.00	\$0.00	\$93.76	1.9%
Tithelo Rd	1.0	0.0	\$11.00	\$35.88	\$0.00	\$0.00	\$0.00	\$46.88	0.9%
Twelve Oaks Rd	1.0	0.0	\$11.00	\$35.88	\$0.00	\$0.00	\$0.00	\$46.88	0.9%
Twelve Oaks Trace	1.0	0.0	\$11.00	\$35.88	\$0.00	\$0.00	\$0.00	\$46.88	0.9%
Twin Cedars Dr	1.0	0.0	\$11.00	\$35.88	\$0.00	\$0.00	\$0.00	\$46.88	0.9%
Virgin Mary Rd	1.5	0.0	\$16.50	\$53.82	\$0.00	\$0.00	\$0.00	\$70.32	1.4%
Virginia Ave	2.0	0.0	\$22.00	\$71.76	\$0.00	\$0.00	\$0.00	\$93.76	1.9%
Virililia Rd	0.3	0.0	\$2.75	\$8.97	\$0.00	\$0.00	\$0.00	\$11.72	0.2%
Way Rd	1.0	0.0	\$11.00	\$35.88	\$0.00	\$0.00	\$0.00	\$46.88	0.9%
Willie Burrell Dr	1.5	0.0	\$16.50	\$53.82	\$0.00	\$0.00	\$0.00	\$70.32	1.4%
Yandell Rd	1.0	0.0	\$11.00	\$35.88	\$0.00	\$0.00	\$0.00	\$46.88	0.9%
Locations:	91	106.0	\$1,166.00	\$3,803.28	\$0.00	\$0.00	\$0.00	\$4,969.28	

MADISON COUNTY ROAD DEPARTMENT

APRIL 2016

EMERGENCY CALLS

Madison County Road Department

Report Dates 04/01/2016 04/27/2016

Task Emergency Call Out

Location All Locations

Task Type All Funds

Location Type All Location Types

Employee All Employees

District All Location Districts

Contractor All Contractors

Surface All Surface Types

Fund All Funds

Pavement All Pavement Types

Cost Summary By Location

Location	Labor Hours		Labor Cost	Eqp Cost	Mat Cost	Con Cost	Overhead	Total Cost	%
	Regular	OT							
Blackberry Creek Rd	2.0	0.0	\$26.78	\$71.76	\$0.00	\$0.00	\$0.00	\$98.54	2.1%
Brown Rd W	10.2	0.0	\$161.83	\$344.42	\$0.00	\$0.00	\$0.00	\$506.25	10.5%
Camden Rd	6.0	0.0	\$86.52	\$257.64	\$0.00	\$0.00	\$0.00	\$344.16	7.2%
Cedar Hill Rd	18.7	0.0	\$302.66	\$566.88	\$0.00	\$0.00	\$0.00	\$869.54	18.1%
Coker Rd	3.0	0.0	\$63.57	\$75.32	\$0.00	\$0.00	\$0.00	\$138.89	2.9%
Goodloe Rd	2.7	0.0	\$56.26	\$64.56	\$0.00	\$0.00	\$0.00	\$120.82	2.5%
Green Crossing Rd	0.6	0.0	\$8.72	\$10.76	\$0.00	\$0.00	\$0.00	\$19.48	0.4%
Greens Crossing Rd	2.1	0.0	\$47.54	\$64.56	\$0.00	\$0.00	\$0.00	\$112.10	2.3%
Hunt Cir	2.7	0.0	\$56.26	\$75.32	\$0.00	\$0.00	\$0.00	\$131.58	2.7%
Hwy 22	2.7	0.0	\$56.26	\$75.32	\$0.00	\$0.00	\$0.00	\$131.58	2.7%
John Day Rd	3.0	0.0	\$60.97	\$75.32	\$0.00	\$0.00	\$0.00	\$136.29	2.8%
Moss Rd	2.7	0.0	\$56.26	\$75.32	\$0.00	\$0.00	\$0.00	\$131.58	2.7%
Mt Pilgrim Rd	2.7	0.0	\$56.26	\$75.32	\$0.00	\$0.00	\$0.00	\$131.58	2.7%
North Livingston Rd	3.0	0.0	\$60.28	\$86.08	\$0.00	\$0.00	\$0.00	\$146.36	3.0%
Old Yazoo City Rd	2.7	0.0	\$56.26	\$75.32	\$0.00	\$0.00	\$0.00	\$131.58	2.7%
Rankin Rd	3.0	0.0	\$46.35	\$107.64	\$0.00	\$0.00	\$0.00	\$153.99	3.2%
Robinson Rd	2.7	0.0	\$56.26	\$75.32	\$0.00	\$0.00	\$0.00	\$131.58	2.7%
Sharon Rd	2.7	0.0	\$56.26	\$75.32	\$0.00	\$0.00	\$0.00	\$131.58	2.7%
Stump Bridge Rd	3.0	0.0	\$67.03	\$86.08	\$0.00	\$0.00	\$0.00	\$153.11	3.2%
Tithelo Rd	2.7	0.0	\$56.26	\$75.32	\$0.00	\$0.00	\$0.00	\$131.58	2.7%
Virililia Rd	2.7	0.0	\$56.26	\$75.32	\$0.00	\$0.00	\$0.00	\$131.58	2.7%
Way Rd	15.7	0.0	\$279.53	\$541.76	\$0.00	\$0.00	\$0.00	\$821.29	17.1%
Locations:	22	97.3	\$1,774.37	\$3,030.66	\$0.00	\$0.00	\$0.00	\$4,805.03	