

BOARD OF SUPERVISORS

MADISON COUNTY, MISSISSIPPI


Department of Engineering/Road Management
Dan Gaillet, P.E., County Engineer/ Road Manager

3137 South Liberty Street, Canton, MS 39046
Office (601) 855-5670 FAX (601) 859-5857

MEMORANDUM

November 30, 2016

TO: Sheila Jones, Supervisor, District I
Trey Baxter, Supervisor, District II
Gerald Steen, Supervisor, District III
David Bishop, Supervisor, District IV
Paul Griffin, Supervisor, District V

FROM: Dan Gaillet, P.E. 
County Engineer/Road Manager

RE: Reunion Parkway and Highland Colony Parkway Paving Project
Supplemental Agreement No. 1

Due to the anticipated depth of the excavation that will take place at the Reunion/
Honours Drive intersection, it was determined for the safety of the traveling public,
concrete barriers need to be erected. Unfortunately, these items were not included
in the original plan.

Therefore, it is recommended that Supplemental No. 1 be authorized for a cost
not to exceed \$28,255.00.

SHEILA JONES
District One

TREY BAXTER
District Two

GERALD STEEN
District Three

DAVID BISHOP
District Four

PAUL GRIFFIN
District Five

Madison County Board of Supervisors
 Project No. STP-0045-00(027) LPA/106482-701000
SUPPLEMENTAL AGREEMENT NO. 1

WHEREAS, WE, APAC-Mississippi, Inc., Contractor, and Federal Insurance Company, Surety, entered into a contract with the Madison County Board of Supervisors, LPA, on the 4th day of October, 2016, for the construction of Federal Aid Project No. STP-0045-00(027)LPA/ 106482-701000 Madison County; and

WHEREAS: The project provides for the construction of the Roadways of Reunion Parkway and Highland Colony Parkway; and

WHEREAS: The contract requires repairs be made to the intersection of Reunion Parkway and Honours Drive that will require traffic be protected from a drop off of over 1 foot; and

WHEREAS: In order to provide the above protection pay items for Concrete Median Barriers, Precast and Remove and Reset Concrete Median Barriers, Precast, will have to be added to the contract; and

WHEREAS: The City of Madison requests that the contractor clean and seal any cracks over 1/2" using the applicable pay item; and

WHEREAS: The LPA desires to add these pay items to the Contract.

NOW, THEREFORE: It is mutually agreed by all parties concerned that as a result of this additional work, no additional time will be added to the Contract. It is further mutually agreed that payment for the work addressed herein, which is not already a part of the Contract, shall be made under the following pay item and unit price, which shall be full and final compensation for all materials, labor, equipment, and other items necessary to complete the work:

<u>Pay Item No.</u>	<u>Description of Item</u>	<u>Unit</u>	<u>Unit Price</u>
619-F1001-S/A	Concrete Median Barriers, Precast	LF	\$36.50
619-F2001-S/A	Remove and Reset Concrete Median Barriers, Precast	LF	\$18.00
413-C001-S/A	Cleaning and Sealing Cracks	LF	\$ 5.60

This agreement in no way modifies or changes the original contract of which it becomes a part, except as specifically stated herein.

This Supplemental Agreement has been discussed with Jeff Curtis (Assistant State LPA Engineer),

Michael Hogan (Area Construction Engineer)

Madison County Board of Supervisors
Project No. STP-0045-00(027) LPA/106482-701000
SUPPLEMENTAL AGREEMENT NO. 1

NOW, THEREFORE, WE, APAC-Mississippi, Inc., Contractor, and Federal Insurance Company, Surety, hereby agree to said Supplemental Agreement consisting of the above mentioned items and prices and agree that this Supplemental Agreement is hereby made a part of the original contract to be performed under specifications thereof, and that the original contract is in full force and effect, except insofar as it might be modified by this Supplemental Agreement.

Dated, this ___ day of _____, 20___.

Surety Contractor

By: _____ Date _____ Date _____

RECOMMENDED FOR APPROVAL:

LPA Project Engineer/Architect Date

MDOT District Engineer Date

MDOT State Construction Engineer Date

MDOT Executive Director Date * Book _____ Page _____
for the Mississippi Transportation Commission

APPROVED:

LPA OFFICIAL Date

* {concurrence only for Supplemental Agreements adding a "stand-alone" time extension or exceeding \$100,000}

Madison County Board of Supervisors
 Project No. STP-0045-00(027) LPA/106482-701000
SUPPLEMENTAL AGREEMENT NO. 1
SUPPLEMENTAL SHEET

DETAIL EXPLANATION OF NECESSITY OF WORK INVOLVED:

The project provides for the construction of the Roadways of Reunion Parkway, and Highland Colony Parkway. The Contract requires repairs be made to the base and pavement at the intersection of Honours Drive and Reunion Parkway; which will require excavation of more than one foot. The pay items for concrete median barriers, precast and remove and reset concrete median barriers, precast were inadvertently left out of the Contract, and the LPA and the Contractor desire to add the appropriate pay items for traffic control. It is necessary that these pay items be included as part of the traffic control.

JUSTIFICATION OF UNIT PRICES SUBMITTED:

<u>Pay Item No.</u>	<u>Description of Item</u>	<u>Unit</u>	<u>Unit Price</u>
619-F1001-S/A	Concrete Median Barrier, Precast	LF	\$36.50
619-F2001-S/A	Remove and Reset Concrete Median Barrier, Precast	LF	\$18.00
413-C001-S/A	Cleaning and Sealing Cracks	LF	\$ 5.60

Total Concrete Median Barrier, Precast quantity: 250 LF
 Total Remove and Reset Concrete Median Barrier 3 times*250 LF per time=750 LF

Concrete Median Barrier, Precast 250 LF* \$36.50 per LF	= \$ 9,125.00
Remove and Reset Concrete Median Barrier, Precast 750 LF * \$18.00 per LF	= \$13,500.00
Cleaning and Sealing Cracks, 1,000LF * \$5.60/ LF	= \$ 5,600.00
Total Cost = \$28,225.00	

* These prices has been reviewed by MDOT Construction Division and is deemed acceptable.

Project Professional

LPA Official