


Department of Engineering
Dan Gaillet, P.E., County Engineer

3137 South Liberty Street, Canton, MS 39046
Office (601) 790-2525 FAX (601) 859-3430

MEMORANDUM

August 16, 2018

To: Sheila Jones, Supervisor, District I
Trey Baxter, Supervisor, District II
Gerald Steen, Supervisor, District III
David Bishop, Supervisor, District IV
Paul Griffin, Supervisor, District V

From: Dan Gaillet, P.E. 
County Engineer

Re: Supplemental Agreements #5 and #6
Highland Colony Parkway

Due to concerns of funding limitations, paving and striping for the crossovers and turn-lanes were omitted from the Highland Colony project.

Fortunately, project costs are running lower than anticipated; as a result, it is the recommendation of the Engineering Department to:

1. Approve extending the Project limits an additional 800 feet, Supplemental Agreement #5, in the amount of \$160,021.75;
2. Approve the additional paving, Supplemental Agreement #6, in the amount of \$116,940.00; and
3. Authorize the Board President to sign the Supplemental Agreements.