

STATE AID Supplemental Agreement -- Contracts
(2-4-93)

SUPPLEMENTAL AGREEMENT

STATE AID Project No. SAP-45(14)M
MADISON County

OFFICE OF STATE AID ROAD CONSTRUCTION
MISSISSIPPI DEPARTMENT OF TRANSPORTATION

WHEREAS, (I), (WE), Walters Construction Company, Inc.
Contractor, of 2051 Highway 84 East, Laurel, MS 39443 and
the SureTec Insurance Company of
1330 Post Oak Boulevard, Suite 1100, Houston, TX, Surety, entered into a contract with the
Board of Supervisors of Madison County on the 26 day of
June, 20 18, for the construction of the above designated project, and

WHEREAS,


The original design showed using asphalt as the base course to pour the curb and gutter on. The contractor has requested the use of crushed stone in lieu of asphalt due to the tight space in order to provide a more stable base.


| Pay Item # | Description | Price | Unit | Quantity | Total |
|------------|---------------|---------|------|----------|------------|
| S-304-D | Crushed Stone | \$60.00 | TON | 60 | \$3,600.00 |


This agreement in no way modifies or changes the original contract of which it becomes a part, except as specifically stated herein.

NOW, THEREFORE, (I), (WE), Walters Construction Company, Inc.
Contractor, and the SureTec Insurance Company Surety,
Hereby agree to said Supplemental Agreement consisting of the above mentioned items and prices and agree that this Supplemental Agreement is hereby made a part of the original contract to be performed under the specifications thereof, and that the original contract is in full force and effect except as it might be modified by this Supplemental Agreement.

Dated this the 17th day of September, 2018.

SureTec Insurance Company
Surety
BY: 
Ford Mosby, Attorney-in-fact

Walters Construction Co., Inc.
Contractor
BY: 
President

RECOMMENDED FOR APPROVAL:

County Engineer

APPROVED _____
Date

APPROVED:
BOARD OF SUPERVISORS
_____ COUNTY
(By Order of the Board of Dated _____)

State Aid Engineer
Office of State Aid Road Construction

BY: _____
President

RECOMMENDED FOR APPROVAL:

District Engineer

Office of State Aid Road Construction

Mississippi Department of Transportation

Construction Change Request

Project Number SAP-45(14)M County Madison Date 09/17/2018

ATTN: STATE AID ENGINEER

CCR No. 1

The following changes on the above project, with stations, quantities and items involved, are recommended for the reasons stated in detail:

PROPOSED: To add pay item S-304-D, Crushed Stone.

REASON: Original design showed using asphalt as the base course to pour the curb and gutter on. The contractor has requested the use of crushed stone in lieu of asphalt due to the tight space in order to provide a more stable base.

Original Quantity:

S-304-D Crushed Stone 0.00 TONS @ \$0.00 \$0.00

Original Total \$0.00

Revised Quantity:

S-304-D Crushed Stone 60 TONS @ \$60.00 \$3,600.00

Increase in Construction Cost, etc. \$3,600.00

| | | | |
|--|--|----------------|------------------|
| Total Estimated Project - Per Contract | | September 2018 | |
| Estimate Dated: | | \$ | 1,332,300.00 (A) |
| Contingencies Per Estimate | | | 63,458.87 (B) |
| TOTAL CONTRACT ITEMS (A - B) | Dated | | 1,268,841.13 (C) |
| TOTAL | Previously Approved Change Requests <input type="checkbox"/> Plus <input type="checkbox"/> Minus | | 0.00 (D) |
| NEW TOTAL - CONTRACT ITEMS | (C + - D) | | 1,268,841.13 (E) |
| Estimated Amount - This Request | <input type="checkbox"/> Plus <input type="checkbox"/> Minus | | 3,600.00 (F) |
| REVISED - CONTRACT ITEMS | (E + - F) | | 1,272,441.13 (G) |
| INDICATED UNDERRUN (A - G) | | | 59,858.87 |
| INDICATED OVERRUN (G - A) | | | |

APPROVAL
RECOMMENDED: _____

County Engineer

APPROVAL
RECOMMENDED: _____

District Engineer

APPROVED: _____

State Aid Engineer