



Addendum #1

Date: June 6, 2019

Original Contract: Courthouse Design Services approved December 3, 2018	\$11,000.00
1. Add Retaining Walls - construction documents and written specifications, including wall around entire perimeter	\$ 5,500.00
2. Add Landscape Elements to scope– backfill, grading and drainage, sod entire property	\$ 1,500.00
3. Add Site Visits – 6 additional site visits @ \$500/trip (includes travel, work review, report and coordination)	<u>\$ 3,000.00</u>

Revised Contract Amount: \$21,000.00

Note that any additional services will be invoiced against existing hourly agreement accepted June 6, 2016.

Sincerely,

Gary Haygood, ASLA
President

Accepted:

Trey Baxter	Date
President, Madison County Board of Supervisors	
Madison County, MS	