



AIA®

Document G701™ – 2017

Change Order

PROJECT: <i>(Name and address)</i> 17003 Southwest Madison Fire Station Madison County, Mississippi	CONTRACT INFORMATION: Contract For: General Construction Date: 16 January 2018	CHANGE ORDER INFORMATION: Change Order Number: 005 Date: 29 July 2019
OWNER: <i>(Name and address)</i> Madison County, Mississippi P.O. Box 608 Canton, MS 39046-0608	ARCHITECT: <i>(Name and address)</i> Dale Partners Architects P.A.(Jackson) 188 East Capitol Street Suite 250 Jackson, Mississippi 39201	CONTRACTOR: <i>(Name and address)</i> Richard Womack Construction, LLC P.O. Box 541 Magee, MS 39111

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)



Due to a layout error during construction, General Contractor is to replace omitted concrete work in the amount of \$1,737.00 with additional sodding of an equal amount. The Contractor will install an additional 3908 SF of sod at the direction of the Owner and Architect.

The original Contract Sum was	\$ 1,626,000.00
The net change by previously authorized Change Orders	\$ 0.00
The Contract Sum prior to this Change Order was	\$ 1,626,000.00
The Contract Sum will be increased by this Change Order in the amount of	\$ 0.00
The new Contract Sum including this Change Order will be	\$ 1,626,000.00

The Contract Time will be increased by Zero (0) days.
The new date of Substantial Completion will be 11 January 2019

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Dale Partners Architects P.A.(Jackson) ARCHITECT <i>(Firm name)</i>  SIGNATURE	Richard Womack Construction, LLC CONTRACTOR <i>(Firm name)</i>  SIGNATURE	Madison County, Mississippi OWNER <i>(Firm name)</i> SIGNATURE
Russ Blount, AIA, Partner PRINTED NAME AND TITLE	Richard Womack, President PRINTED NAME AND TITLE	Trey Baxter, District 2 Supervisor PRINTED NAME AND TITLE
29 July 2019 DATE	13 August 2019 DATE	 DATE