



Document G701™ – 2017

Change Order

PROJECT: (Name and address)
17003 Southwest Madison Fire Station
Madison County, Mississippi

CONTRACT INFORMATION:
Contract For: General Construction
Date: 16 January 2018

CHANGE ORDER INFORMATION:
Change Order Number: 006
Date: 20 September 2019

OWNER: (Name and address)
Madison County, Mississippi
P.O. Box 608
Canton, MS 39046-0608

ARCHITECT: (Name and address)
Dale Partners Architects P.A.(Jackson)
188 East Capitol Street
Suite 250
Jackson, Mississippi
39201

CONTRACTOR: (Name and address)
Richard Womack Construction, LLC
P.O. Box 541
Magee, MS 39111

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Remaining Contingency to be deducted from Original Contract Sum.

Contingency Allowance: \$43,332.00
Testing Allowance: 2,058.00
Site Utilities Allowance: 8,002.50
Power Company Allowance: 2,251.85

Total deducted from Contract Sum: \$55,644.35


Weather days added to Contract Time: 210

The original Contract Sum was	\$	1,626,000.00
The net change by previously authorized Change Orders	\$	0.00
The Contract Sum prior to this Change Order was	\$	1,626,000.00
The Contract Sum will be decreased by this Change Order in the amount of	\$	55,644.35
The new Contract Sum including this Change Order will be	\$	1,570,355.65

The Contract Time will be increased by Two Hundred Ten (210) days.
The new date of Substantial Completion will be 09 August 2019

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Dale Partners Architects P.A.(Jackson)
ARCHITECT (Firm name)

SIGNATURE

Richard Womack Construction, LLC
CONTRACTOR (Firm name)

SIGNATURE

Madison County, Mississippi
OWNER (Firm name)

SIGNATURE

Russ Blount, AIA, Partner
PRINTED NAME AND TITLE
20 September 2019
DATE

Richard Womack, President
PRINTED NAME AND TITLE
27 September 2019
DATE

Trey Baxter, District 2 Supervisor
PRINTED NAME AND TITLE

DATE

 9/27/2019