



January 21, 2020

Reunion Parkway Phase 2:

**I-55 Overpass and Roadway Connections from Bozeman Road to Parkway East
Project Update**

Commencement Date: August 19, 2019

Completion Date: January 20, 2020

All tasks have been completed under current contract:

PRELIMINARY RIGHT OF WAY PLANS

- Pre-Design Conference, Field Reconnaissance, & Data Gathering
- Supplemental Topographical Field Survey (Limited as Noted)
- Centerline Soil Profile
- Preliminary Geotechnical Design Report
- Field Review Ready Plans

✚ All work in contract has been completed on time and within budget.

✚ MDOT Coordination has been conducted throughout design, and MSEG was commended for the constructability of the project.

✚ MSEG is coordinating with Neel-Schaffer and Stantec to ensure designs are congruent.



Bozeman Road

Parkway East

55



