



April 22, 2020

Honorable Trey Braxton
President
Madison County Board of Supervisors
Post Office Box 608
Canton, Mississippi 39602

RE: Contract Extension
HOME Project – 1228-M16-SG-280-045

Dear Mr. Braxton:

Mississippi Home Corporation (MHC) has received your request for a contract extension for your 2016 HOME project. MHC will extend the contract end date to October 31, 2020. If the county is unable to complete the work in the time allotted, funds will be deobligated.

We encourage the county to review the performance of the administrator on this grant. It may help to ask for a timeline for completing the remaining work and to review it in light of previous performance. Close monitoring of the performance of your administrator and contractors will insure the county does not lose any of the funds committed to your community.

Enclosed are two (2) copies of the contract modification signature sheet. Please read and sign all copies, keeping one (1) copy for your files, and return the other copy to this office. If you need additional information, please contact Jackie Cobbins at 601-718-4635.

Sincerely,

A handwritten signature in black ink, appearing to read 'Ben Mokry', is written over a horizontal line.

Ben Mokry, PhD
Executive VP and Chief Strategy Officer
Research and Development Division

BM:jc

cc: James Smith, Sunbelt Research and Consortium

**MISSISSIPPI HOME CORPORATION
MODIFICATION SIGNATURE SHEET
735 Riverside Drive
Jackson, Mississippi 39202**

4. Recipient's Name, Address, and Telephone No.

Madison County Board of Supervisors
Post Office Box 608
Canton, Mississippi 39602

601-855-5500

CCR Number: 780985573
Cage Number: 6NRG5

2. Effective Date:
April 22, 2020

3. Contract Number:
1228-M16-SG-280-045

CFDA# 14.239

4. Modification Number:
#2

5. Grant Identifier: (Funding Source & Year)
HOME 2016

6. Beginning and Ending Dates:
May 1, 2020 -- October 31, 2020

7. Page 1 of 1

8. As a result of this modification, funds obligated are changed as follows:


No changes in budgeted amount.

9. The above recipient is hereby modified as follows:

To extend contract ending date to October 31, 2020.

10. Except as hereby modified, all terms and conditions of the subcontract remain unchanged.

11. Approved for MHC:

 4/22/20
Signature Date

Name: Dr. Ben Mokry

Title: Executive VP and Chief Strategy Officer
Research and Development Division

12. Approved for Recipient:

Signature Date

Name: Trey Braxton

Title: Board President