

8--13--13		
Project	Status	Client - Classification
Pear Orchard - Rice Rd	Completing Final PS&E Assembly	Madison Co. - State Aid
Mt Elam Rd Bridge	Waiting on USACE Permit / Revised Work Scope	Madison Co. - State Aid
Permenter Rd Bridge	Right of Way Acquisition & Utility Relocation	Madison Co. - State Aid
Dinkins St Bridge	Preliminary Design	Madison Co. - State Aid
Livingston Rd	Revising Plans for State Aid Office Review	Madison Co. - State Aid
Robinson Springs Rd	Preliminary Design	Madison Co. - State Aid
Bozeman Rd	Preliminary Design	Madison Co. - State Aid