## AIA DOCUMENT A107-1997

Abbreviated Standard Form of Agreement Between Owner and Contractor for Construction Projects of Limited Scope where the basis of payment is a STIPULATED SUM

AGREEMENT made as of the in the year 2021
(In words, indicate day, month and year)
Twenty Twenty One

day of JUNE

BETWEEN the Owner: (Name, address and other information)

Madison County Board of Supervisors 125 West North Street Canton, MS 39046

and the Contractor: (Name, address and other information)

HARRIS CONSTRUCTION P.O. Box 1022 RIDGELAND, MS 39158

the Project is: (Name and location)

Landscape Development Plans Madison County Historic Courthouse Canton, MS

the Architect is: (Name, address and other information)

Gary Haygood, PLA, ASLA Licensed Landscape Architect and Contractor 571 Highway 51, Suite C Ridgeland, MS 39157

The Owner and Contractor agree as follows.

This document includes abbreviated General Conditions and should not be used with other general conditions.

This document has important legal consequences. Consultation with an attorney is encouraged with respect to its completion or modification.

This document has been approved and endorsed by The Associated General Contractors of America.



©1997 AIA® AIA DOCUMENT A107-1997 ABBREVIATED OWNER-CONTRACTOR AGREEMENT

## ARTICLE 1 THE WORK OF THIS CONTRACT

The Contractor shall fully execute the Work described in the Contract Documents, except to the extent specifically indicated in the Contract Documents to be the responsibility of others.

#### ARTICLE 2 DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION

The date of commencement of the Work shall be the date of this Agreement unless a different date is stated below or provision is made for the date to be fixed in a notice to proceed issued by the Owner.

(Insert the date of commencement, if it differs from the date of this Agreement or, if applicable, state that the July 7th oz Date when contract is signed. DRX date will be fixed in a notice to proceed.)

Work shall begin as agreed at the Pre-Construction Meeting.

- The Contract Time shall be measured from the date of commencement. 2.2
- The Contractor shall achieve Substantial Completion of the entire Work not later than days from the date of commencement, or as follows: 100 calendar (Insert number of calendar days. Alternatively, a calendar date may be used when coordinated with the date of commencement. Unless stated elsewhere in the Contract Documents, insert any requirements for earlier Substantial Completion of certain portions of the Work.)

The Canton Flea Market occurs on the second Thursday of May and October. Contractor will be required to cease operations for a seven (7) day period around those dates.

, subject to adjustments of this Contract Time as provided in the Contract Documents. (Insert provisions, if any, for liquidated damages relating to failure to complete on time or for bonus payments for early completion of the Work.)

Should the Contractor fail to achieve substantial completion within the time allowed, the Owner will cease to make progress payments until the work is substantially complete.

#### ARTICLE 3 CONTRACT SUM

The Owner shall pay the Contractor the Contract Sum in current funds for the Contractor's performance of the Contract. The Contract Sum shall be THREE HUNDRED, SIX THOUSAND Dollars (\$ 306,000.00), subject to additions and deletions as provided in the Contract Documents.



AIA DOCUMENT A107-1997 ABBREVIATED OWNER-CONTRACTOR AGREEMENT

3.2 The Contract Sum is based upon the following alternates, if any, which are described in the Contract Documents and are hereby accepted by the Owner:

(State the numbers or other identification of accepted alternates. If decisions on other alternates are to be made by the Owner subsequent to the execution of this Agreement, attach a schedule of such other alternates showing the amount for each and the date when that amount expires.)

None

3.3 Unit prices, if any, are as follows:

None

#### ARTICLE 4 PAYMENTS

- 4.1 PROGRESS PAYMENTS
- 4.1.1 Based upon Applications for Payment submitted to the Architect by the Contractor and Certificates for Payment issued by the Architect, the Owner shall make progress payments on account of the Contract Sum to the Contractor as provided below and elsewhere in the Contract Documents. The period covered by each Application for Payment shall be one calendar month ending on the last day of the month, or as follows:

Refer to Article 20 regarding retainage and other progress payment requirements.

4.1.2 Provided that an Application for Payment is received by the Architect not later than the Twentieth (20th) day of a month, the Owner shall make payment to the Contractor not later than the Twentieth (20th) day of the next month. If an Application for Payment is received by the Architect after the date fixed above, payment shall be made by the Owner not later than forty-five (45) days after the Architect receives the Application for Payment.



© 1997 A I A ©
AIA DOCUMENT A107-1997
ABBREVIATED OWNERCONTRACTOR AGREEMENT

4.1.3 Payments due and unpaid under the Contract shall bear interest from the date payment is due at the rate stated below, or in the absence thereof, at the legal rate prevailing from time to time at the place where the Project is located. (Insert rate of interest agreed upon, if any.)

# Interest for payments over 45 days shall be in accordance with MS Code Ann. 31-5-25 which currently is one percent (1%) per month.

(Usury laws and requirements under the Federal Truth in Lending Act, similar state and local consumer credit laws and other regulations at the Owner's and Contractor's principal places of business, the location of the Project and elsewhere may affect the validity of this provision. Legal advice should be obtained with respect to deletions or modifications, and also regarding requirements such as written disclosures or waivers.)

#### 4.2 FINAL PAYMENT

- **4.2.1** Final payment, constituting the entire unpaid balance of the Contract Sum, shall be made by the Owner to the Contractor when:
  - .1 the Contractor has fully performed the Contract except for the Contractor's responsibility to correct Work as provided in Paragraph 17.2, and to satisfy other requirements, if any, which extend beyond final payment; and
  - 2 a final Certificate for Payment has been issued by the Architect.
- **4.2.2** The Owner's final payment to the Contractor shall be made no later than 30 days after the issuance of the Architect's final Certificate for Payment, or as follows:

## No changes

#### ARTICLE 5 ENUMERATION OF CONTRACT DOCUMENTS

- 5.1 The Contract Documents are listed in Article 6 and, except for Modifications issued after execution of this Agreement, are enumerated as follows:
- **5.1.1** The Agreement is this executed 1997 edition of the Abbreviated Standard Form of Agreement Between Owner and Contractor, AIA Document A107-1997.
- 5.1.2 The Supplementary and other Conditions of the Contract are those contained in the Project Manual dated April 26, 2021 , and are as follows:

Document

Title

Pages

Refer to Attachment One



© 1997 AIA ®
AIA DOCUMENT AIO7-1997
ABBREVIATED OWNERCONTRACTOR AGREEMENT

**5.1.3** The Specifications are those contained in the Project Manual dated as in Subparagraph 5.1.2, and are as follows:

(Either list the Specifications here or refer to an exhibit attached to this Agreement.)

Section

Title

Pages

## Refer to Attachment One

5.1.4 The Drawings are as follows, and are dated April 28, 2021 unless a different date is shown below:

(Either list the Drawings here or refer to an exhibit attached to this Agreement.)

Number	Title	Pages
1 2 3 4 IRR-1 IRR-2 ATTACHMENT	Cover Sheet Demolition Plan Site Plan Grading Plan Landscape Plan Irrigation Plan Irrigation Details Survey (for reference)	1 1 1 1 1 1 1
<b>5.1.5</b> The Addenda, if any,	are as follows:	132

Number	Date	Pages
1	5/14/21	1
2	5/26/21	2
3	6/1/21	Z PLUS DEMOLITION PLAN REVISED G/Z/ZI

Portions of Addenda relating to bidding requirements are not part of the Contract Documents unless the bidding requirements are also enumerated in this Article 5.

**5.1.6** Other documents, if any, forming part of the Contract Documents are as follows: (List any additional documents which are intended to form part of the Contract Documents.)



© 1997 A I A ®

AIA DOCUMENT A107-1997

ABBREVIATED OWNERCONTRACTOR AGREEMENT

#### **GENERAL CONDITIONS**

#### ARTICLE 6 GENERAL PROVISIONS

#### 6.1 THE CONTRACT DOCUMENTS

The Contract Documents consist of this Agreement with Conditions of the Contract (General, Supplementary and other Conditions), Drawings, Specifications, Addenda issued prior to the execution of this Agreement, other documents listed in this Agreement and Modifications issued after execution of this Agreement. A Modification is (1) a written amendment to the Contract signed by both parties, (2) a Change Order, (3) a Construction Change Directive or (4) a written order for a minor change in the Work issued by the Architect. The intent of the Contract Documents is to include all items necessary for the proper execution and completion of the Work by the Contractor. The Contract Documents are complementary, and what is required by one shall be as binding as if required by all; performance by the Contractor shall be required to the extent consistent with the Contract Documents and reasonably inferable from them as being necessary to produce the indicated results.

#### 6.2 THE CONTRACT

The Contract Documents form the Contract for Construction. The Contract represents the entire and integrated agreement between the parties hereto and supersedes prior negotiations, representations or agreements, either written or oral. The Contract may be amended or modified only by a Modification. The Contract Documents shall not be construed to create a contractual relationship of any kind (1) between the Architect and Contractor, (2) between the Owner and a Subcontractor or sub-subcontractor, (3) between the Owner and Architect or (4) between any persons or entities other than the Owner and Contractor.

#### 6.3 THE WORK

The term "Work" means the construction and services required by the Contract Documents, whether completed or partially completed, and includes all other labor, materials, equipment and services provided or to be provided by the Contractor to fulfill the Contractor's obligations. The Work may constitute the whole or a part of the Project.

## 6.4 EXECUTION OF THE CONTRACT

Execution of the Contract by the Contractor is a representation that the Contractor has visited the site, become generally familiar with local conditions under which the Work is to be performed and correlated personal observations with requirements of the Contract Documents.

## 6.5 OWNERSHIP AND USE OF ARCHITECT'S DRAWINGS, SPECIFICATIONS AND OTHER INSTRUMENTS OF SERVICE

The Drawings, Specifications and other documents, including those in electronic form, prepared by the Architect and the Architect's consultants are Instruments of Service through which the Work to be executed by the Contractor is described. The Contractor may retain one record set. Neither the Contractor nor any Subcontractor, sub-subcontractor or material or equipment supplier shall own or claim a copyright in the Drawings, Specifications and other documents prepared by the Architect or the Architect's consultants, and unless otherwise indicated the Architect and the Architect's consultants shall be deemed the authors of them and will retain all common law, statutory and other reserved rights, in addition to the copyrights. All copies of them, except the Contractor's record set, shall be returned or suitably accounted for to the Architect, on request, upon completion of the Work. The Drawings, Specifications and other documents prepared by the Architect and the Architect's consultants, and copies thereof furnished to the Contractor, are for use solely with respect to this Project. They are not to be used by the Contractor or any Subcontractor, sub-subcontractor or material or equipment supplier on other projects or for additions to this Project outside the scope of the Work without the specific written consent of the Owner, Architect and the Architect's consultants. The Contractor, Subcontractors,



© 1997 A I A ®
AIA DOCUMENT AIO7-1997
ABBREVIATED OWNERCONTRACTOR AGREEMENT

sub-subcontractors and material or equipment suppliers are authorized to use and reproduce applicable portions of the Drawings, Specifications and other documents prepared by the Architect and the Architect's consultants appropriate to and for use in the execution of their Work under the Contract Documents. All copies made under this authorization shall bear the statutory copyright notice, if any, shown on the Drawings, Specifications and other documents prepared by the Architect and the Architect's consultants. Submittal or distribution to meet official regulatory requirements or for other purposes in connection with this Project is not to be construed as publication in derogation of the Architect's or Architect's consultants' copyrights or other reserved rights.

#### ARTICLE 7 OWNER

- 7.1 INFORMATION AND SERVICES REQUIRED OF THE OWNER
- 7.1.1 The Owner shall furnish and pay for surveys and a legal description of the site.
- 7.1.2 The Contractor shall be entitled to rely on the accuracy of information furnished by the Owner but shall exercise proper precautions relating to the safe performance of the Work.
- **7.1.3** Except for permits and fees which are the responsibility of the Contractor under the Contract Documents, the Owner shall secure and pay for other necessary approvals, easements, assessments and charges required for the construction, use or occupancy of permanent structures or permanent changes in existing facilities.

#### 7.2 OWNER'S RIGHT TO STOP THE WORK

If the Contractor fails to correct Work which is not in accordance with the requirements of the Contract Documents, or persistently fails to carry out the Work in accordance with the Contract Documents, the Owner may issue a written order to the Contractor to stop the Work, or any portion thereof, until the cause for such order is eliminated; however, the right of the Owner to stop the Work shall not give rise to a duty on the part of the Owner to exercise this right for the benefit of the Contractor or any other person or entity.

#### 7.3 OWNER'S RIGHT TO CARRY OUT THE WORK

If the Contractor defaults or persistently fails or neglects to carry out the Work in accordance with the Contract Documents, or fails to perform a provision of the Contract, the Owner, after 10 days' written notice to the Contractor and without prejudice to any other remedy the Owner may have, may make good such deficiencies and may deduct the reasonable cost thereof, including Owner's expenses and compensation for the Architect's services made necessary thereby, from the payment then or thereafter due the Contractor.

#### ARTICLE 8 CONTRACTOR

#### 8.1 REVIEW OF CONTRACT DOCUMENTS AND FIELD CONDITIONS BY CONTRACTOR

8.1.1 Since the Contract Documents are complementary, before starting each portion of the Work, the Contractor shall carefully study and compare the various Drawings and other Contract Documents relative to that portion of the Work, as well as the information furnished by the Owner pursuant to Subparagraph 7.1.1, shall take field measurements of any existing conditions related to that portion of the Work and shall observe any conditions at the site affecting it. These obligations are for the purpose of facilitating construction by the Contractor and are not for the purpose of discovering errors, omissions or inconsistencies in the Contract Documents; however, any errors, omissions or inconsistencies discovered by the Contractor shall be reported promptly to the Architect as a request for information in such form as the Architect may require.



© 1997 AIA ®
AIA DOCUMENT AIO7-1997

ABBREVIATED OWNERCONTRACTOR AGREEMENT

**8.1.2** Any design errors or omissions noted by the Contractor during this review shall be reported promptly to the Architect, but it is recognized that the Contractor's review is made in the Contractor's capacity as a contractor and not as a licensed design professional unless otherwise specifically provided in the Contract Documents.

#### 8.2 SUPERVISION AND CONSTRUCTION PROCEDURES

- **8.2.1** The Contractor shall supervise and direct the Work, using the Contractor's best skill and attention. The Contractor shall be solely responsible for and have control over construction means, methods, techniques, sequences and procedures, and for coordinating all portions of the Work under the Contract, unless the Contract Documents give other specific instructions concerning these matters. If the Contract Documents give specific instructions concerning construction means, methods, techniques, sequences or procedures, the Contractor shall be fully and solely responsible for the jobsite safety thereof unless the Contractor gives timely written notice to the Owner and Architect that such means, methods, techniques, sequences or procedures may not be safe.
- **8.2.2** The Contractor shall be responsible to the Owner for acts and omissions of the Contractor's employees, Subcontractors and their agents and employees, and other persons or entities performing portions of the Work for or on behalf of the Contractor or any of its Subcontractors.

#### 8.3 LABOR AND MATERIALS

- **8.3.1** Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay for labor, materials, equipment, tools, construction equipment and machinery, water, heat, utilities, transportation, and other facilities and services necessary for proper execution and completion of the Work whether temporary or permanent and whether or not incorporated or to be incorporated in the Work.
- **8.3.2** The Contractor shall enforce strict discipline and good order among the Contractor's employees and other persons carrying out the Contract. The Contractor shall not permit employment of unfit persons or persons not skilled in tasks assigned to them.
- **8.3.3** The Contractor shall deliver, handle, store and install materials in accordance with manufacturers' instructions.
- **8.3.4** The Contractor may make substitutions only with the consent of the Owner, after evaluation by the Architect and in accordance with a Change Order.

#### 8.4 WARRANTY

The Contractor warrants to the Owner and Architect that materials and equipment furnished under the Contract will be of good quality and new unless otherwise required or permitted by the Contract Documents, that the Work will be free from defects not inherent in the quality required or permitted, and that the Work will conform with the requirements of the Contract Documents. Work not conforming to these requirements, including substitutions not properly approved and authorized, may be considered defective. The Contractor's warranty excludes remedy for damage or defect caused by abuse, modifications not executed by the Contractor, improper or insufficient maintenance, improper operation or normal wear and tear and normal usage.

#### 8.5 TAXES

The Contractor shall pay sales, consumer, use and other similar taxes which are legally enacted when bids are received or negotiations concluded.



© 1997 AIA ®
AIA DOCUMENT A107-1997
ABBREVIATED OWNERCONTRACTOR AGREEMENT

#### 8.6 PERMITS, FEES AND NOTICES

**8.6.1** Unless otherwise provided in the Contract Documents, the Contractor shall secure and pay for the building permit and other permits and governmental fees, licenses and inspections necessary for proper execution and completion of the Work.

8.6.2 The Contractor shall comply with and give notices required by laws, ordinances, rules, regulations and lawful orders of public authorities applicable to performance of the Work. The Contractor shall promptly notify the Architect and Owner if the Drawings and Specifications are observed by the Contractor to be at variance therewith. If the Contractor performs Work knowing it to be contrary to laws, statutes, ordinances, building codes, and rules and regulations without such notice to the Architect and Owner, the Contractor shall assume appropriate responsibility for such Work and shall bear the costs attributable to correction.

#### 8.7 SUBMITTALS

**8.7.1** The Contractor shall review for compliance with the Contract Documents, approve in writing and submit to the Architect Shop Drawings, Product Data, Samples and similar submittals required by the Contract Documents with reasonable promptness. The Work shall be in accordance with approved submittals.

**8.7.2** Shop Drawings, Product Data, Samples and similar submittals are not Contract Documents.

#### 8.8 USE OF SITE

The Contractor shall confine operations at the site to areas permitted by law, ordinances, permits and the Contract Documents and shall not unreasonably encumber the site with materials or equipment.

#### 8.9 CUTTING AND PATCHING

The Contractor shall be responsible for cutting, fitting or patching required to complete the Work or to make its parts fit together properly.

#### 8.10 CLEANING UP

The Contractor shall keep the premises and surrounding area free from accumulation of waste materials or rubbish caused by operations under the Contract. At completion of the Work, the Contractor shall remove from and about the Project waste materials, rubbish, the Contractor's tools, construction equipment, machinery and surplus material.

#### 8.11 ROYALTIES, PATENTS AND COPYRIGHTS

The Contractor shall pay all royalties and license fees; shall defend suits or claims for infringement of copyrights and patent rights and shall hold the Owner and Architect harmless from loss on account thereof, but shall not be responsible for such defense or loss when a particular design, process or product of a particular manufacturer or manufacturers is required by the Contract Documents, or where the copyright violations are contained in Drawings, Specifications or other documents prepared by the Owner or Architect, unless the Contractor has reason to believe that there is an infringement of patent or copyright and fails to promptly furnish such information to the Architect.

#### 8 12 ACCESS TO WORK

The Contractor shall provide the Owner and Architect access to the Work in preparation and progress wherever located.



© 1997 A IA ®
AIA DOCUMENT A107-1997
ABBREVIATED OWNERCONTRACTOR AGREEMENT

#### 8.13 INDEMNIFICATION

- 8.13.1 To the fullest extent permitted by law and to the extent claims, damages, losses or expenses are not covered by Project Management Protective Liability insurance purchased by the Contractor in accordance with Paragraph 16.3, the Contractor shall indemnify and hold harmless the Owner, Architect, Architect's consultants and agents and employees of any of them from and against claims, damages, losses and expenses, including but not limited to attorneys' fees, arising out of or resulting from performance of the Work, provided that such claim, damage, loss or expense is attributable to bodily injury, sickness, disease or death, or to injury to or destruction of tangible property (other than the Work itself), but only to the extent caused by the negligent acts or omissions of the Contractor, a Subcontractor, anyone directly or indirectly employed by them or anyone for whose acts they may be liable, regardless of whether or not such claim, damage, loss or expense is caused in part by a party indemnified hereunder. Such obligation shall not be construed to negate, abridge, or reduce other rights or obligations of indemnity which would otherwise exist as to a party or person described in this Paragraph 8.13.
- **8.13.2** In claims against any person or entity indemnified under this Paragraph 8.13 by an employee of the Contractor, a Subcontractor, anyone directly or indirectly employed by them or anyone for whose acts they may be liable, the indemnification obligation under Subparagraph 8.13.1 shall not be limited by a limitation on amount or type of damages, compensation or benefits payable by or for the Contractor or Subcontractor under workers' compensation acts, disability benefit acts or other employee benefit acts.

#### ARTICLE 9 ARCHITECT'S ADMINISTRATION OF THE CONTRACT

- 9.1 The Architect will provide administration of the Contract and will be an Owner's representative (1) during construction, (2) until final payment is due and (3) with the Owner's concurrence, from time to time during the one-year period for correction of Work described in Paragraph 17.2.
- 9.2 The Architect, as a representative of the Owner, will visit the site at intervals appropriate to the stage of the Contractor's operations (1) to become generally familiar with and to keep the Owner informed about the progress and quality of the portion of the Work completed, (2) to endeavor to guard the Owner against defects and deficiencies in the Work, and (3) to determine in general if the Work is being performed in a manner indicating that the Work, when fully completed, will be in accordance with the Contract Documents. However, the Architect will not be required to make exhaustive or continuous on-site inspections to check the quality or quantity of the Work. The Architect will neither have control over or charge of, nor be responsible for, the construction means, methods, techniques, sequences or procedures, or for safety precautions and programs in connection with the Work, since these are solely the Contractor's rights and responsibilities under the Contract Documents, except as provided in Subparagraph 8.2.1.
- 9.3 The Architect will not be responsible for the Contractor's failure to perform the Work in accordance with the requirements of the Contract Documents. The Architect will not have control over or charge of and will not be responsible for acts or omissions of the Contractor, Subcontractors, or their agents or employees, or any other persons or entities performing portions of the Work.
- **9.4** Based on the Architect's evaluations of the Work and of the Contractor's Applications for Payment, the Architect will review and certify the amounts due the Contractor and will issue Certificates for Payment in such amounts.
- **9.5** The Architect will have authority to reject Work that does not conform to the Contract Documents.



© 1997 ALA ®
AIA DOCUMENT AIO7-1997
ABBREVIATED OWNERCONTRACTOR AGREEMENT

- 9.6 The Architect will review and approve or take other appropriate action upon the Contractor's submittals such as Shop Drawings, Product Data and Samples, but only for the limited purpose of checking for conformance with information given and the design concept expressed in the Contract Documents.
- 9.7 The Architect will interpret and decide matters concerning performance under, and requirements of, the Contract Documents on written request of either the Owner or Contractor. The Architect will make initial decisions on all claims, disputes and other matters in question between the Owner and Contractor but will not be liable for results of any interpretations or decisions so rendered in good faith.
- 9.8 The Architect's decisions on matters relating to aesthetic effect will be final if consistent with the intent expressed in the Contract Documents.
- 9.9 Duties, responsibilities and limitations of authority of the Architect as set forth in the Contract Documents shall not be restricted, modified or extended without written consent of the Owner, Contractor and Architect. Consent shall not be unreasonably withheld.

#### 9.10 CLAIMS AND DISPUTES

- 9.10.1 Claims, disputes and other matters in question arising out of or relating to this Contract, including those alleging an error or omission by the Architect but excluding those arising under Paragraph 15.2, shall be referred initially to the Architect for decision. Such matters, except those relating to aesthetic effect and except those waived as provided for in Paragraph 9.11 and Subparagraphs 14.5.3 and 14.5.4, shall, after initial decision by the Architect or 30 days after submission of the matter to the Architect, be subject to mediation as a condition precedent to arbitration or the institution of legal or equitable proceedings by either party.
- **9.10.2** If a claim, dispute or other matter in question relates to or is the subject of a mechanic's lien, the party asserting such matter may proceed in accordance with applicable law to comply with the lien notice or filing deadlines prior to resolution of the matter by the Architect, by mediation or by arbitration.
- 9.10.3 The parties shall endeavor to resolve their disputes by mediation which, unless the parties mutually agree otherwise, shall be in accordance with the Construction Industry Mediation Rules of the American Arbitration Association currently in effect. Request for mediation shall be filed in writing with the other party to this Agreement and with the American Arbitration Association. The request may be made concurrently with the filing of a demand for arbitration but, in such event, mediation shall proceed in advance of arbitration or legal or equitable proceedings, which shall be stayed pending mediation for a period of 60 days from the date of filing, unless stayed for a longer period by agreement of the parties or court order.
- 9.10.4 Claims, disputes and other matters in question arising out of or relating to the Contract that are not resolved by mediation, except matters relating to aesthetic effect and except those waived as provided for in Paragraph 9.11 and Subparagraphs 14.5.3 and 14.5.4, shall be decided by arbitration which, unless the parties mutually agree otherwise, shall be in accordance with the Construction Industry Arbitration Rules of the American Arbitration Association currently in effect. The demand for arbitration shall be filed in writing with the other party to this Agreement and with the American Arbitration Association and shall be made within a reasonable time after the dispute has arisen. The award rendered by the arbitrator or arbitrators shall be final, and judgment may be entered upon it in accordance with applicable law in any court having jurisdiction thereof. Except by written consent of the person or entity sought to be joined, no arbitration arising out of or relating to the Contract Documents shall include, by consolidation, joinder or in any other manner, any person or entity not a party to the Agreement under which



© 1997 AIA ®
AIA DOCUMENT A107-1997
ABBREVIATED OWNERCONTRACTOR AGREEMENT

such arbitration arises, unless it is shown at the time the demand for arbitration is filed that (1) such person or entity is substantially involved in a common question of fact or law, (2) the presence of such person or entity is required if complete relief is to be accorded in the arbitration, (3) the interest or responsibility of such person or entity in the matter is not insubstantial, and (4) such person or entity is not the Architect or any of the Architect's employees or consultants. The agreement herein among the parties to the Agreement and any other written agreement to arbitrate referred to herein shall be specifically enforceable under applicable law in any court having jurisdiction thereof.

#### 9.11 CLAIMS FOR CONSEQUENTIAL DAMAGES

The Contractor and Owner waive claims against each other for consequential damages arising out of or relating to this Contract. This mutual waiver includes:

- .1 damages incurred by the Owner for rental expenses, for losses of use, income, profit, financing, business and reputation, and for loss of management or employee productivity or of the services of such persons; and
- .2 damages incurred by the Contractor for principal office expenses including the compensation of personnel stationed there, for losses of financing, business and reputation, and for loss of profit except anticipated profit arising directly from the Work.

This mutual waiver is applicable, without limitation, to all consequential damages due to either party's termination in accordance with Article 19. Nothing contained in this Paragraph 9.11 shall be deemed to preclude an award of liquidated direct damages, when applicable, in accordance with the requirements of the Contract Documents.

#### ARTICLE 10 SUBCONTRACTORS

- 10.1 A Subcontractor is a person or entity who has a direct contract with the Contractor to perform a portion of the Work at the site.
- 10.2 Unless otherwise stated in the Contract Documents or the bidding requirements, the Contractor, as soon as practicable after award of the Contract, shall furnish in writing to the Owner through the Architect the names of the Subcontractors for each of the principal portions of the Work. The Contractor shall not contract with any Subcontractor to whom the Owner or Architect has made reasonable and timely objection. If the proposed but rejected Subcontractor was reasonably capable of performing the Work, the Contract Sum and Contract Time shall be increased or decreased by the difference, if any, occasioned by such change, and an appropriate Change Order shall be issued before commencement of the substitute Subcontractor's Work. The Contractor shall not be required to contract with anyone to whom the Contractor has made reasonable objection.
- 10.3 Contracts between the Contractor and Subcontractors shall (1) require each Subcontractor, to the extent of the Work to be performed by the Subcontractor, to be bound to the Contractor by the terms of the Contract Documents, and to assume toward the Contractor all the obligations and responsibilities, including the responsibility for safety of the Subcontractor's Work, which the Contractor, by the Contract Documents, assumes toward the Owner and Architect, and (2) allow the Subcontractor the benefit of all rights, remedies and redress afforded to the Contractor by these Contract Documents.

## ARTICLE 11 OWNER'S RIGHT TO PERFORM CONSTRUCTION AND TO AWARD SEPARATE

11.1 The Owner reserves the right to perform construction or operations related to the Project with the Owner's own forces, and to award separate contracts in connection with other portions



© 1997 ALA ®
AIA DOCUMENT A107-1997
ABBREVIATED OWNERCONTRACTOR AGREEMENT

of the Project or other construction or operations on the site under conditions of the contract identical or substantially similar to these, including those portions related to insurance and waiver of subrogation. If the Contractor claims that delay or additional cost is involved because of such action by the Owner, the Contractor shall make such claim as provided in Paragraph 9.10.

- 11.2 The Contractor shall afford the Owner and separate contractors reasonable opportunity for introduction and storage of their materials and equipment and performance of their activities, and shall connect and coordinate the Contractor's activities with theirs as required by the Contract Documents.
- 11.3 The Owner shall be reimbursed by the Contractor for costs incurred by the Owner which are payable to a separate contractor because of delays, improperly timed activities or defective construction of the Contractor. The Owner shall be responsible to the Contractor for costs incurred by the Contractor because of delays, improperly timed activities, damage to the Work or defective construction of a separate contractor.

#### ARTICLE 12 CHANGES IN THE WORK

- 12.1 The Owner, without invalidating the Contract, may order changes in the Work within the general scope of the Contract consisting of additions, deletions or other revisions, the Contract Sum and Contract Time being adjusted accordingly. Such changes in the Work shall be authorized by written Change Order signed by the Owner, Contractor and Architect, or by written Construction Change Directive signed by the Owner and Architect.
- 12.2 The cost or credit to the Owner from a change in the Work shall be determined by mutual agreement of the parties or, in the case of a Construction Change Directive, by the Contractor's cost of labor, material, equipment, and reasonable overhead and profit.
- 12.3 The Architect will have authority to order minor changes in the Work not involving adjustment in the Contract Sum or extension of the Contract Time and not inconsistent with the intent of the Contract Documents. Such changes shall be effected by written order and shall be binding on the Owner and Contractor. The Contractor shall carry out such written orders promptly.
- 12.4 If concealed or unknown physical conditions are encountered at the site that differ materially from those indicated in the Contract Documents or from those conditions ordinarily found to exist, the Contract Sum and Contract Time shall be equitably adjusted.

#### ARTICLE 13 TIME

- 13.1 Time limits stated in the Contract Documents are of the essence of the Contract. By executing the Agreement the Contractor confirms that the Contract Time is a reasonable period for performing the Work.
- 13.2 The date of Substantial Completion is the date certified by the Architect in accordance with Subparagraph 14.4.2.
- 13.3 If the Contractor is delayed at any time in the commencement or progress of the Work by changes ordered in the Work, by labor disputes, fire, unusual delay in deliveries, abnormal adverse weather conditions not reasonably anticipatable, unavoidable casualties or any causes beyond the Contractor's control, or by other causes which the Architect determines may justify delay, then the Contract Time shall be extended by Change Order for such reasonable time as the Architect may determine, subject to the provisions of Paragraph 9.10.



© 1997 AIA ®
AIA DOCUMENT A107-1997
ABBREVIATED OWNERCONTRACTOR AGREEMENT

#### ARTICLE 14 PAYMENTS AND COMPLETION

#### 14.1 APPLICATIONS FOR PAYMENT

14.1.1 Payments shall be made as provided in Article 4 of this Agreement. Applications for Payment shall be in a form satisfactory to the Architect.

14.1.2 The Contractor warrants that title to all Work covered by an Application for Payment will pass to the Owner no later than the time of payment. The Contractor further warrants that upon submittal of an Application for Payment all Work for which Certificates for Payment have been previously issued and payments received from the Owner shall, to the best of the Contractor's knowledge, information and belief, be free and clear of liens, claims, security interests or other encumbrances adverse to the Owner's interests.

#### 14.2 CERTIFICATES FOR PAYMENT

14.2.1 The Architect will, within seven days after receipt of the Contractor's Application for Payment, either issue to the Owner a Certificate for Payment, with a copy to the Contractor, for such amount as the Architect determines is properly due, or notify the Contractor and Owner in writing of the Architect's reasons for withholding certification in whole or in part as provided in Subparagraph 14.2.3.

14.2.2 The issuance of a Certificate for Payment will constitute a representation by the Architect to the Owner, based on the Architect's evaluations of the Work and the data comprising the Application for Payment, that the Work has progressed to the point indicated and that, to the best of the Architect's knowledge, information and belief, the quality of the Work is in accordance with the Contract Documents. The foregoing representations are subject to an evaluation of the Work for conformance with the Contract Documents upon Substantial Completion, to results of subsequent tests and inspections, to correction of minor deviations from the Contract Documents prior to completion and to specific qualifications expressed by the Architect. The issuance of a Certificate for Payment will further constitute a representation that the Contractor is entitled to payment in the amount certified. However, the issuance of a Certificate for Payment will not be a representation that the Architect has (1) made exhaustive or continuous on-site inspections to check the quality or quantity of the Work, (2) reviewed construction means, methods, techniques, sequences or procedures, (3) reviewed copies of requisitions received from Subcontractors and material suppliers and other data requested by the Owner to substantiate the Contractor's right to payment, or (4) made examination to ascertain how or for what purpose the Contractor has used money previously paid on account of the Contract Sum.

14.2.3 The Architect may withhold a Certificate for Payment in whole or in part, to the extent reasonably necessary to protect the Owner, if in the Architect's opinion the representations to the Owner required by Subparagraph 14.2.2 cannot be made. If the Architect is unable to certify payment in the amount of the Application, the Architect will notify the Contractor and Owner as provided in Subparagraph 14.2.1. The Architect may also withhold a Certificate for Payment or, because of subsequently discovered evidence, may nullify the whole or a part of a Certificate for Payment previously issued, to such extent as may be necessary in the Architect's opinion to protect the Owner from loss for which the Contractor is responsible, including loss resulting from acts and omissions described in Subparagraph 8.2.2, because of:

- .1 defective Work not remedied;
- .2 third party claims filed or reasonable evidence indicating probable filing of such claims unless security acceptable to the Owner is provided by the Contractor;
- 3 failure of the Contractor to make payments properly to Subcontractors or for labor, materials or equipment;
- .4 reasonable evidence that the Work cannot be completed for the unpaid balance of the Contract Sum:
- .5 damage to the Owner or another contractor;



© 1997 ALA®
AIA DOCUMENT A107-1997
ABBREVIATED OWNERCONTRACTOR AGREEMENT

- .6 reasonable evidence that the Work will not be completed within the Contract Time and that the unpaid balance would not be adequate to cover actual or liquidated damages for the anticipated delay; or
- .7 persistent failure to carry out the Work in accordance with the Contract Documents.

14.2.4 When the above reasons for withholding certification are removed, certification will be made for amounts previously withheld.

#### 14.3 PAYMENTS TO THE CONTRACTOR

14.3.1 The Contractor shall promptly pay each Subcontractor, upon receipt of payment from the Owner, out of the amount paid to the Contractor on account of such Subcontractor's portion of the Work, the amount to which said Subcontractor is entitled, reflecting percentages actually retained from payments to the Contractor on account of such Subcontractor's portion of the Work. The Contractor shall, by appropriate agreement with each Subcontractor, require each Subcontractor to make payments to sub-subcontractors in similar manner.

14.3.2 Neither the Owner nor Architect shall have an obligation to pay or see to the payment of money to a Subcontractor except as may otherwise be required by law.

14.3.3 A Certificate for Payment, a progress payment, or partial or entire use or occupancy of the Project by the Owner shall not constitute acceptance of Work not in accordance with the Contract Documents.

## 14.4 SUBSTANTIAL COMPLETION

14.4.1 Substantial Completion is the stage in the progress of the Work when the Work or designated portion thereof is sufficiently complete in accordance with the Contract Documents so that the Owner can occupy or utilize the Work for its intended use.

14.4.2 When the Architect determines that the Work or designated portion thereof is substantially complete, the Architect will issue a Certificate of Substantial Completion which shall establish the date of Substantial Completion, establish responsibilities of the Owner and Contractor for security, maintenance, heat, utilities, damage to the Work and insurance, and fix the time within which the Contractor shall finish all items on the list accompanying the Certificate. Warranties required by the Contract Documents shall commence on the date of Substantial Completion of the Work or designated portion thereof unless otherwise provided in the Certificate of Substantial Completion. Upon the issuance of the Certificate of Substantial Completion, the Architect will submit it to the Owner and Contractor for their written acceptance of responsibilities assigned to them in such Certificate

## 14.5 FINAL COMPLETION AND FINAL PAYMENT

14.5.1 Upon receipt of written notice that the Work is ready for final inspection and acceptance and upon receipt of a final Application for Payment, the Architect will promptly make such inspection and, when the Architect finds the Work acceptable under the Contract Documents and the Contract fully performed, the Architect will promptly issue a final Certificate for Payment stating that to the best of the Architect's knowledge, information and belief, and on the basis of the Architect's on-site visits and inspections, the Work has been completed in accordance with terms and conditions of the Contract Documents and that the entire balance found to be due the Contractor and noted in the final Certificate is due and payable. The Architect's final Certificate for Payment will constitute a further representation that conditions stated in Subparagraph 14.5.2 as precedent to the Contractor's being entitled to final payment have been fulfilled.

14.5.2 Final payment shall not become due until the Contractor has delivered to the Owner a complete release of all liens arising out of this Contract or receipts in full covering all labor,



O 1997 A I A O AIA DOCUMENT ATO7-1997 ABBREVIATED OWNER-CONTRACTOR AGREEMENT

materials and equipment for which a lien could be filed, or a bond satisfactory to the Owner to indemnify the Owner against such lien. If such lien remains unsatisfied after payments are made, the Contractor shall refund to the Owner all money that the Owner may be compelled to pay in discharging such lien, including costs and reasonable attorneys' fees.

- 14.5.3 The making of final payment shall constitute a waiver of claims by the Owner except those arising from:
  - .1 liens, claims, security interests or encumbrances arising out of the Contract and unsettled;
  - .2 failure of the Work to comply with the requirements of the Contract Documents; or
  - .3 terms of special warranties required by the Contract Documents.
- 14.5.4 Acceptance of final payment by the Contractor, a Subcontractor or material supplier shall constitute a waiver of claims by that payee except those previously made in writing and identified by that payee as unsettled at the time of final Application for Payment.

#### ARTICLE 15 PROTECTION OF PERSONS AND PROPERTY

#### 15.1 SAFETY PRECAUTIONS AND PROGRAMS

The Contractor shall be responsible for initiating, maintaining and supervising all safety precautions and programs in connection with the performance of the Contract. The Contractor shall take reasonable precautions for safety of, and shall provide reasonable protection to prevent damage, injury or loss to:

- .1 employees on the Work and other persons who may be affected thereby;
- .2 the Work and materials and equipment to be incorporated therein; and
- .3 other property at the site or adjacent thereto.

The Contractor shall give notices and comply with applicable laws, ordinances, rules, regulations and lawful orders of public authorities bearing on safety of persons and property and their protection from damage, injury or loss. The Contractor shall promptly remedy damage and loss to property caused in whole or in part by the Contractor, a Subcontractor, a sub-subcontractor, or anyone directly or indirectly employed by any of them, or by anyone for whose acts they may be liable and for which the Contractor is responsible under Subparagraphs 15.1.2 and 15.1.3, except for damage or loss attributable to acts or omissions of the Owner or Architect or by anyone for whose acts either of them may be liable, and not attributable to the fault or negligence of the Contractor. The foregoing obligations of the Contractor are in addition to the Contractor's obligations under Paragraph 8.13.

#### 15.2 HAZARDOUS MATERIALS

- 15.2.1 If reasonable precautions will be inadequate to prevent foreseeable bodily injury or death to persons resulting from a material or substance, including but not limited to asbestos or polychlorinated biphenyl (PCB), encountered on the site by the Contractor, the Contractor shall, upon recognizing the condition, immediately stop Work in the affected area and report the condition to the Owner and Architect in writing. When the material or substance has been rendered harmless, Work in the affected area shall resume upon written agreement of the Owner and Contractor. The Contract Time shall be extended appropriately and the Contract Sum shall be increased in the amount of the Contractor's reasonable additional costs of shutdown, delay and start-up, which adjustments shall be accomplished as provided in Article 12 of this Agreement.
- 15.2.2 To the fullest extent permitted by law, the Owner shall indemnify and hold harmless the Contractor, Subcontractors, Architect, Architect's consultants and agents and employees of any of them from and against claims, damages, losses and expenses, including but not limited to attorneys' fees, arising out of or resulting from performance of the Work in the affected area if in fact the material or substance presents the risk of bodily injury or death as described in



© 1997 AIA ®
AIA DOCUMENT A107-1997
ABBREVIATED OWNERCONTRACTOR AGREEMENT

Subparagraph 15.2.1 and has not been rendered harmless, provided that such claim, damage, loss or expense is attributable to bodily injury, sickness, disease or death, or to injury to or destruction of tangible property (other than the Work itself), and provided that such damage, loss or expense is not due to the sole negligence of a party seeking indemnity.

15.2.3 If, without negligence on the part of the Contractor, the Contractor is held liable for the cost of remediation of a hazardous material or substance solely by reason of performing Work as required by the Contract Documents, the Owner shall indemnify the Contractor for all cost and expense thereby incurred.

#### ARTICLE 16 INSURANCE

16.1 The Contractor shall purchase from and maintain in a company or companies lawfully authorized to do business in the jurisdiction in which the Project is located insurance for protection from claims under workers' compensation acts and other employee benefit acts which are applicable, claims for damages because of bodily injury, including death, and claims for damages, other than to the Work itself, to property which may arise out of or result from the Contractor's operations under the Contract, whether such operations be by the Contractor or by a Subcontractor or anyone directly or indirectly employed by any of them. This insurance shall be written for not less than limits of liability specified in the Contract Documents or required by law, whichever coverage is greater, and shall include contractual liability insurance applicable to the Contractor's obligations. Certificates of Insurance acceptable to the Owner shall be filed with the Owner prior to commencement of the Work. Each policy shall contain a provision that the policy will not be canceled or allowed to expire until at least 30 days' prior written notice has been given to the Owner.

#### 16.2 OWNER'S LIABILITY INSURANCE

The Owner shall be responsible for purchasing and maintaining the Owner's usual liability insurance.

### 16.3 PROJECT MANAGEMENT PROTECTIVE LIABILITY INSURANCE

16.3.1 Optionally, the Owner may require the Contractor to purchase and maintain Project Management Protective Liability insurance from the Contractor's usual sources as primary coverage for the Owner's, Contractor's and Architect's vicarious liability for construction operations under the Contract. Unless otherwise required by the Contract Documents, the Owner shall reimburse the Contractor by increasing the Contract Sum to pay the cost of purchasing and maintaining such optional insurance coverage, and the Contractor shall not be responsible for purchasing any other liability insurance on behalf of the Owner. The minimum limits of liability purchased with such coverage shall be equal to the aggregate of the limits required for Contractor's Liability insurance under Paragraph 16.1.

16.3.2 To the extent damages are covered by Project Management Protective Liability insurance, the Owner, Contractor and Architect waive all rights against each other for damages, except such rights as they may have to the proceeds of such insurance. The policy shall provide for such waivers of subrogation by endorsement or otherwise.

**16.3.3** The Owner shall not require the Contractor to include the Owner, Architect or other persons or entities as additional insureds on the Contractor's Liability insurance under Paragraph

## 16.4 PROPERTY INSURANCE

16.4.1 Unless otherwise provided, the Owner shall purchase and maintain, in a company or companies lawfully authorized to do business in the jurisdiction in which the Project is located,



© 1997 AIA ®
AIA DOCUMENT A107-1997
ABBREVIATED OWNERCONTRACTOR AGREEMENT

property insurance on an "all-risk" policy form, including builder's risk, in the amount of the initial Contract Sum, plus the value of subsequent modifications and cost of materials supplied and installed by others, comprising total value for the entire Project at the site on a replacement cost basis without optional deductibles. Such property insurance shall be maintained, unless otherwise provided in the Contract Documents or otherwise agreed in writing by all persons and entities who are beneficiaries of such insurance, until final payment has been made as provided in Paragraph 14.5 or until no person or entity other than the Owner has an insurable interest in the property required by this Paragraph 16.4 to be covered, whichever is later. This insurance shall include interests of the Owner, the Contractor, Subcontractors and sub-subcontractors in the Project.

16.4.2 The Owner shall file a copy of each policy with the Contractor before an exposure to loss may occur. Each policy shall contain a provision that the policy will not be canceled or allowed to expire, and that its limits will not be reduced, until at least 30 days' prior written notice has been given to the Contractor.

#### 16.5 WAIVERS OF SUBROGATION

16.5.1 The Owner and Contractor waive all rights against (1) each other and any of their subcontractors, sub-subcontractors, agents and employees, each of the other, and (2) the Architect, Architect's consultants, separate contractors described in Article 11, if any, and any of their subcontractors, sub-subcontractors, agents and employees for damages caused by fire or other causes of loss to the extent covered by property insurance obtained pursuant to Paragraph 16.4 or other property insurance applicable to the Work, except such rights as they have to proceeds of such insurance held by the Owner as fiduciary. The Owner or Contractor, as appropriate, shall require of the Architect, Architect's consultants, separate contractors described in Article 11, if any, and the subcontractors, sub-subcontractors, agents and employees of any of them, by appropriate agreements, written where legally required for validity, similar waivers each in favor of other parties enumerated herein. The policies shall provide such waivers of subrogation by endorsement or otherwise. A waiver of subrogation shall be effective as to a person or entity even though that person or entity would otherwise have a duty of indemnification, contractual or otherwise, did not pay the insurance premium directly or indirectly, and whether or not the person or entity had an insurable interest in the property damaged.

16.5.2 A loss insured under the Owner's property insurance shall be adjusted by the Owner as fiduciary and made payable to the Owner as fiduciary for the insureds, as their interests may appear, subject to requirements of any applicable mortgagee clause. The Contractor shall pay Subcontractors their just shares of insurance proceeds received by the Contractor, and by appropriate agreements, written where legally required for validity, shall require Subcontractors to make payments to their sub-subcontractors in similar manner.

### ARTICLE 17 CORRECTION OF WORK

17.1 The Contractor shall promptly correct Work rejected by the Architect or failing to conform to the requirements of the Contract Documents, whether discovered before or after Substantial Completion and whether or not fabricated, installed or completed. Costs of correcting such rejected Work, including additional testing and inspections and compensation for the Architect's services and expenses made necessary thereby, shall be at the Contractor's expense.

17.2 In addition to the Contractor's obligations under Paragraph 8.4, if, within one year after the date of Substantial Completion of the Work or designated portion thereof or after the date for commencement of warranties established under Subparagraph 14.4.2, or by terms of an applicable special warranty required by the Contract Documents, any of the Work is found to be not in accordance with the requirements of the Contract Documents, the Contractor shall correct it



© 1997 AIA-®
AIA DOCUMENT A107-1997
ABBREVIATED OWNERCONTRACTOR AGREEMENT

promptly after receipt of written notice from the Owner to do so unless the Owner has previously given the Contractor a written acceptance of such condition. The Owner shall give such notice promptly after discovery of the condition. During the one-year period for correction of Work, if the Owner fails to notify the Contractor and give the Contractor an opportunity to make the correction, the Owner waives the rights to require correction by the Contractor and to make a claim for breach of warranty.

- 17.3 If the Contractor fails to correct nonconforming Work within a reasonable time, the Owner may correct it in accordance with Paragraph 7.3.
- 17.4 The one-year period for correction of Work shall be extended with respect to portions of Work first performed after Substantial Completion by the period of time between Substantial Completion and the actual performance of the Work.
- 17.5 The one-year period for correction of Work shall not be extended by corrective Work performed by the Contractor pursuant to this Article 17.

#### ARTICLE 18 MISCELLANEOUS PROVISIONS

#### 18.1 ASSIGNMENT OF CONTRACT

Neither party to the Contract shall assign the Contract without written consent of the other.

#### 18.2 GOVERNING LAW

The Contract shall be governed by the law of the place where the Project is located.

#### 18.3 TESTS AND INSPECTIONS

Tests, inspections and approvals of portions of the Work required by the Contract Documents or by laws, ordinances, rules, regulations or orders of public authorities having jurisdiction shall be made at an appropriate time. Unless otherwise provided, the Contractor shall make arrangements for such tests, inspections and approvals with an independent testing laboratory or entity acceptable to the Owner, or with the appropriate public authority, and shall bear all related costs of tests, inspections and approvals. The Contractor shall give the Architect timely notice of when and where tests and inspections are to be made so that the Architect may be present for such procedures. The Owner shall bear costs of tests, inspections or approvals which do not become requirements until after bids are received or negotiations concluded.

### 18.4 COMMENCEMENT OF STATUTORY LIMITATION PERIOD

As between Owner and Contractor, any applicable statute of limitations shall commence to run and any alleged cause of action shall be deemed to have accrued:

- .1 not later than the date of Substantial Completion for acts or failures to act occurring prior to the relevant date of Substantial Completion;
- .2 not later than the date of issuance of the final Certificate for Payment for acts or failures to act occurring subsequent to the relevant date of Substantial Completion and prior to the issuance of the final Certificate for Payment; and
- .3 not later than the date of the relevant act or failure to act by the Contractor for acts or failures to act occurring after the date of the final Certificate for Payment.



© 1997 AIA ®
AIA DOCUMENT AIO7-1997
ABBREVIATED OWNERCONTRACTOR AGREEMENT

The American Institute of Architects 1735 New York Avenue, N.W. Washington, D.C. 20006-5292

#### ARTICLE 19 TERMINATION OF THE CONTRACT

### 19.1 TERMINATION BY THE CONTRACTOR

If the Architect fails to recommend payment for a period of 45 days through no fault of the Contractor, or if the Owner fails to make payment thereon for a period of 45 days, the Contractor may, upon seven additional days' written notice to the Owner and the Architect, terminate the

1

Contract and recover from the Owner payment for Work executed and for proven loss with respect to materials, equipment, tools, and construction equipment and machinery, including reasonable overhead, profit and damages applicable to the Project.

#### 19.2 TERMINATION BY THE OWNER

19.2.1 The Owner may terminate the Contract if the Contractor:

- .1 persistently or repeatedly refuses or fails to supply enough properly skilled workers or proper materials;
- .2 fails to make payment to Subcontractors for materials or labor in accordance with the respective agreements between the Contractor and the Subcontractors;
- .3 persistently disregards laws, ordinances, or rules, regulations or orders of a public authority having jurisdiction; or
- .4 otherwise is guilty of substantial breach of a provision of the Contract Documents.
- 19.2.2 When any of the above reasons exists, the Owner, upon certification by the Architect that sufficient cause exists to justify such action, may, without prejudice to any other remedy the Owner may have and after giving the Contractor seven days' written notice, terminate the Contract and take possession of the site and of all materials, equipment, tools, and construction equipment and machinery thereon owned by the Contractor and may finish the Work by whatever reasonable method the Owner may deem expedient. Upon request of the Contractor, the Owner shall furnish to the Contractor a detailed accounting of the costs incurred by the Owner in finishing the Work.
- 19.2.3 When the Owner terminates the Contract for one of the reasons stated in Subparagraph 19.2.1, the Contractor shall not be entitled to receive further payment until the Work is finished.
- 19.2.4 If the unpaid balance of the Contract Sum exceeds costs of finishing the Work, including compensation for the Architect's services and expenses made necessary thereby, and other damages incurred by the Owner and not expressly waived, such excess shall be paid to the Contractor. If such costs and damages exceed the unpaid balance, the Contractor shall pay the difference to the Owner. The amount to be paid to the Contractor or Owner, as the case may be, shall be certified by the Architect, upon application, and this obligation for payment shall survive termination of the Contract.



© 1997 AIA ®
AIA DOCUMENT A107-1997
ABBREVIATED OWNERCONTRACTOR AGREEMENT

## ARTICLE 20 OTHER CONDITIONS OR PROVISIONS

20.1 Add new Subparagraphs to 4.1 as follows:

- 4.1.1.1 On a contract as described herein, of which the total amount is Two Hundred Fifty Thousand Dollars (\$250,000.00) or greater, or on any contract with a subcontractor, regardless of amount, five percent (5%) shall be retained until the Work is at least fifty percent (50%) complete, on schedule and satisfactory in the Landscape Architect's opinion, at which time fifty percent (50%) of the retainage held to date shall be returned, subject to consent of surety, to the prime contractor for distribution to the appropriate subcontractors and suppliers; provided, however, that future retainage shall be withheld at the rate of two and one-half percent (2 1/2%). When submitting request for reduction in retainage, the Contractor will include, with the application, a Consent of Surety to Reduction which is AIA Form G707A, and a Power of Attorney. (Code 31-5-33)
- 4.1.1.2 The Contractor must submit each month with this Application for Payment a separate letter stating that he is requesting an extension of time or that he had no need for an extension for that period of time. No payment on a monthly application will be considered due and payable until the letter is received. Complete justification such as weather reports or other pertinent correspondence must be included for each day's request for extension. A Contractor's letter, or statement, will not be considered as adequate justification. The receipt of this request and data by the Owner will not be considered as Owner approval in any way.

This Agreement entered into as of the day and year first written above.

OWNER (Signature)

Karl M. Banks, President Madison County Board of Supervisors

(Printed name and title)

CONTRACTOR (Signature)

mensher

(Printed name and title)

CAUTION: You should sign an original AIA document or a licensed reproduction. Originals contain the AIA logo printed in red; licensed reproductions are those produced in accordance with the Instructions to this document.



© 1997 ALA © AIA DOCUMENT A107-1997 ABBREVIATED OWNER-CONTRACTOR AGREEMENT

North American Specialty Insurance Company

1200 Main Street, Suite 800, Kansas City, MO 64105



## PERFORMANCE BOND

CONTRACTOR:

**SURETY:** 

(Name, legal status and address)

HARRIS CONSTRUCTION SERVICES LLC

P.O. Box 1022, Ridgeland, MS 39158

OWNER:

(Name, legal status and address)

Madison County Board of Supervisors 125 West North Street, Canton, MS 39046

CONSTRUCTION CONTRACT

Date: June 28, 2021

Amount: \$306,000.00

Three Hundred Six Thousand Dollars and

00/100

Description: (Name and location) This document has important legal consequences. Consultation with an

attorney is encouraged with respect to its

Any singular reference to Contractor, Surety, Owner or other party shall be considered plural where applicable.

completion or modification.

This document combines two separate bonds, a Performance Bond and a Payment Bond, into one form. This is not a single combined Performance and Payment Bond.

Landscape Development Plans Madison County Historic Courthouse Canton, MS

BOND

Date: June 30, 2021

(Not earlier than Construction Contract Date)

Amount: \$306,000.00

Three Hundred Six Thousand Dollars and 00/100

Modifications to this Bond:

x None

See Section 16

CONTRACTOR AS PRINCIPAL (Corporate Seal)

Company: HARRIS CONSTRUCTION SERVICES LLC

(Corporate Seal)

Company: North American Specialty Insurance C

Signature:

Name

and Title:

Signature:

SURETY

Stephen Wesley Price, Jr. Name

and Title: Attorney-in-Fact

(Any additional signatures appear on the last page of this Performance Bond.)

(FOR INFORMATION ONLY - Name, address and telephone)

AGENT or BROKER:

Jackson, MS 39215-1490

OWNER'S REPRESENTATIVE:

(Architect, Engineer or other party:)

Gary Haygood, PLA, ASLA

571 Highway 51, Suite C

601-960-8200

P.O. Box 1490

Ridgeland, MS 39157

Fisher Brown Bottrell Insurance, Inc.

- 1. The Contractor and Surety, jointly and severally, bind themselves, their heirs, executors, administrators, successors and assigns to the Owner for the performance of the Construction Contract, which is incorporated herein by reference.
- 2. If the Contractor performs the Construction Contract, the Surety and the Contractor shall have no obligation under this bond, except when applicable to participate in a conference as provided in Section 3.
- 3. If there is no Owner Default under the Construction Contract, the Surety's obligation under this Bond shall arise after
  - .1 the Owner first provides notice to the Contractor and the Surety that the Owner is considering declaring a Contractor Default. Such notice shall indicate whether the Owner is requesting a conference among the Owner, Contractor and Surety to discuss the Contractor's performance. If the Owner does not request a conference, the Surety may, within five (5) business days after receipt of the Owner's notice, request such a conference. If the Surety timely requests a conference, the Owner shall attend. Unless the Owner agrees otherwise, any conference requested under this Section 3.1 shall be held within ten (10) business days of the Surety's receipt of the Owner's notice. If the Owner, the Contractor and the Surety agree, the Contractor shall be allowed a reasonable time to perform the Construction Contract, but such an agreement shall not waive the Owner's right, if any, subsequently to declare a Contractor Default;
  - .2 the Owner declares a Contractor Default, terminates the Construction Contract and notifies the Surety; and
  - .3 the Owner has agreed to pay the Balance of the Contract Price in accordance with the terms of the Construction Contract to the Surety or to a contractor selected to perform the Construction Contract.
  - 4. Failure on the part of the Owner to comply with the notice requirement in Section 3.1 shall not constitute a failure to comply with a condition precedent to the Surety's obligations, or release the Surety from its obligations, except to the extent the Surety demonstrates actual prejudice.
  - 5. When the Owner has satisfied the conditions of Section 3, the Surety shall promptly and at the Surety's expense take one of the following actions:
    - 5.1 Arrange for the Contractor, with the consent of the Owner, to perform and complete the Construction Contract;
    - 5.2 Undertake to perform and complete the Construction Contract itself, through its agents or independent contractors;
    - 5.3 Obtain bids or negotiated proposals from qualified contractors acceptable to the Owner for a contract for performance and completion of the Construction Contract, arrange for a contract to be prepared for execution by the Owner and a contractor selected with the Owner's concurrence, to be secured with performance and payment bonds executed by a qualified surety equivalent to the bonds issued on the Construction Contract, and pay to the Owner the amount of damages as described in Section 7 in excess of the Balance of the Contract Price incurred by the Owner as a result of the Contractor Default; or
    - 5.4 Waive its right to perform and complete, arrange for completion, or obtain a new contractor and with reasonable promptness under the circumstances:
      - .1 After investigation, determine the amount for which it may be liable to the Owner and, as soon as practicable after the amount is determined, make payment to the Owner; or
      - .2 Deny liability in whole or in part and notify the Owner, citing the reasons for denial.
  - 6. If the Surety does not proceed as provided in Section 5 with reasonable promptness, the Surety shall be deemed to be in default on this Bond seven days after receipt of an additional written notice from the Owner to the Surety demanding that the Surety perform its obligations under this Bond, and the Owner shall be entitled to enforce any remedy available to the Owner. If the Surety proceeds as provided in Section 5.4, and the Owner refuses the payment or the Surety has denied liability, in whole or in part, without further notice the Owner shall be entitled to enforce any remedy available to the Owner.

- 7. If the Surety elects to act under Section 5.1, 5.2 or 5.3, then the responsibilities of the Surety to the Owner shall not be greater than those of the Contractor under the Construction Contract, and the responsibilities of the Owner to the Surety shall not be greater than those of the Owner under the Construction Contract. Subject to the commitment by the Owner to pay the Balance of the Contract Price, the Surety is obligated, without duplication, for
  - .1 the responsibilities of the Contractor for correction of defective work and completion of the Construction Contract:
  - .2 additional legal, design professional and delay costs resulting from the Contractor's Default, and resulting from the actions or failure to act of the Surety under Section 5; and
  - .3 liquidated damages, or if no liquidated damages are specified in the Construction Contract, actual damages caused by delayed performance or non-performance of the Contractor.
- 8. If the Surety elects to act under Section 5.1, 5.3 or 5.4, the Surety's liability is limited to the amount of this Bond.
- 9. The Surety shall not be liable to the Owner or others for obligations of the Contractor that are unrelated to the Construction Contract, and the Balance of the Contract Price shall not be reduced or set off on account of any such unrelated obligations. No right of action shall accrue on this Bond to any person or entity other than the Owner or its heirs, executors, administrators, successors and assigns.
- 10. The Surety hereby waives notice of any change, including changes of time, to the Construction Contract or to related subcontracts, purchase orders and other obligations.
- 11. Any proceeding, legal or equitable, under this Bond may be instituted in any court of competent jurisdiction in the location in which the work or part of the work is located and shall be instituted within two years after a declaration of Contractor Default or within two years after the Contractor ceased working or within two years after the Surety refuses or fails to perform its obligations under this Bond, whichever occurs first. If the provisions of this Paragraph are void or prohibited by law, the minimum period of limitation available to sureties as a defense in the jurisdiction of the suit shall be applicable.
- 12. Notice to the Surety, the Owner or the Contractor shall be mailed or delivered to the address shown on the page on which their signature appears.
- 13. When this Bond has been furnished to comply with a statutory or other legal requirement in the location where the construction was to be performed, any provision in this Bond conflicting with said statutory or legal requirement shall be deemed deleted herefrom and provisions conforming to such statutory or other legal requirement shall be deemed incorporated herein. When so furnished, the intent is that this Bond shall be construed as a statutory bond and not as a common law bond.

#### 14. Definitions

- 14.1 Balance of the Contract Price. The total amount payable by the Owner to the Contractor under the Construction Contract after all proper adjustments have been made, including allowance to the Contractor of any amounts received or to be received by the Owner in settlement of insurance or other claims for damages to which the Contractor is entitled, reduced by all valid and proper payments made to or on behalf of the Contractor under the Construction Contract.
- 14.2 Construction Contract. The agreement between the Owner and Contractor identified on the cover page, including all Contract Documents and changes made to the agreement and the Contract Documents.
- 14.3 Contractor Default. Failure of the Contractor, which has not been remedied or waived, to perform or otherwise to comply with a material term of the Construction Contract.
- 14.4 Owner Default. Failure of the Owner, which has not been remedied or waived, to pay the Contractor as required under the Construction Contract or to perform and complete or comply with the other material terms of the Construction Contract.
- 14.5 Contract Documents. All the documents that comprise the agreement between the Owner and Contractor.
- 15. If this Bond is issued for an agreement between a Contractor and subcontractor, the term Contractor in this Bond shall be deemed to be Subcontractor and the term Owner shall be deemed to be Contractor.

16. Modifications to this bond are as follows: (Space is provided below for additional signatures of added parties, other than those appearing on the cover page.) CONTRACTOR AS PRINCIPAL (Corporate Seal) SURETY (Corporate Seal) Company: Company: Signature: \_ Signature: Name and Title: Name and Title: Address Address



## PAYMENT BOND

CONTRACTOR: SURETY: (Name, legal status and address) HARRIS CONSTRUCTION SERVICES LLC North American Specialty Insurance Company P.O. Box 1022, Ridgeland, MS 39158 1200 Main Street, Suite 800, Kansas City, MO 64105 This document has important legal OWNER: consequences. Consultation with an (Name, legal status and address) attorney is encouraged with respect to its completion or modification. Madison County Board of Supervisors 125 West North Street, Canton, MS 39046 Any singular reference to Contractor, Surety, Owner or other party shall be CONSTRUCTION CONTRACT considered plural where applicable. Date: June 28, 2021 This document combines two separate Amount: \$306,000.00 Three Hundred Six Thousand Dollars and bonds, a Performance Bond and a Payment Bond, into one form. This is 00/100 not a single combined Performance Description: and Payment Bond. (Name and location) Landscape Development Plans Madison County Historic Courthouse Canton, MS BOND Date: June 30, 2021 (Not earlier than Construction Contract Date) Amount: \$306,000.00 Three Hundred Six Thousand Dollars and 00/100 Modifications to this Bond: X None See Section 18 CONTRACTOR AS PRINCIPAL (Corporate Seal) (Corporate Seal) SURETY Company: HARRIS CONSTRUCTION SERVICES LLC Company: North American Specialty Insurance Company Signature: Signature: Stephen Wesley Price, Jr. Name Name and Title: Attorney-in-Fact and Title: (Any additional signatures appear on the last page of this Payment Bond.) (FOR INFORMATION ONLY - Name, address and telephone)

OWNER'S REPRESENTATIVE: (Architect, Engineer or other party:)

Gary Haygood, PLA, ASLA

571 Highway 51, Suite C

Ridgeland, MS 39157

This Document conforms to the AIA Document A312™ - 2010

Fisher Brown Bottrell Insurance, Inc.

AGENT or BROKER:

Jackson, MS 39215-1490

P. O. Box 1490

601-960-8200

- 1. The Contractor and Surety, jointly and severally, bind themselves, their heirs, executors, administrators, successors and assigns to the Owner to pay for labor, materials and equipment furnished for use in the performance of the Construction Contract, which is incorporated herein by reference, subject to the following terms.
- If the Contractor promptly makes payment of all sums due to Claimants, and defends, indemnifies and holds
  harmless the Owner from claims, demands, liens or suits by any person or entity seeking payment for labor, materials
  or equipment furnished for use in the performance of the Construction Contract, then the Surety and the Contractor
  shall have no obligation under this Bond.
- 3. If there is no Owner Default under the Construction Contract, the Surety's obligation to the Owner under this Bond shall arise after the Owner has promptly notified the Contractor and the Surety (at the address described in Section 13) of claims, demands, liens or suits against the Owner or the Owner's property by any person or entity seeking payment for labor, materials or equipment furnished for use in the performance of the Construction Contract and tendered defense of such claims, demands, liens or suits to the Contractor and the Surety.
- 4. When the Owner has satisfied the conditions in Section 3, the Surety shall promptly and at the Surety's expense defend, indemnify and hold harmless the Owner against a duly tendered claim, demand, lien or suit.
- 5. The Surety's obligations to a Claimant under this Bond shall arise after the following:
  - 5.1 Claimants, who do not have a direct contract with the Contractor,
    - .1 have furnished a written notice of non-payment to the Contractor, stating with substantial accuracy the amount claimed and the name of the party to whom the materials were, or equipment was, furnished or supplied or for whom the labor was done or performed, within ninety (90) days after having last performed labor or last furnished materials or equipment included in the Claim; and
    - .2 have sent a Claim to the Surety (at the address described in Section 13).
  - 5.2 Claimants, who are employed by or have a direct contract with the Contractor, have sent a Claim to the Surety (at the address described in Section 13).
- 6. If a notice of non-payment required by section 5.1.1 is given by the Owner to the Contractor, that is sufficient to satisfy a Claimant's obligation to furnish a written notice of non-payment under Section 5.1.1.
- 7. When a Claimant has satisfied the conditions of Sections 5.1 or 5.2, whichever is applicable, the Surety shall promptly and at the Surety's expense take the following actions:
  - 7.1 Send an answer to the Claimant, with a copy to the Owner, within sixty (60) days after receipt of the Claim, stating the amounts that are undisputed and the basis for challenging any amounts that are disputed; and
  - 7.2 Pay or arrange for payment of any undisputed amounts.
  - 7.3 The Surety's failure to discharge its obligations under Section 7.1 or Section 7.2 shall not be deemed to constitute a waiver of defenses the Surety or Contractor may have or acquire as to a Claim, except as to undisputed amounts for which the Surety and Claimant have reached agreement. If, however, the Surety fails to discharge its obligations under Section 7.1 or Section 7.2, the Surety shall indemnify the Claimant for the reasonable attorney's fees the Claimant incurs thereafter to recover any sums found to be due and owing to the
- 8. The Surety's total obligation shall not exceed the amount of this Bond, plus the amount of reasonable attorney's fees provided under Section 7.3, and the amount of this Bond shall be credited for any payments made in good faith by the Surety.
- 9. Amounts owed by the Owner to the Contractor under the Construction Contract shall be used for the performance of the Construction Contract and to satisfy claims, if any, under any construction performance bond. By the Contractor furnishing and the Owner accepting this Bond, they agree that all funds earned by the Contractor in the performance of the Construction Contract are dedicated to satisfy obligations of the Contractor and Surety under this Bond, subject to the Owner's priority to use the funds for the completion of the work.
- 10. The Surety shall not be liable to the Owner, Claimants or others for obligations of the Contractor that are unrelated to the Construction Contract. The Owner shall not be liable for the payment of any costs or expenses of any Claimant under this Bond, and shall have under this Bond no obligation to make payments to, or give notice on behalf of, Claimants or otherwise have any obligations to Claimants under this Bond.

- 11. The Surety hereby waives notice of any change, including changes of time, to the Construction Contract or to related subcontracts, purchase orders and other obligations.
- 12. No suit or action shall be commenced by a Claimant under this Bond other than in a court of competent jurisdiction in the state in which the project that is the subject of the Construction Contract is located or after the expiration of one year from the date (1) on which the Claimant sent a Claim to the Surety pursuant to Section 5.1.2 or 5.2, or (2) on which the last labor or service was performed by anyone or the last materials or equipment were furnished by anyone under the Construction Contract, whichever of (1) or (2) first occurs. If the provisions of this Paragraph are void or prohibited by law, the minimum period of limitation available to sureties as a defense in the jurisdiction of the suit shall be applicable.
- 13. Notice and Claims to the Surety, the Owner or the Contractor shall be mailed or delivered to the address shown on the page on which their signature appears. Actual receipt of notice or Claims, however accomplished, shall be sufficient compliance as of the date received.
- 14. When this Bond has been furnished to comply with a statutory or other legal requirement in the location where the construction was to be performed, any provision in this Bond conflicting with said statutory or legal requirement shall be deemed deleted herefrom and provisions conforming to such statutory or other legal requirement shall be deemed incorporated herein. When so furnished, the intent is that this Bond shall be construed as a statutory bond and not as a common law bond.
- 15. Upon request by any person or entity appearing to be a potential beneficiary of this Bond, the Contractor and Owner shall promptly furnish a copy of this Bond or shall permit a copy to be made.

#### 16. Definitions

- 16.1 Claim. A written statement by the Claimant including at a minimum:
  - .1 the name of the Claimant;
  - .2 the name of the person for whom the labor was done, or materials or equipment furnished;
  - .3 a copy of the agreement or purchase order pursuant to which labor, materials or equipment was furnished for use in the performance of the Construction Contract;
  - .4 a brief description of the labor, materials or equipment furnished;
  - .5 the date on which the Claimant last performed labor or last furnished materials or equipment for use in the performance of the Construction Contract;
  - .6 the total amount earned by the Claimant for labor, materials or equipment furnished as of the date of the Claim:
  - .7 the total amount of previous payments received by the Claimant; and
  - .8 the total amount due and unpaid to the Claimant for labor, materials or equipment furnished as of the date of the Claim.
- 16.2 Claimant. An individual or entity having a direct contract with the Contractor or with a subcontractor of the Contractor to furnish labor, materials or equipment for use in the performance of the Construction Contract. The term Claimant also includes any individual or entity that has rightfully asserted a claim under an applicable mechanic's lien or similar statute against the real property upon which the Project is located. The intent of this Bond shall be to include without limitation in the terms "labor, materials or equipment" that part of water, gas, power, light, heat, oil, gasoline, telephone service or rental equipment used in the Construction Contract, architectural and engineering services required for performance of the work of the Contractor and the Contractor's subcontractors, and all other items for which a mechanic's lien may be asserted in the jurisdiction where the labor, materials or equipment were furnished.
- 16.3 Construction Contract. The agreement between the Owner and Contractor identified on the cover page, including all Contract Documents and all changes made to the agreement and the Contract Documents.
- 16.4 Owner Default. Failure of the Owner, which has not been remedied or waived, to pay the Contractor as required under the Construction Contract or to perform and complete or comply with the other material terms of the Construction Contract.
- 16.5 Contract Documents. All the documents that comprise the agreement between the Owner and Contractor.

17. If this Bond is issued for an ag shall be deemed to be Subcontra	greement between a Cactor and the term Own	Contractor and a	subcontractor, the tel	rm Contractor in this Bond	
18. Modifications to this bond are as	s follows:				
9					
Space is provided below for additional signatures CONTRACTOR AS PRINCIPAL	s oj adaea parties, other tha (Corporate Seal)		on the cover page.)	(Corporate Seal)	
Company:		Company:			
ligmatura:		Giomati			
Signature: Name and Title:		Signature: Name and Titl			
Address		Address:			

## SWISS RE CORPORATE SOLUTIONS

## NORTH AMERICAN SPECIALTY INSURANCE COMPANY WASHINGTON INTERNATIONAL INSURANCE COMPANY

## GENERAL POWER OF ATTORNEY

KNOW ALL MEN BY THESE PRESENTS, THAT North American Specialty Insurance Company, a corporation duly organized and existing under laws of the State of New Hampshire, and having its principal office in the City of Kansas City, Missouri, and Washington International Insurance Company, a corporation organized and existing under the laws of the State of New Hampshire and having its principal office in the City of Kansas City, Missouri, each does hereby make, constitute and appoint: Stephen Wesley Price, Jr.

Principal

HARRIS CONSTRUCTION SERVICES LLC

Bond Number: 2318515

Obligee:

Madison County Board of Supervisors

Bond Amount: See Bond Form

Bond Description: Landscape Development Plans Madison County Historic Courthouse Canton, MS

Its true and lawful Attorney(s)-in-Fact, to make, execute, seal and deliver, for and on its behalf and as its act and deed, bonds or other writings obligatory in the nature of a bond on behalf of each of said Companies, as surety, on contracts of suretyship as are or may be required or permitted by law, regulation, contract or otherwise, provided that no bond or undertaking or contract or suretyship executed under this authority shall exceed the amount of:

FIFTY MILLION (\$50,000,000.00) DOLLARS

This Power of Attorney is granted and is signed by facsimile under and by the authority of the following Resolutions adopted by the Boards of Directors of both North American Specialty Insurance Company and Washington International Insurance Company at meetings duly called and held on the 9<sup>th</sup> of May, 2012:

"RESOLVED, that any two of the Presidents, any Managing Director, any Senior Vice President, any Vice President, any Assistant Vice President, the Secretary or any Assistant Secretary be, and each or any of them hereby is authorized to execute a Power of Attorney qualifying the attorney named in the given Power of Attorney to execute on behalf of the Company bonds, undertakings and all contracts of surety, and that each or any of them hereby is authorized to attest to the execution of any such Power of Attorney and to attach therein the seal of the Company; and it is

FURTHER RESOLVED, that the signature of such officers and the seal of the Company may be affixed to any such Power of Attorney or to any certificate relating thereto by facsimile, and any such Power of Attorney or certificate bearing such facsimile signatures or facsimile seal shall be binding upon the Company when so affixed and in the future with regard to any bond, undertaking or contract of surety to which it is attached."



By
Steven P. Anderson, Senior Vice President of Washington International Insurance Company
& Senior Vice President of North American Specialty Insurance Company

Michael A. Ito, Senior Vice President of Washington International Insurance Company
& Senior Vice President of North American Specialty Insurance Company

> North American Specialty Insurance Company Washington International Insurance Company

State of Illinois County of Cook

SS:

On this <u>1st</u> day of <u>February</u>, <u>2019</u>, before me, a Notary Public personally appeared <u>Steven P. Anderson</u>, Senior Vice President of Washington International Insurance Company and Senior Vice President of North American Specialty Insurance Company and <u>Michael A. Ito</u>, Senior Vice President of Washington International Insurance Company and Senior Vice President of North American Specialty Insurance Company, personally known to me, who being by me duly sworn, acknowledged that they signed the above Power of Attorney as officers of and acknowledged said instrument to be the voluntary act and deed of their respective companies.



M. Kenny, Notary Public

I, <u>Jeffrey Goldberg</u>, the duly elected <u>Assistant Secretary</u> of North American Specialty Insurance Company and Washington International Insurance Company, do hereby certify that the above and foregoing is a true and correct copy of a Power of Attorney given by said North American Specialty Insurance Company and Washington International Insurance Company, which is still in full force and effect.

IN WITNESS WHEREOF, I have set my hand and affixed the seals of the Companies this 30th day of

June

\_\_\_\_, 2021

Jeffrey Goldberg, Vice President & Assistant Secretary of /ashington International Insurance Company & North American Specialty Insurance Company