

Department of Engineering  
Tim Bryan, P.E., County Engineer

3137 South Liberty Street, Canton, MS 39046  
Office (601) 790-2525 FAX (601) 859-3430

**MEMORANDUM**

June 29, 2022

To: Sheila Jones, Supervisor, District I  
Trey Baxter, Supervisor, District II  
Gerald Steen, Supervisor, District III  
Karl Banks, Supervisor, District IV  
Paul Griffin, Supervisor, District V

From: Tim Bryan, P.E., PTOE  
County Engineer

Re: Change Order #1  
Project: Bridge Park Circle Curb and Gutter  
Supervisor District 5

The Engineering Department requests that the Board authorize Change Order #1 Bridge Park Circle Curb and Gutter for due to unforeseen sight conditions.

As a result, the Engineering Department requests that the Board President be authorized to sign the Change Order, in the amount of \$1,638.00 for a new project total of \$51,238.00.

---

SHEILA JONES  
District One

TREY BAXTER  
District Two

GERALD STEEN  
District Three

KARL BANKS  
District Four

PAUL GRIFFIN  
District Five



P.O. Box 1936 ▪ Madison, MS 39130  
 126 Weisenberger Road ▪ Madison, MS 39110  
 Phone: (601) 853-4242 ▪ Fax: (601) 853-4202

To: Madison Co. Road Dept. Date: 6/20/2022  
 Expires: 30-Days

Attn: Tim Bryan

RE: Bridge Park Circle Curb and Gutter  
 Canton, MS

ITEM#	DESCRIPTION	QTY	UNIT PRICE	ITEM TOTAL
<b>CHANGE ORDER</b>				
1	Remove and Replace Curb and Gutter (LF)			
	Original Quantity	640	\$50.00	\$32,000.00
	Actual Quantity	655		\$750.00
2	Remove and Replace Driveway (SY)			
	Original Quantity	75	\$160.00	\$12,000.00
	Actual Quantity	93.33		\$2,932.80
3	Remove and Replace Sidewalks (SY)			
	Original Quantity	35	\$160.00	\$5,600.00
	Actual Quantity	22.22		\$2,044.80
	ORIGINAL CONTRACT			\$49,600.00
	CHANGE ORDER (ADD)			\$1,638.00
			TOTAL	\$51,238.00

**EXCLUSIONS:**

**W.B.E. CERTIFIED**

Questions: Eric Durham (601) 906-8268

Quote Acceptance: \_\_\_\_\_ Date: \_\_\_\_\_