

Department of Engineering  
Tim Bryan, P.E., County Engineer

3137 South Liberty Street, Canton, MS 39046  
Office (601) 790-2525 FAX (601) 859-3430

**MEMORANDUM**

February 15, 2023

To: Sheila Jones, Supervisor, District I  
Trey Baxter, Supervisor, District II  
Gerald Steen, Supervisor, District III  
Karl Banks, Supervisor, District IV  
Paul Griffin, Supervisor, District V

From: Tim Bryan, P.E., PTOE  
County Engineer

Re: Time Extension  
Yandell Road Widening Project  
STP-0045-00-(036) LPA/109200-701000

The Engineering Department requests that the Board approve and Board President be authorized to sign the attached letter requesting a one year extension for the environmental phase of the Yandell Road Widening Project.

Madison County has completed a Phase 1 Environmental Assessment report and a Wetland and Other Water Assessment report that were submitted along with the ENV-160 form to MDOT. Once MDOT and FHWA approve the ENV-160, for this project will have met their environmental requirements.

---

SHEILA JONES  
District One

TREY BAXTER  
District Two

GERALD STEEN  
District Three

KARL BANKS  
District Four

PAUL GRIFFIN  
District Five



# MADISON COUNTY BOARD OF SUPERVISORS

125 West North Street • Post Office Box 608  
Canton, Mississippi 39046  
601-855-5500 • Facsimile 601-855-5759  
[www.madison-co.com](http://www.madison-co.com)

February 15, 2023

Ms. Lesley Callender  
Central Mississippi Planning and Development District  
1020 Centre Pointe Blvd  
Pearl, MS 39208

**RE: Yandell Road Widening – STP-0045-00-(036) LPA/109200-701000  
Request for Time Extension**

Dear Ms. Callender,

Madison County is currently in the Environmental Phase of the Yandell Road Widening project. To date Madison County has completed a cultural resource survey for the project, which has been submitted to and concurred by MDAH. Madison County has also completed a Phase 1 Environmental Assessment report and a Wetland and Other Water Assessment report. These items were submitted along with the ENV-160 form to MDOT. Once MDOT and FHWA approves the ENV-160, we will have met Environmental requirements for this project.

It is possible approval of the Environmental submittal will not be completed by the current deadline, which is the end of February, 2023. Therefore, Madison County requests that the deadline for completion of the Environmental phase of the project be extended by one year as granted in the Jackson Metropolitan Planning Organization – Prospectus (August, 2017) Section 207.04 (f) which allows such extension.

If you have any questions, please contact Mr. Tim Bryan at 601-790-2520.

Sincerely,

Gerald Steen, President  
Madison County Board of Supervisors

pc: Stan Wright, Neel-Schaffer, Inc.  
Tim Bryan, Madison County Engineer  
Lee Frederick, State LPA Engineer