

Department of Engineering
Tim Bryan, P.E., County Engineer

3137 South Liberty Street, Canton, MS 39046
Office (601) 790-2525 FAX (601) 859-3430

MEMORANDUM

June 27, 2023

To: Sheila Jones, Supervisor, District I
Trey Baxter, Supervisor, District II
Gerald Steen, Supervisor, District III
Karl Banks, Supervisor, District IV
Paul Griffin, Supervisor, District V

From: Tim Bryan, P.E.
County Engineer

Re: Supplemental Agreement #1
Reunion Parkway Phase 3, CE&I Contract
Stantec Consulting Services, Inc.

The Engineering Department requests that the Board approve Supplemental Agreement #1 in the amount of \$32,000.00 to the contract of Stantec Consulting Services for pile driving services. These services will be performed by Burns Cooley Dennis, Inc. who is a subconsultant on the project.

AMENDMENT NO. 1

To

REUNION PARKWAY PHASE 3 CE&I CONTRACT
BY AND BETWEEN
MADISON COUNTY, MISSISSIPPI

AND

STANTEC CONSULTING SERVICES INC.

WHEREAS, STANTEC CONSULTING SERVICES INC. (STANTEC) entered into a Construction Engineering & Inspection Services Contract with MADISON COUNTY, MISSISSIPPI (CLIENT) on October 4, 2022, to provide services for the Reunion Parkway Phase 3 Project;

WHEREAS, Pile Driving Analysis (PDA) was not included in the original contract: and,

WHEREAS, the CLIENT agrees that STANTEC is entitled to additional compensation for these services; and,

WHEREAS, STANTEC agrees to perform the additional services for an additional lump sum fee of **\$32,000**,

NOW THEREFORE, it is mutually agreed that STANTEC will accomplish the additional services in accordance with the contract as amended herein and the CLIENT will compensate STANTEC as state in Exhibit A (See Attached)

The Maximum Allowable Cost shall be amended to add the sum of **\$32,000** so the revised total Maximum Allowable Costs (Original Contract and Amendment 1) is **\$1,473,528.25** (\$1,441,528.25 + \$32,000.00).

EXCEPT as amended herein, the original Agreement shall remain in full force and effect.

Dated, the ____ day of _____, 20____

The Parties, intending to be legally bound, have made, accepted and executed this AMENDMENT as of the Agreement Date noted above.

MADISON COUNTY BOARD OF SUPERVISORS

STANTEC CONSULTING SERVICES INC.

Print Name and Title

John E. McKee, Senior Principal

Print Name and Title

Signature_____

Signature_____

Print Name and Title

Brad Engels, Senior Associate

Print Name and Title

Signature_____

Signature_____

BURNS COOLEY DENNIS, INC.

GEOTECHNICAL AND MATERIALS ENGINEERING CONSULTANTS

Corporate Office
551 Sunnybrook Road
Ridgeland, MS 39157
Phone: (601) 856-9911
Fax: (601) 853-2077

Mailing Address
Post Office Box 12828
Jackson, MS 39236

www.bcdgeo.com

Materials Laboratory
278 Commerce Park Drive
Ridgeland, MS 39157
Phone: (601) 856-2332
Fax: (601) 856-3552

May 31, 2023

Madison County Board of Supervisors
125 West North Street
Canton, Mississippi 39046

Attn: Mr. Timothy Bryan, P.E.
Madison County Engineer

BCD Proposal No. 230001C-115

**Re: Pile Driving Analysis (PDA)
Reunion Parkway, Phase 3
Madison County, Mississippi**

Gentlemen:

We are pleased to submit this proposal for the referenced project. We understand that plans for Reunion Parkway, Phase 3 include the construction of two bridges in Madison County, Mississippi. Our testing and monitoring services will include dynamic load testing using the pile driving analyzer (PDA) for eight test piles. The **lump sum** fee for these testing and monitoring services is **\$32,000.00**.

We appreciate the opportunity to submit this proposal and look forward to providing our services to the Madison County Board of Supervisors.

Yours Very Truly,

BURNS COOLEY DENNIS, INC.



Kevin L. Williams, P.E.
CMET Project Manager