

PEOPLES CONSTRUCTION CORPORATION  
3913 Underwood Drive Flowood, MS 39232  
(601) 932-1111

TO: Central Ms Public Improvement  
1020 Centre Point Blvd.  
Pearl MS, 39208

CHANGE ORDER 1

DATE: 11/6/2023

JOB NAME/LOCATION: Madison Co Multipurpose Bldg  
229 North Union St  
Canton MS 39046

JOB NUMBER: 23028 DATE OF EXISTING CONTRACT: 08/15/23

---

We hereby agree to make the change(s) specified below:

Add to change exposed block walls indicated in drawing emailed 11-6 to drywall	\$8,874.00
Deduct to delete PLAM wood panels on radius wall	(\$2,890.00)
Add for additional fencing to close in the property per drawing emailed 11-6	\$5,757.00

TOTAL: \$11,741.00

Note: This Change Order becomes part of and in conformance with the existing contract.

---

WE AGREE HEREBY TO MAKE THE CHANGE(S) SPECIFIED ABOVE AT THIS PRICE: \$ \$11,741.00

DATE: 11-6-23 PREVIOUS CONTRACT AMOUNT \$ \$4,138,202.00

Jeff Peoples, President REVISED CONTRACT AMOUNT \$ \$4,149,943.00  
Authorized Signature (Contractor)

ACCEPTED-The above prices and specifications of this Change Order are satisfactory and are hereby accepted. All work to be performed under same terms and conditions as specified in original contract unless otherwise stipulated.

Date of Acceptance \_\_\_\_\_

Signature (Owner) \_\_\_\_\_