

PEOPLES CONSTRUCTION CORPORATION  
3913 Underwood Drive Flowood, MS 39232  
(601) 932-1111

TO: Central Ms Public Improvement  
1020 Centre Point Blvd.  
Pearl MS, 39208

CHANGE ORDER 2

DATE: 11/28/2023

JOB NAME/LOCATION: Madison Co Multipurpose Bldg  
229 North Union St  
Canton MS 39046

JOB NUMBER: 23028      DATE OF EXISTING CONTRACT: 08/15/23

We hereby agree to make the change(s) specified below:

Add to clear wooded area North of building, remove / grind stumps, and sod	\$12,567.00
Add to fence cleared wooded area	\$4,657.00
Add for Glass Wall in Tax Collectors Office facing teller windows	\$5,386.00

TOTAL: \$22,610.00

Note: This Change Order becomes part of and in conformance with the existing contract.

WE AGREE HEREBY TO MAKE THE CHANGE(S) SPECIFIED ABOVE AT THIS PRICE: \$ 22,610.00

DATE: 11-28-23 PREVIOUS CONTRACT AMOUNT \$ 4,154,600.00

*Jeff Peoples, President* REVISED CONTRACT AMOUNT \$ 4,177,210.00  
Authorized Signature (Contractor)

ACCEPTED-The above prices and specifications of this Change Order are satisfactory and are hereby accepted. All work to be performed under same terms and conditions as specified in original contract unless otherwise stipulated.

Date of Acceptance \_\_\_\_\_

Signature (Owner) \_\_\_\_\_