

\mathbf{AIA}° Document G701° – 2017

Change Order

PROJECT: (Name and address) Playground Equipment Replacement at Rogers and Camden Parks Madison County, Mississippi

OWNER: (Name and address) Madison County Board of Supervisors 146 West Center Street Canton, Mississippi 39046

CONTRACT INFORMATION:

Contract For: General Construction

Date: 01 February 2023

ARCHITECT: (Name and address) JH&H Architects Planners Interiors PA 1047 North Flowood Drive Flowood, Mississippi 39232

CHANGE ORDER INFORMATION:

Change Order Number: 001

Date: 11 December 2023

CONTRACTOR: (Name and address)

Struthers Recreation, LLC 220 Applegate Trace Pelham, Alabama 35124

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Unused Contingency Allowance: \$10,000.00

Unused Taxes (3-1/2%): \$350.00

Total Unused Allowances (to be deducted from the Contract Sum): \$10,350.00

The original Contract Sum was The net change by previously authorized Change Orders The Contract Sum prior to this Change Order was The Contract Sum will be decreased by this Change Order in the amount of The new Contract Sum including this Change Order will be

The Contract Time will be increased by Zero (0) days. The new date of Substantial Completion will be 25 September 2023 226,927.00 0.00 226,927.00 10,350.00 216,577.00

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

JH&H Architects Planners Interiors PA ARCHITECT (Firm name)	Struthers Recreation, LLC CONTRACTOR (Firm name)	Madison County Board of Superviors OWNER (Firm name)
SIGNATURE	SIGNATURE	SIGNATURE
Joshua Jeffcoat, Senior Architect PRINTED NAME AND TITLE	PRINTED NAME AND TITLE	Gerald Steen, President PRINTED NAME AND TITLE
DATE	DATE	DATE