

Grants and Agreements Division (GAD) Submission Memo (GADSUM5)
Recipient Request and Amendment for a No-Cost Extension of NRCS EWPP Cooperative Agreement

1. Event name Storm of August 24, 2022 2. Agreement # NR234423XXXXC019
3. Recipient/Sponsor Madison County Board of Supervisors 4. State MS 5. Amendment # 1
6. Project # 5317 7. Current period of performance 03/24/2023 to 02/24/2024
8. Number of calendar days for this extension 60 9. New proposed end date 04/24/2024
10. Disaster Date 08/24/2022

11. The following documentation is either attached - (A) or described in block 17 - (B) and both NRCS and the sponsor concur:

- A B
12. Sponsor request for time extension is attached.
13. The reasons that construction will not be complete within the required time limit.
14. Progress to date and a revised schedule for the outstanding milestones and deliverables.
15. An NRCS determination that the waiver is in the best interest of the Federal Government.
16. An outline of the additional resources the sponsor and STC will direct to accomplish the milestones and deliverables according to the project schedule.

17. Narrative for above documentation if not attached. / Notes

NRCS determined that this extension is in the best interest of the Federal Government and no additional resources are needed.

Signatures showing concurrence (Digital Signatures only.)

18. Agency Program / Technical Contact



Digitally signed by Shannon McCarty
Date: 2024.01.22 14:56:06 -06'00'

19. State Conservationist



Digitally signed by Kurt Readus
Date: 2024.01.22 15:09:30 -06'00'

Obtain block 20 signature, if applicable, prior to GAD Submission

20. Regional Conservationist Concurrence

JAMES TILLMAN Digitally signed by JAMES TILLMAN
Date: 2024.01.22 16:41:51 -05'00'

(Required if, the new proposed end date of 04/24/2024
is past 11/22/2022 for exigent or 02/24/2024 for non-exigent)

These fields are auto-populated and can't be edited

21. Grants and Agreements Division Concurrence

DOROTHEA MARTINEZ Digitally signed by DOROTHEA
MARTINEZ
Date: 2024.01.24 14:17:02 -05'00'

22. Headquarters Program Approval



Digitally signed by RALPH SMITH
Date: 2024.01.30 07:06:24 -05'00'

The time limit waiver is
Granted

(Required if, the new proposed end date of 04/24/2024
is past 11/22/2022 for exigent or 02/24/2024 for non-exigent)

These fields are auto-populated and can't be edited

This document serves as the fully executed amendment to this agreement. Except as provided herein, all other terms and conditions of the original agreement and any previous amendments remain unchanged and in full force and effect.

GADSUM5 Program Attachment

1. Event name Storm of August 24, 2022 2. Agreement # NR234423XXXXC019
3. Recipient/Sponsor Madison County Board of Supervisors 4. State MS 5. Amendment # 1
6. Project # 5317 7. Current period of performance 03/24/2023 to 02/24/2024
8. Number of calendar days for extension 60 9. New proposed end date 04/24/2024
10. Disaster Date 08/24/2022
11. Associated DSRs for this Amendment

DSR: 28-03-22-5317-221, 28-03-22-5317-222, and 28-03-22-5317-223.

12. Previous extension amendments time table

Previous Time Extension Amd #	Days of Extension	Revised Expiration Date	Granted by	Reason for Extension

13. Performance time of the original agreement, before any amendments, in calendar days		Total performance time for agreement including this amendment, in calendar days	60
---	--	---	-----------