

PEOPLES CONSTRUCTION CORPORATION
3913 Underwood Drive Flowood, MS 39232
(601) 932-1111

TO: Central Ms Public Improvement
1020 Centre Point Blvd.
Pearl MS, 39208

CHANGE ORDER

4

DATE: 2/12/2024

JOB NAME/LOCATION: Madison Co Multipurpose Bldg
229 North Union St
Canton MS 39046

JOB NUMBER: 23028 **DATE OF EXISTING CONTRACT:** 08/15/23

We hereby agree to make the change(s) specified below:

Add to Provide Block Walls at back of Adult Holding \$2,394.00

TOTAL: \$2,394.00

Note: This Change Order becomes part of and in conformance with the existing contract.

WE AGREE HEREBY TO MAKE THE CHANGE(S) SPECIFIED ABOVE AT THIS PRICE: \$ \$2,394.00

DATE: _____ **PREVIOUS CONTRACT AMOUNT \$** \$4,183,235.00

_____ **REVISED CONTRACT AMOUNT \$** \$4,185,629.00

Authorized Signature (Contractor) _____

ACCEPTED-The above prices and specifications of this Change Order are satisfactory and are hereby accepted. All work to be performed under same terms and conditions as specified in original contract unless otherwise stipulated.

Date of Acceptance _____

Signature (Owner) _____