

PEOPLES CONSTRUCTION CORPORATION
3913 Underwood Drive Flowood, MS 39232
(601) 932-1111

TO: Central Ms Public Improvement **CHANGE ORDER** 5
 1020 Centre Point Blvd.
 Pearl MS, 39208

DATE: 2/13/2024

JOB NAME/LOCATION: Madison Co Multipurpose Bldg
 229 North Union St
 Canton MS 39046

JOB NUMBER: 23028 **DATE OF EXISTING CONTRACT:** 08/15/23

We hereby agree to make the change(s) specified below:

Add to Demo Front Asphalt Parking Lot and Haul off \$33,274.00
 Add to replace front parking Lot with 3" Base and 2" of Surface course \$73,645.00

TOTAL: \$106,919.00

Note: This Change Order becomes part of and in conformance with the existing contract.

WE AGREE HEREBY TO MAKE THE CHANGE(S) SPECIFIED ABOVE AT THIS PRICE: \$ 106,919.00

DATE: _____ **PREVIOUS CONTRACT AMOUNT** \$ 4,185,629.00

REVISED CONTRACT AMOUNT \$ 4,292,548.00

_____ **Authorized Signature (Contractor)**

ACCEPTED-The above prices and specifications of this Change Order are satisfactory and are hereby accepted. All work to be performed under same terms and conditions as specified in original contract unless otherwise stipulated.

Date of Acceptance _____

Signature (Owner) _____