PEOPLES CONSTRUCTION CORPORATION 3913 Underwood Drive Flowood, MS 39232 (601) 932-1111

1020	Central Ms Public ImprovementCHANGE ORDER1020 Centre Point Blvd.Pearl MS, 39208		6R1	
			DATE:	2/13/2024
		Madison Co Mul 229 North Unior		
		Canton MS 3904	46	
JOB NUMBER	a: 23028	DATE OF EX	ISTING CONTRACT:	08/15/23
We hereby agree t	o make the chan	ge(s) specified belov	v:	
Add to Patch and overlay rear parking lot				\$39,396.00
Add to remove and Reinstall Fence for new asphalt				\$8,689.00

TOTAL:	\$48,085.	00
Note: This Change Order becomes part of and in confo	rmance with the existing contract.	
WE AGREE HEREBY TO MAKE THE CHANGE(S) SPECI	FIED ABOVE AT THIS PRICE: \$	\$48,085.00
ATE: PREVIOUS CONTRACT AMOUNT \$		\$4,292,548.00
Authorized Signature (Contractor)	REVISED CONTRACT AMOUNT \$	\$4,340,633.00
ACCEPTED-The above prices and specifications of this Change Order are satisfactory and are hereby accepted. All work to be performed under same terms and conditions as specified in original contract unless	Date of Acceptance	
otherwise stipulated.	Signature (Owner)	