PEOPLES CONSTRUCTION CORPORATION 3913 Underwood Drive Flowood, MS 39232 (601) 932-1111

TO:	Central Ms Public Improvement 1020 Centre Point Blvd. Pearl MS, 39208			<u>CHANGE ORDER</u>		8	
				DATE:	3/1/202	24	
JOB NAME/LOCATION:			Madison Co Multip 229 North Union S Canton MS 39046	St			
JOB NU	MBER:	23028		STING CONTRACT:	08/15/2	23	
	and a Data		ge(s) specified below: ach Courtroom for TV's	across from Jury Box	\$989.0	00	
TOTAL: Note: This	s Change O	rder become	s part of and in confoi	mance with the existing contra	\$989.(act.	00	
WE AGRE	E HEREBY	ГО МАКЕ ТН	IE CHANGE(S) SPECII	FIED ABOVE AT THIS PRICE:	\$	\$989.00	
DATE:			PR	REVIOUS CONTRACT AMOU	UNT \$	\$4,344,395.00	
Authorized	d Signature	(Contractor)		REVISED CONTRACT AMO	OUNT \$	\$4,345,384.00	
this Chang accepted.	ge Order ar All work to ions as spec	e satisfactory be performe	I specifications of and are hereby d under same terms nal contract unless	Date of Acceptance Signature (Owner)			