PEOPLES CONSTRUCTION CORPORATION 3913 Underwood Drive Flowood, MS 39232 (601) 932-1111

| 10 | Central Ms Public ImprovementCHANGE O1020 Centre Point Blvd.Pearl MS, 39208 | | | <u>CHANGE ORDER</u> | 7 |
|--------------------|---|---------------|-----------------------|---------------------|------------|
| | | | | DATE: | 2/27/2024 |
| JOB NAME/LOCATION: | | | Madison Co Mul | tipurpose Bldg | |
| | | | 229 North Union | St | |
| | | | Canton MS 3904 | 16 | |
| JOB NUMI | BER: | 23028 | DATE OF EX | ISTING CONTRACT: | 08/15/23 |
| • • | | | ge(s) specified below | | |
| Add Block to l | back walls | of Juvenile (| 064 and Juvenile 065 | and block fill | \$3,762.00 |

| CAL: \$3,76 | | |
|------------------------------------|----------------------------|--|
| rmance with the existing contract. | | |
| FIED ABOVE AT THIS PRICE: \$ | \$3,762.00 | |
| REVIOUS CONTRACT AMOUNT \$ | \$4,340,633.00 | |
| REVISED CONTRACT AMOUNT \$ | \$4,344,395.00 | |
| | | |
| | | |
| | REVIOUS CONTRACT AMOUNT \$ | |