PEOPLES CONSTRUCTION CORPORATION 3913 Underwood Drive Flowood, MS 39232 (601) 932-1111

TO:	Central Ms Public Improvement 1020 Centre Point Blvd. Pearl MS, 39208			CHANGE ORDER	9	
	1 ean Mo, 09200			DATE:	3/1/2024	
				DATE.	3/1/2024	
JOB NAME/LOCATION:		Madison Co Multipu	ırpose Bldg			
			229 North Union St			
			Canton MS 39046		00/4=/00	
JOB NU	MBER:	23028	DATE OF EXIS	TING CONTRACT:	08/15/23	
We hereby	agree to m	ake the chan	ge(s) specified below:			
Add for ch	anged as we	ll as additiona	l Toilet Accessories per	JH&H	\$2,462.00	
TOTAL: Note: This Change Order becomes part of a					\$2,462.00	
Note: Ini	s Change O	raer becomes	s part of and in conform	nance with the existing contract.		
WE AGRE	E HEREBY	ГО МАКЕ ТН	IE CHANGE(S) SPECIFI	ED ABOVE AT THIS PRICE: \$		\$2,462.00
DATE:			PRI	EVIOUS CONTRACT AMOUNT	\$	\$4,345,384.00
			F	REVISED CONTRACT AMOUN	Т\$	\$4,347,846.00
Authorize	d Signature	(Contractor)	<u> </u>			
ACCEPTI	ED-The abo	ve prices and	specifications of			
this Chang	ge Order ar	e satisfactory	and are hereby			
-		-	d under same terms nal contract unless	Date of Acceptance		
	nons as spec stipulated.	ancu m origi	nai conti act unicss	Signature (Owner)		