

England Enterprises, Inc.

General Contractors

8295 Wildwood Road
Vaughan, MS 39179
601.906.0218
englandenterprisesinc@gmail.com

May 24, 2024

Mr. Josh Jeffcoat
JH&H Architects
1047 North Flowood Drive
Flowood, MS 39232-9533

Re: 22-027B Softball Complex, Sulphur Springs Park
Proposed Change Request 2: Additional 2" water line \$4,750

Josh,

As discussed, we requested a price from our site water subcontractor, B.Ray's, to add an additional two-inch tap and road bore to accommodate the additional water requirement for the proposed irrigation system. A copy of B.Ray's quote for \$4,750 is attached for your review.

If this work is approved and funded by the Owner's Contingency Allowance, no additional markup or fees will be added. If you would like us to proceed with this change, please let us know as soon as possible so we may contract with our subcontractor. If you have any questions, give me a call.

Thanks,



David England

Attachment

- B. Ray's proposals



B. RAY'S
HVAC & PLBG, LLC

PCR 2 Softball add water line

Phone: 601-954-7814
b.rays123@yahoo.com

5-22-24
Soft Ball Complex
Sulfur Springs Park

To
David England

Re:
C/O to Add (1) 2" domestic water tap, road bore, with 4" sleeve and
2" piping under the road to property line.

The total for the above scope of work is 4,750.00

Thanks