## PEOPLES CONSTRUCTION CORPORATION 3913 Underwood Drive Flowood, MS 39232 (601) 932-1111

TO:		As Public Imp		<u>CHANGE ORDER</u>	12	
	Pearl MS	ntre Point Blv 5, 39208	/d.			
				DATE:	6/28/20	24
JOB NAME/LOCATION:			Madison Co Multipurpose Bldg			
			229 North Unio			
JOB N	UMBER:	23028		XISTING CONTRACT:	08/15/	23
add to lov	wer walls, cha		-	ow: leave millwork as-is	\$70,272.	00
Remove/a Remove a Modify al Patch in a	cut wall dowr all (11) base o ll transaction all flooring wl	n, frame, sheet cabinets, raise windows fron here casework	rock, tape, float, pa work tops to 34", c a bulletproof glass t was removed in 11	p / Final Clean Up / Punch: \$12,538.0 int, rework ceiling: \$18,808.00 ap low walls with solid surface: \$15,00 \( \frac{1}{4}\)" glass, fill in lower window stop locations: \$5,160.00 ounty has to repull their own cable no	222.00 w/ SS Caps:	
TOTAL: Note: Th	nis Change C	Order become	s part of and in co	nformance with the existing contra	\$70,272.	00
WE AGR	EE HEREBY	TO MAKE TI	IE CHANGE(S) SPI	ECIFIED ABOVE AT THIS PRICE:	\$	 \$70,272.00
DATE:	6-28-	24		PREVIOUS CONTRACT AMOU	JNT \$	\$4,300,171.00
Juff Reoples President			REVISED CONTRACT AMO		\$4,370,443.00	
Authoriz	ed Signature	e (Contractor	)		·	. , ,
this Characcepted	nge Order ar . All work to	e satisfactory be performe	I specifications of and are hereby d under same terr nal contract unles	_		

otherwise stipulated.

Signature (Owner)