

**PEOPLES CONSTRUCTION CORPORATION**  
3913 Underwood Drive Flowood, MS 39232  
(601) 932-1111

**TO:** Central Ms Public Improvement  
1020 Centre Point Blvd.  
Pearl MS, 39208

**CHANGE ORDER**

11

**DATE:** 6/28/2024

**JOB NAME/LOCATION:** Madison Co Multipurpose Bldg  
229 North Union St  
Canton MS 39046

**JOB NUMBER:** 23028      **DATE OF EXISTING CONTRACT:** 08/15/23

---

**We hereby agree to make the change(s) specified below:**  
credit to remove front parking lot work (\$51,265.00)

**TOTAL:** (\$51,265.00)  
**Note: This Change Order becomes part of and in conformance with the existing contract.**

---

**WE AGREE HEREBY TO MAKE THE CHANGE(S) SPECIFIED ABOVE AT THIS PRICE:** \$ -\$51,265.00

**DATE:** 6-28-24      **PREVIOUS CONTRACT AMOUNT \$** \$4,351,436.00

*Gulf Peoples*      **REVISIED CONTRACT AMOUNT \$** \$4,300,171.00  
**Authorized Signature (Contractor)**

**ACCEPTED-**The above prices and specifications of this Change Order are satisfactory and are hereby accepted. All work to be performed under same terms and conditions as specified in original contract unless otherwise stipulated.

**Date of Acceptance** \_\_\_\_\_  
**Signature (Owner)** \_\_\_\_\_