



**STATE OF MISSISSIPPI**  
PHIL BRYANT, GOVERNOR  
**MISSISSIPPI DEVELOPMENT AUTHORITY**  
BRENT CHRISTENSEN  
EXECUTIVE DIRECTOR

November 13, 2013

Honorable Gerald Steen  
President  
Madison County Board of Supervisors  
Post Office Box 608  
Canton, Mississippi 39046

SUBJECT: Change Order # 1 – West Madison Sanitary Sewer  
Madison County  
CDBG Project #1129-12-045-PF-01

Dear Mr. Steen:

We have received your request for approval of Change Order Number One (1) to the sewer improvement project. Based on the information submitted, your request appears reasonable. Please accept this letter as authorization to execute Change Order Number One (1).

If you have any questions or need assistance, please contact Patricia Turner at (601) 359-9316.

Sincerely,

A handwritten signature in cursive script that reads "Tracey Giles".

Tracey Giles  
Bureau Manager  
Community Services Division

TG:pjt

cc: Woody Sample

Sent from my iPhone

Begin forwarded message:

**From:** "Lon Burt" <[lonburt@warnockandassociates.com](mailto:lonburt@warnockandassociates.com)>  
**Date:** November 12, 2013, 3:07:51 PM CST  
**To:** "Woody Sample" <[woody@samplehicks.com](mailto:woody@samplehicks.com)>  
**Subject:** **W. Madison Sanitary Sewer Change Order No. 2**

Mr. Sample,

Please see the attached Change Order No. 2 (\$0 Amount Changed) from SUNCOAST Infrastructure for review. Let me know if you have any questions. Would like to get this on the Board Agenda tomorrow if we can get it approved.

Thanks,

**Lon Burt (EI)**  
Project Engineer

Warnock & Associates, LLC  
158 W. Center Street  
Canton, MS 39046  
Office: (601) 855-2250  
Fax: (601) 855-2599  
Cell: (601) 527-3780  
Email: [lonburt@warnockandassociates.com](mailto:lonburt@warnockandassociates.com)

