

MADISON COUNTY ROAD DEPARTMENT

FEBRUARY 2014

MONTHLY REPORT

Work Planned for Last Month

Month of: February 2014

Pothole Repair

American Way, Old 51 Rd, Cox Ferry Rd, Harris Rd, Greens Crossing Rd, Main St, Aulen Brock Dr, Caroline Blvd, Gluckstadt Rd, Honeysucker Rd, Muscadine Path, John Day Rd, Denim Way, Clarkdell Rd, Bozeman Rd, Minninger Blvd, Spring Creek Rd, Weisenberger Rd, Stout Rd and old Canton Rd.

Grade Roads

Lynn Rd, A L Caldwell Dr, Truitt Rd, Cook Cobb Rd, Ramage Rd, Stump Bridge Rd and Lone Pine Rd

Paved Roads

Dig Out

Railroad St and Ramage Rd

Sign Installations

Coker Rd, Lake Castle Rd, Robinson Springs Rd, Pocahontas Rd, Davis Crossing Rd, Heindl Rd, Dover Ln, North Old Canton Rd and Stokes Rd

Culvert Installations

Charleston Cir and Hwy 16 E

Clean Out Culverts

Loring Rd, Beach Bluff Rd, Holmes Hollow Ln, Ratliff Ferry Rd, Robinson Rd, Brown Rd E, Brown Rd W, Miggins Rd and Roberts Rd

Ditching

Mini Ln, Moss Rd, Barnes Rd, Roberts Rd and Stump Bridge Rd

Litter Control

County Wide Pickup

Mowing

Cleaning State Aide Bridges

Special Projects

Northeast Madison Recreational Park

MADISON COUNTY ROAD DEPARTMENT

WORK SUMMARY BY LOCATION

**MONTH OF February
2014**

INDEX

POT HOLE REPAIRS

GRADE ROADS

PAVED ROADS

SIGN INSTALLATIONS

CULVERT INSTALLATIONS

DITCHING

LITTER CONTROL

MOWING

EMERGENCY CALLS

SOLID WASTE

WORK SUMMARY BY LOCATION

MONTH OF February 2014

POT HOLE REPAIRS

Madison County Road Department

Report Dates 02/01/2014 02/24/2014

Task Pot Hole Repair

Location All Locations

Task Type All Funds

Location Type All Location Types

Employee All Employees

District All Location Districts

Contractor All Contractors

Surface All Surface Types

Fund All Funds

Pavement All Pavement Types

Cost Summary By Location

Location	Labor Hours		Labor Cost	Eqp Cost	Mat Cost	Con Cost	Overhead	Total Cost	%
	Regular	OT							
American Way	1.0	0.0	\$12.00	\$20.00	\$25.00	\$0.00	\$0.00	\$57.00	0.3%
Aulen Brock Dr	1.0	0.0	\$12.00	\$20.00	\$25.00	\$0.00	\$0.00	\$57.00	0.3%
Barnes Rd	0.5	0.0	\$7.00	\$12.50	\$50.00	\$0.00	\$0.00	\$69.50	0.3%
Bill Presley Rd	3.0	0.0	\$37.44	\$75.00	\$200.00	\$0.00	\$0.00	\$312.44	1.4%
Bozeman Rd	2.0	0.0	\$26.00	\$50.00	\$300.00	\$0.00	\$0.00	\$376.00	1.7%
Camden Rd	1.0	0.0	\$12.00	\$20.00	\$25.00	\$0.00	\$0.00	\$57.00	0.3%
Caroline Blvd	8.5	0.0	\$102.00	\$210.00	\$425.00	\$0.00	\$0.00	\$737.00	3.3%
Cauthen Rd	1.0	0.0	\$12.00	\$20.00	\$25.00	\$0.00	\$0.00	\$57.00	0.3%
Childress Ln	1.0	0.0	\$12.00	\$20.00	\$100.00	\$0.00	\$0.00	\$132.00	0.6%
Clarkdell Rd	1.0	0.0	\$12.00	\$20.00	\$50.00	\$0.00	\$0.00	\$82.00	0.4%
Cox Ferry Rd	2.0	0.0	\$26.00	\$50.00	\$100.00	\$0.00	\$0.00	\$176.00	0.8%
Dampeer Rd	1.0	0.0	\$12.00	\$20.00	\$125.00	\$0.00	\$0.00	\$157.00	0.7%
Davis Rd	7.0	0.0	\$87.00	\$175.00	\$1,670.00	\$0.00	\$0.00	\$1,932.00	8.6%
Denim Way	1.0	0.0	\$12.00	\$20.00	\$100.00	\$0.00	\$0.00	\$132.00	0.6%
East Sowell Rd	2.0	0.0	\$24.00	\$40.00	\$25.00	\$0.00	\$0.00	\$89.00	0.4%
Gluckstadt Rd	1.0	0.0	\$12.00	\$20.00	\$100.00	\$0.00	\$0.00	\$132.00	0.6%
Greens Crossing Rd	0.5	0.0	\$6.00	\$10.00	\$25.00	\$0.00	\$0.00	\$41.00	0.2%
Harris Rd	6.5	0.0	\$78.00	\$150.00	\$375.00	\$0.00	\$0.00	\$603.00	2.7%
Harrison Rd	2.0	0.0	\$26.00	\$50.00	\$200.00	\$0.00	\$0.00	\$276.00	1.2%
Harvey Crossing	2.0	0.0	\$24.00	\$40.00	\$200.00	\$0.00	\$0.00	\$264.00	1.2%
Holmes Hollow Ln	1.5	0.0	\$19.00	\$32.50	\$50.00	\$0.00	\$0.00	\$101.50	0.5%
Honeysucker Rd	1.0	0.0	\$12.00	\$20.00	\$75.00	\$0.00	\$0.00	\$107.00	0.5%
John Day Rd	1.0	0.0	\$12.00	\$20.00	\$25.00	\$0.00	\$0.00	\$57.00	0.3%
Kearney Rd	1.0	0.0	\$14.00	\$25.00	\$50.00	\$0.00	\$0.00	\$89.00	0.4%
Kehle Rd	3.0	0.0	\$39.00	\$75.00	\$1,436.00	\$0.00	\$0.00	\$1,550.00	6.9%
Livingston Vernon Rd	0.5	0.0	\$6.00	\$10.00	\$25.00	\$0.00	\$0.00	\$41.00	0.2%
Loring Rd	0.8	0.0	\$10.00	\$17.50	\$125.00	\$0.00	\$0.00	\$152.50	0.7%
Lottville Rd	3.0	0.0	\$36.00	\$60.00	\$400.00	\$0.00	\$0.00	\$496.00	2.2%
Main St	1.0	0.0	\$12.00	\$20.00	\$100.00	\$0.00	\$0.00	\$132.00	0.6%
Mcmillon Rd	4.0	0.0	\$49.92	\$100.00	\$193.00	\$0.00	\$0.00	\$342.92	1.5%
Miggins Rd	1.0	0.0	\$12.00	\$20.00	\$25.00	\$0.00	\$0.00	\$57.00	0.3%
Minninger Blvd	3.0	0.0	\$37.44	\$75.00	\$200.00	\$0.00	\$0.00	\$312.44	1.4%
Moss Rd	0.5	0.0	\$7.00	\$12.50	\$100.00	\$0.00	\$0.00	\$119.50	0.5%
Mt Pilgrim Rd	1.5	0.0	\$19.00	\$32.50	\$75.00	\$0.00	\$0.00	\$126.50	0.6%
Muscadine Path	3.0	0.0	\$44.67	\$48.00	\$24.00	\$0.00	\$0.00	\$116.67	0.5%
North Livingston Rd	1.0	0.0	\$12.00	\$20.00	\$100.00	\$0.00	\$0.00	\$132.00	0.6%
Old 51 Rd	2.0	0.0	\$24.96	\$50.00	\$200.00	\$0.00	\$0.00	\$274.96	1.2%

Madison County Road Department

Report Dates 02/01/2014 02/24/2014

Task Pot Hole Repair

Location All Locations

Task Type All Funds

Location Type All Location Types

Employee All Employees

District All Location Districts

Contractor All Contractors

Surface All Surface Types

Fund All Funds

Pavement All Pavement Types

Cost Summary By Location

Location	Labor Hours		Labor Cost	Eqp Cost	Mat Cost	Con Cost	Overhead	Total Cost	%
	Regular	OT							
Old Canton Rd	1.0	0.0	\$12.00	\$20.00	\$25.00	\$0.00	\$0.00	\$57.00	0.3%
Old Hwy 16	2.0	0.0	\$24.00	\$40.00	\$125.00	\$0.00	\$0.00	\$189.00	0.8%
Old Jackson Rd	1.0	0.0	\$12.00	\$20.00	\$25.00	\$0.00	\$0.00	\$57.00	0.3%
Old Natchez Trace	1.0	0.0	\$12.00	\$20.00	\$100.00	\$0.00	\$0.00	\$132.00	0.6%
Parkinson Rd	8.0	0.0	\$99.84	\$200.00	\$170.50	\$0.00	\$0.00	\$470.34	2.1%
Pat Lockett Rd	1.5	0.0	\$19.00	\$32.50	\$200.00	\$0.00	\$0.00	\$251.50	1.1%
Permenter Rd	1.0	0.0	\$12.00	\$20.00	\$25.00	\$0.00	\$0.00	\$57.00	0.3%
Petrified Forest Rd	1.0	0.0	\$12.00	\$20.00	\$100.00	\$0.00	\$0.00	\$132.00	0.6%
Pisgah Bottom Rd	0.5	0.0	\$6.00	\$10.00	\$25.00	\$0.00	\$0.00	\$41.00	0.2%
Pleasant Gift Rd	0.5	0.0	\$7.00	\$12.50	\$50.00	\$0.00	\$0.00	\$69.50	0.3%
Purvis Rd	0.5	0.0	\$6.00	\$10.00	\$25.00	\$0.00	\$0.00	\$41.00	0.2%
Quail Rd	0.5	0.0	\$7.00	\$12.50	\$100.00	\$0.00	\$0.00	\$119.50	0.5%
Ramage Rd	2.0	0.0	\$26.00	\$50.00	\$5,595.00	\$0.00	\$0.00	\$5,671.00	25.3%
Rankin Rd	0.5	0.0	\$7.00	\$12.50	\$50.00	\$0.00	\$0.00	\$69.50	0.3%
Richton Rd	12.0	0.0	\$149.76	\$300.00	\$386.45	\$0.00	\$0.00	\$836.21	3.7%
Robinson Rd	2.5	0.0	\$31.00	\$52.50	\$225.00	\$0.00	\$0.00	\$308.50	1.4%
Robinson Springs Rd	1.0	0.0	\$12.00	\$20.00	\$100.00	\$0.00	\$0.00	\$132.00	0.6%
Rocky Hill Rd	2.0	0.0	\$24.00	\$40.00	\$500.00	\$0.00	\$0.00	\$564.00	2.5%
Rouser Rd	1.5	0.0	\$18.00	\$30.00	\$125.00	\$0.00	\$0.00	\$173.00	0.8%
Royal Oak Rd	1.0	0.0	\$12.00	\$20.00	\$100.00	\$0.00	\$0.00	\$132.00	0.6%
Shady Grove Rd	8.0	0.0	\$99.84	\$520.00	\$341.00	\$0.00	\$0.00	\$960.84	4.3%
Sharon Rd	1.5	0.0	\$19.00	\$32.50	\$200.00	\$0.00	\$0.00	\$251.50	1.1%
Shrock Rd	1.0	0.0	\$12.00	\$20.00	\$100.00	\$0.00	\$0.00	\$132.00	0.6%
Spring Creek Rd	0.5	0.0	\$6.00	\$10.00	\$25.00	\$0.00	\$0.00	\$41.00	0.2%
Stokes Rd	2.0	0.0	\$26.00	\$50.00	\$100.00	\$0.00	\$0.00	\$176.00	0.8%
Stout Rd	2.0	0.0	\$24.00	\$40.00	\$25.00	\$0.00	\$0.00	\$89.00	0.4%
Stump Bridge Rd	3.0	0.0	\$36.00	\$60.00	\$225.00	\$0.00	\$0.00	\$321.00	1.4%
Sulphur Springs Rd	1.0	0.0	\$12.00	\$20.00	\$100.00	\$0.00	\$0.00	\$132.00	0.6%
Virgin Mary Rd	1.0	0.0	\$12.00	\$20.00	\$100.00	\$0.00	\$0.00	\$132.00	0.6%
W Sowell Rd	2.0	0.0	\$24.00	\$40.00	\$25.00	\$0.00	\$0.00	\$89.00	0.4%
Weisenberger Rd	1.0	0.0	\$12.00	\$20.00	\$100.00	\$0.00	\$0.00	\$132.00	0.6%
Whiddon Rd	1.5	0.0	\$19.00	\$32.50	\$35.00	\$0.00	\$0.00	\$86.50	0.4%
Yandell Rd	3.0	0.0	\$36.00	\$60.00	\$350.00	\$0.00	\$0.00	\$446.00	2.0%
Locations:	70	142.3	\$1,764.87	\$3,548.00	\$17,125.95	\$0.00	\$0.00	\$22,438.82	

WORK SUMMARY LOCATION

MONTH OF February 2014

GRADE ROADS

Madison County Road Department

Report Dates 02/01/2014 02/24/2014

Location All Locations

Location Type All Location Types

District All Location Districts

Surface All Surface Types

Pavement All Pavement Types

Task Grade Road

Task Type All Funds

Employee All Employees

Contractor All Contractors

Fund All Funds

Cost Summary By Location

Location	Labor Hours		Labor Cost	Eqp Cost	Mat Cost	Con Cost	Overhead	Total Cost	%
	Regular	OT							
A L Caldwell Dr	4.0	0.0	\$56.52	\$160.00	\$0.00	\$0.00	\$0.00	\$216.52	4.5%
Canton Multipurpose Complex	4.0	0.0	\$95.36	\$160.00	\$0.00	\$0.00	\$0.00	\$255.36	5.3%
Cook Cobb Rd	4.0	0.0	\$53.72	\$160.00	\$0.00	\$0.00	\$0.00	\$213.72	4.4%
Cooper Rd	4.0	0.0	\$53.72	\$320.00	\$0.00	\$0.00	\$0.00	\$373.72	7.8%
Lone Pine Rd	4.0	0.0	\$95.36	\$160.00	\$0.00	\$0.00	\$0.00	\$255.36	5.3%
Lynn Rd	4.0	0.0	\$53.72	\$160.00	\$0.00	\$0.00	\$0.00	\$213.72	4.4%
Mullinville Rd	24.0	0.0	\$322.32	\$1,280.00	\$0.00	\$0.00	\$0.00	\$1,602.32	33.2%
Ramage Rd	4.0	0.0	\$56.52	\$160.00	\$0.00	\$0.00	\$0.00	\$216.52	4.5%
Roberts Rd	8.0	0.0	\$190.72	\$300.00	\$0.00	\$0.00	\$0.00	\$490.72	10.2%
Ross Rd	4.0	0.0	\$53.72	\$320.00	\$0.00	\$0.00	\$0.00	\$373.72	7.8%
Stump Bridge Rd	4.0	0.0	\$95.36	\$140.00	\$0.00	\$0.00	\$0.00	\$235.36	4.9%
Truitt Rd	4.0	0.0	\$53.72	\$320.00	\$0.00	\$0.00	\$0.00	\$373.72	7.8%
Locations:	12	72.0	\$1,180.76	\$3,640.00	\$0.00	\$0.00	\$0.00	\$4,820.76	

Madison County Road Department

Report Dates 02/03/2014 02/24/2014

Task Spread Gravel

Location All Locations

Task Type All Funds

Location Type All Location Types

Employee All Employees

District All Location Districts

Contractor All Contractors

Surface All Surface Types

Fund All Funds

Pavement All Pavement Types

Cost Summary By Location

Location	Labor Hours		Labor Cost	Eqp Cost	Mat Cost	Con Cost	Overhead	Total Cost	%
	Regular	OT							
A L Caldwell Dr	4.0	0.0	\$50.92	\$160.00	\$181.97	\$0.00	\$0.00	\$392.89	9.1%
Alexander Dr	2.0	0.0	\$29.78	\$32.00	\$66.00	\$0.00	\$0.00	\$127.78	3.0%
Body Rd	4.0	0.0	\$49.92	\$280.00	\$32.11	\$0.00	\$0.00	\$362.03	8.4%
Cooper Rd	28.0	0.0	\$410.64	\$2,424.00	\$21.25	\$0.00	\$0.00	\$2,855.89	65.9%
Mullinville Rd	4.0	0.0	\$49.92	\$160.00	\$85.63	\$0.00	\$0.00	\$295.55	6.8%
Ramage Rd	4.0	0.0	\$50.92	\$160.00	\$85.63	\$0.00	\$0.00	\$296.55	6.8%
Locations:	6	46.0	\$642.10	\$3,216.00	\$472.59	\$0.00	\$0.00	\$4,330.69	

Madison County Road Department

Report Dates 02/03/2014 02/24/2014

Location All Locations

Location Type All Location Types

District All Location Districts

Surface All Surface Types

Pavement All Pavement Types

Task Shoulder Work

Task Type All Funds

Employee All Employees

Contractor All Contractors

Fund All Funds

Cost Summary By Location

Location	Labor Hours		Labor Cost	Eqp Cost	Mat Cost	Con Cost	Overhead	Total Cost	%
	Regular	OT							
American Way	3.0	0.0	\$44.67	\$48.00	\$0.00	\$0.00	\$0.00	\$92.67	8.5%
Beaverdam Rd	2.0	0.0	\$29.78	\$32.00	\$0.00	\$0.00	\$0.00	\$61.78	5.7%
Ben Lockett Rd	4.0	0.0	\$95.36	\$160.00	\$0.00	\$0.00	\$0.00	\$255.36	23.4%
Roberts Rd	7.0	0.0	\$97.00	\$274.00	\$0.00	\$0.00	\$0.00	\$371.00	34.0%
Rocky Hill Rd	4.0	0.0	\$59.56	\$64.00	\$0.00	\$0.00	\$0.00	\$123.56	11.3%
Shrock Rd	2.0	0.0	\$29.78	\$32.00	\$0.00	\$0.00	\$0.00	\$61.78	5.7%
Stump Bridge Rd	4.0	0.0	\$59.56	\$64.00	\$0.00	\$0.00	\$0.00	\$123.56	11.3%
Locations:	7	0.0	\$415.71	\$674.00	\$0.00	\$0.00	\$0.00	\$1,089.71	

Madison County Road Department

Report Dates 02/03/2014 02/24/2014

Location All Locations

Location Type All Location Types

District All Location Districts

Surface All Surface Types

Pavement All Pavement Types

Task Hauling Fuel

Task Type All Funds

Employee All Employees

Contractor All Contractors

Fund All Funds

Cost Summary By Location

Location	Labor Hours		Labor Cost	Eqp Cost	Mat Cost	Con Cost	Overhead	Total Cost	%
	Regular	OT							
Camden Way	4.0	0.0	\$52.40	\$76.00	\$0.00	\$0.00	\$0.00	\$128.40	8.8%
Cooper Rd	6.0	0.0	\$78.60	\$114.00	\$0.00	\$0.00	\$0.00	\$192.60	13.2%
Dinkins Rd	9.0	0.0	\$129.07	\$171.00	\$0.00	\$0.00	\$0.00	\$300.07	20.6%
Hwy 43	2.0	0.0	\$26.20	\$38.00	\$0.00	\$0.00	\$0.00	\$64.20	4.4%
Mt Zion Rd	4.0	0.0	\$52.40	\$76.00	\$0.00	\$0.00	\$0.00	\$128.40	8.8%
Mullinville Rd	6.0	0.0	\$78.60	\$114.00	\$0.00	\$0.00	\$0.00	\$192.60	13.2%
Old Canton Rd	2.0	0.0	\$26.20	\$38.00	\$0.00	\$0.00	\$0.00	\$64.20	4.4%
Roberts Rd	4.0	0.0	\$52.40	\$76.00	\$0.00	\$0.00	\$0.00	\$128.40	8.8%
Sulphur Springs Park	8.0	0.0	\$104.80	\$152.00	\$0.00	\$0.00	\$0.00	\$256.80	17.6%
Locations:	9		\$600.67	\$855.00	\$0.00	\$0.00	\$0.00	\$1,455.67	

Madison County Road Department

Report Dates 02/03/2014 02/24/2014

Task Driving Truck

Location All Locations

Task Type All Funds

Location Type All Location Types

Employee All Employees

District All Location Districts

Contractor All Contractors

Surface All Surface Types

Fund All Funds

Pavement All Pavement Types

Cost Summary By Location

Location	Labor Hours		Labor Cost	Eqp Cost	Mat Cost	Con Cost	Overhead	Total Cost	%
	Regular	OT							
Alexander Dr	2.0	0.0	\$24.96	\$140.00	\$0.00	\$0.00	\$0.00	\$164.96	0.4%
American Way	3.0	0.0	\$43.26	\$210.00	\$0.00	\$0.00	\$0.00	\$253.26	0.7%
Barnes Rd	48.0	0.0	\$614.56	\$3,360.00	\$0.00	\$0.00	\$0.00	\$3,974.56	10.6%
Bozeman Rd	16.0	0.0	\$190.48	\$1,120.00	\$0.00	\$0.00	\$0.00	\$1,310.48	3.5%
Hwy 16 E	6.0	0.0	\$74.88	\$420.00	\$0.00	\$0.00	\$0.00	\$494.88	1.3%
Livingston Vernon Rd	16.0	0.0	\$233.44	\$712.00	\$0.00	\$0.00	\$0.00	\$945.44	2.5%
Mt Leopard Rd	8.0	0.0	\$115.36	\$560.00	\$0.00	\$0.00	\$0.00	\$675.36	1.8%
Mt Zion Rd	8.0	0.0	\$142.80	\$200.00	\$0.00	\$0.00	\$0.00	\$342.80	0.9%
Muscadine Path	3.0	0.0	\$43.26	\$210.00	\$0.00	\$0.00	\$0.00	\$253.26	0.7%
Railroad St	4.0	0.0	\$84.18	\$180.00	\$0.00	\$0.00	\$0.00	\$264.18	0.7%
Roberts Rd	100.0	0.0	\$1,251.52	\$7,000.00	\$0.00	\$0.00	\$0.00	\$8,251.52	22.1%
Stump Bridge Rd	60.0	0.0	\$737.96	\$4,200.00	\$0.00	\$0.00	\$0.00	\$4,937.96	13.2%
Yard	52.0	0.0	\$768.64	\$4,502.00	\$0.00	\$0.00	\$0.00	\$5,270.64	14.1%
Yazoo Creek Pit	112.0	0.0	\$1,546.00	\$8,636.00	\$0.00	\$0.00	\$0.00	\$10,182.00	27.3%
Locations:	14	438.0	\$5,871.30	\$31,450.00	\$0.00	\$0.00	\$0.00	\$37,321.30	

WORK SUMMARY BY LOCATION

MONTH OF February 2014

PAVED ROADS

Madison County Road Department

Report Dates 02/01/2014 02/24/2014
 Location All Locations
 Location Type All Location Types
 District All Location Districts
 Surface All Surface Types
 Pavement All Pavement Types

Task Dig Out Repair
 Task Type All Funds
 Employee All Employees
 Contractor All Contractors
 Fund All Funds

Cost Summary By Location

Location	Labor Hours		Labor Cost	Eqp Cost	Mat Cost	Con Cost	Overhead	Total Cost	%
	Regular	OT							
Railroad St	2.0	0.0	\$76.50	\$32.00	\$0.00	\$0.00	\$0.00	\$108.50	100.0%
Locations:	1	2.0	\$76.50	\$32.00	\$0.00	\$0.00	\$0.00	\$108.50	

Madison County Road Department

Report Dates 02/03/2014 02/24/2014

Location All Locations

Location Type All Location Types

District All Location Districts

Surface All Surface Types

Pavement All Pavement Types

Task Traffic Control

Task Type All Funds

Employee All Employees

Contractor All Contractors

Fund All Funds

Cost Summary By Location

Location	Labor Hours		Labor Cost	Eqp Cost	Mat Cost	Con Cost	Overhead	Total Cost	%
	Regular	OT							
Bozeman Rd	16.0	0.0	\$189.60	\$0.00	\$0.00	\$0.00	\$0.00	\$189.60	18.3%
Hwy 16	10.0	0.0	\$174.60	\$0.00	\$0.00	\$0.00	\$0.00	\$174.60	16.9%
Livingston Vernon Rd	16.0	0.0	\$189.60	\$304.00	\$0.00	\$0.00	\$0.00	\$493.60	47.6%
Roberts Rd	12.0	0.0	\$130.40	\$0.00	\$0.00	\$0.00	\$0.00	\$130.40	12.6%
Stump Bridge Rd	4.0	0.0	\$48.00	\$0.00	\$0.00	\$0.00	\$0.00	\$48.00	4.6%
Locations:	5	0.0	\$732.20	\$304.00	\$0.00	\$0.00	\$0.00	\$1,036.20	

WORK SUMMARY BY LOCATION

MONTH OF February 2014

SIGN INSTALLATIONS

Madison County Road Department

Report Dates 02/01/2014 02/24/2014

Location All Locations

Location Type All Location Types

District All Location Districts

Surface All Surface Types

Pavement All Pavement Types

Task Sign Installation

Task Type All Funds

Employee All Employees

Contractor All Contractors

Fund All Funds

Cost Summary By Location

Location	Labor Hours		Labor Cost	Eqp Cost	Mat Cost	Con Cost	Overhead	Total Cost	%
	Regular	OT							
Beaverdam Rd	2.0	0.0	\$20.60	\$38.00	\$20.98	\$0.00	\$0.00	\$79.58	3.8%
Burns Rd	2.0	0.0	\$26.80	\$38.00	\$69.31	\$0.00	\$0.00	\$134.11	6.4%
Burrell Rd	2.0	0.0	\$26.80	\$38.00	\$39.62	\$0.00	\$0.00	\$104.42	5.0%
Coker Rd	2.0	0.0	\$20.60	\$38.00	\$20.98	\$0.00	\$0.00	\$79.58	3.8%
Davis Crossing Rd	1.0	0.0	\$10.30	\$19.00	\$29.69	\$0.00	\$0.00	\$58.99	2.8%
Dover Ln	2.0	0.0	\$26.80	\$38.00	\$18.64	\$0.00	\$0.00	\$83.44	4.0%
Glenfield Rd	2.0	0.0	\$20.60	\$38.00	\$124.16	\$0.00	\$0.00	\$182.76	8.8%
Heindl Rd	1.0	0.0	\$13.40	\$19.00	\$29.69	\$0.00	\$0.00	\$62.09	3.0%
King Ranch Rd	2.0	0.0	\$26.80	\$38.00	\$41.96	\$0.00	\$0.00	\$106.76	5.1%
Lake Castle Rd	2.0	0.0	\$20.60	\$38.00	\$37.28	\$0.00	\$0.00	\$95.88	4.6%
Morgan Rd	1.0	0.0	\$10.30	\$19.00	\$20.98	\$0.00	\$0.00	\$50.28	2.4%
Mt Zion Rd	2.0	0.0	\$20.60	\$38.00	\$20.98	\$0.00	\$0.00	\$79.58	3.8%
North Old Canton Rd	2.0	0.0	\$20.60	\$38.00	\$79.24	\$0.00	\$0.00	\$137.84	6.6%
Old Yazoo City Rd	2.0	0.0	\$20.60	\$38.00	\$20.98	\$0.00	\$0.00	\$79.58	3.8%
Pocahontas Rd	4.0	0.0	\$41.20	\$76.00	\$41.96	\$0.00	\$0.00	\$159.16	7.6%
Robinson Springs Rd	2.0	0.0	\$20.60	\$38.00	\$74.56	\$0.00	\$0.00	\$133.16	6.4%
Sharon Rd	2.0	0.0	\$20.60	\$38.00	\$37.28	\$0.00	\$0.00	\$95.88	4.6%
Soule Chapel Rd	3.0	0.0	\$37.10	\$57.00	\$69.31	\$0.00	\$0.00	\$163.41	7.9%
Stokes Rd	3.0	0.0	\$34.00	\$57.00	\$41.96	\$0.00	\$0.00	\$132.96	6.4%
Tucker Rd	1.0	0.0	\$13.40	\$19.00	\$29.69	\$0.00	\$0.00	\$62.09	3.0%
Locations:	20	40.0	\$452.30	\$760.00	\$869.25	\$0.00	\$0.00	\$2,081.55	

WORK SUMMARY BY LOCATION

MONTH OF February 2014

CULVERT INSTALLATIONS

Madison County Road Department

Report Dates 02/01/2014 02/24/2014

Location All Locations

Location Type All Location Types

District All Location Districts

Surface All Surface Types

Pavement All Pavement Types

Task Culvert Installation

Task Type All Funds

Employee All Employees

Contractor All Contractors

Fund All Funds

Cost Summary By Location

Location	Labor Hours		Labor Cost	Eqp Cost	Mat Cost	Con Cost	Overhead	Total Cost	%
	Regular	OT							
Charleston Cir	4.0	0.0	\$52.00	\$64.00	\$252.30	\$0.00	\$0.00	\$368.30	39.5%
Hwy 16 E	6.0	0.0	\$89.34	\$96.00	\$378.84	\$0.00	\$0.00	\$564.18	60.5%
Locations:	2	10.0	\$141.34	\$160.00	\$631.14	\$0.00	\$0.00	\$932.48	

Madison County Road Department

Report Dates 02/01/2014 02/24/2014

Location All Locations

Location Type All Location Types

District All Location Districts

Surface All Surface Types

Pavement All Pavement Types

Task Clean out Culvert

Task Type All Funds

Employee All Employees

Contractor All Contractors

Fund All Funds

Cost Summary By Location

Location	Labor Hours		Labor Cost	Eqp Cost	Mat Cost	Con Cost	Overhead	Total Cost	%
	Regular	OT							
Barnes Rd	40.0	0.0	\$707.20	\$2,080.00	\$0.00	\$0.00	\$0.00	\$2,787.20	47.2%
Beach Bluff Rd	1.0	0.0	\$13.39	\$19.00	\$0.00	\$0.00	\$0.00	\$32.39	0.5%
Bozeman Rd	16.0	0.0	\$268.00	\$720.00	\$0.00	\$0.00	\$0.00	\$988.00	16.7%
Brown Rd E	3.0	0.0	\$36.48	\$57.00	\$0.00	\$0.00	\$0.00	\$93.48	1.6%
Brown Rd W	3.0	0.0	\$36.48	\$57.00	\$0.00	\$0.00	\$0.00	\$93.48	1.6%
Dummy Line Rd	1.0	0.0	\$13.39	\$19.00	\$0.00	\$0.00	\$0.00	\$32.39	0.5%
Holmes Hollow Ln	1.0	0.0	\$13.39	\$19.00	\$0.00	\$0.00	\$0.00	\$32.39	0.5%
Loring Rd	4.0	0.0	\$48.96	\$76.00	\$0.00	\$0.00	\$0.00	\$124.96	2.1%
Miggins Rd	1.0	0.0	\$13.39	\$19.00	\$0.00	\$0.00	\$0.00	\$32.39	0.5%
Old 51 Rd	4.0	0.0	\$48.96	\$76.00	\$0.00	\$0.00	\$0.00	\$124.96	2.1%
Ratliff Ferry Rd	1.0	0.0	\$13.39	\$19.00	\$0.00	\$0.00	\$0.00	\$32.39	0.5%
Roberts Rd	32.0	0.0	\$534.80	\$776.00	\$0.00	\$0.00	\$0.00	\$1,310.80	22.2%
Robinson Rd	1.0	0.0	\$13.39	\$19.00	\$0.00	\$0.00	\$0.00	\$32.39	0.5%
Sutherland Rd	4.0	0.0	\$48.96	\$76.00	\$0.00	\$0.00	\$0.00	\$124.96	2.1%
Whiddon Rd	2.0	0.0	\$26.78	\$38.00	\$0.00	\$0.00	\$0.00	\$64.78	1.1%
Locations:	15	114.0	\$1,836.96	\$4,070.00	\$0.00	\$0.00	\$0.00	\$5,906.96	

Madison County Road Department

Report Dates 02/03/2014 02/24/2014
 Location All Locations
 Location Type All Location Types
 District All Location Districts
 Surface All Surface Types
 Pavement All Pavement Types

Task Cross Drain
 Task Type All Funds
 Employee All Employees
 Contractor All Contractors
 Fund All Funds

Cost Summary By Location

Location	Labor Hours		Labor Cost	Eqp Cost	Mat Cost	Con Cost	Overhead	Total Cost	%
	Regular	OT							
Firetower Rd	3.0	0.0	\$38.19	\$240.00	\$503.60	\$0.00	\$0.00	\$781.79	28.4%
Ross Rd	2.0	0.0	\$25.46	\$160.00	\$1,007.20	\$0.00	\$0.00	\$1,192.66	43.3%
Truitt Rd	3.0	0.0	\$38.19	\$240.00	\$503.60	\$0.00	\$0.00	\$781.79	28.4%
Locations:	3	0.0	\$101.84	\$640.00	\$2,014.40	\$0.00	\$0.00	\$2,756.24	

WORK SUMMARY BY LOCATION

MONTH OF February 2014

DITCHING

Madison County Road Department

Report Dates 02/03/2014 02/24/2014
 Location All Locations
 Location Type All Location Types
 District All Location Districts
 Surface All Surface Types
 Pavement All Pavement Types

Task Ditching
 Task Type All Funds
 Employee All Employees
 Contractor All Contractors
 Fund All Funds

Cost Summary By Location

Location	Labor Hours		Labor Cost	Eqp Cost	Mat Cost	Con Cost	Overhead	Total Cost	%
	Regular	OT							
Barnes Rd	16.0	0.0	\$208.00	\$256.00	\$0.00	\$0.00	\$0.00	\$464.00	14.8%
Roberts Rd	36.0	0.0	\$673.12	\$984.00	\$0.00	\$0.00	\$0.00	\$1,657.12	52.9%
Stump Bridge Rd	24.0	0.0	\$437.28	\$576.00	\$0.00	\$0.00	\$0.00	\$1,013.28	32.3%
Locations:	3	0.0	\$1,318.40	\$1,816.00	\$0.00	\$0.00	\$0.00	\$3,134.40	

WORK SUMMARY BY LOCATION

Month OF February 2014

LITTER CONTROL

Madison County Road Department

Report Dates 02/01/2014 02/24/2014
 Location All Locations
 Location Type All Location Types
 District All Location Districts
 Surface All Surface Types
 Pavement All Pavement Types

Task Litter Control
 Task Type All Funds
 Employee All Employees
 Contractor All Contractors
 Fund All Funds

Cost Summary By Location

Location	Labor Hours		Labor Cost	Eqp Cost	Mat Cost	Con Cost	Overhead	Total Cost	%
	Regular	OT							
Catlett Rd	8.0	0.0	\$96.00	\$132.00	\$0.00	\$0.00	\$0.00	\$228.00	25.8%
Goodloe Rd	1.0	0.0	\$12.00	\$16.50	\$0.00	\$0.00	\$0.00	\$28.50	3.2%
Heindl Rd	1.0	0.0	\$12.00	\$16.50	\$0.00	\$0.00	\$0.00	\$28.50	3.2%
Kayfield Pl	4.0	0.0	\$48.00	\$66.00	\$0.00	\$0.00	\$0.00	\$114.00	12.9%
Magnolia St	5.0	0.0	\$60.00	\$82.50	\$0.00	\$0.00	\$0.00	\$142.50	16.1%
Old Rice Rd	4.0	0.0	\$48.00	\$66.00	\$0.00	\$0.00	\$0.00	\$114.00	12.9%
Railroad St	2.0	0.0	\$24.00	\$33.00	\$0.00	\$0.00	\$0.00	\$57.00	6.5%
Stribling Rd	4.0	0.0	\$48.00	\$66.00	\$0.00	\$0.00	\$0.00	\$114.00	12.9%
Stump Bridge Rd	2.0	0.0	\$24.00	\$33.00	\$0.00	\$0.00	\$0.00	\$57.00	6.5%
Locations:	9		\$372.00	\$511.50	\$0.00	\$0.00	\$0.00	\$883.50	

WORK SUMMARY BY LOCATION

MONTH OF February 2014

MOWING

Madison County Road Department

Report Dates 02/01/2014 02/24/2014

Location All Locations

Location Type All Location Types

District All Location Districts

Surface All Surface Types

Pavement All Pavement Types

Task Mowing

Task Type All Funds

Employee All Employees

Contractor All Contractors

Fund All Funds

Cost Summary By Location

Location	Labor Hours		Labor Cost	Eqp Cost	Mat Cost	Con Cost	Overhead	Total Cost	%
	Regular	OT							
Mansell Rd	8.0	0.0	\$95.68	\$200.00	\$0.00	\$0.00	\$0.00	\$295.68	25.3%
Mt Zion Rd	24.0	0.0	\$275.28	\$600.00	\$0.00	\$0.00	\$0.00	\$875.28	74.7%
Locations:	2	0.0	\$370.96	\$800.00	\$0.00	\$0.00	\$0.00	\$1,170.96	

Madison County Road Department

Report Dates 02/03/2014 02/24/2014

Task Mowing & Limb Cutting

Location All Locations

Task Type All Funds

Location Type All Location Types

Employee All Employees

District All Location Districts

Contractor All Contractors

Surface All Surface Types

Fund All Funds

Pavement All Pavement Types

Cost Summary By Location

Location	Labor Hours		Labor Cost	Eqp Cost	Mat Cost	Con Cost	Overhead	Total Cost	%
	Regular	OT							
Cooper Rd	8.0	0.0	\$95.68	\$200.00	\$0.00	\$0.00	\$0.00	\$295.68	100.0%
Locations:	1		\$95.68	\$200.00	\$0.00	\$0.00	\$0.00	\$295.68	

Madison County Road Department

Report Dates 02/03/2014 02/24/2014
 Location All Locations
 Location Type All Location Types
 District All Location Districts
 Surface All Surface Types
 Pavement All Pavement Types

Task Tree Cutting
 Task Type All Funds
 Employee All Employees
 Contractor All Contractors
 Fund All Funds

Cost Summary By Location

Location	Labor Hours		Labor Cost	Eqp Cost	Mat Cost	Con Cost	Overhead	Total Cost	%
	Regular	OT							
Parkinson Rd	4.0	0.0	\$52.40	\$76.00	\$0.00	\$0.00	\$0.00	\$128.40	100.0%
Locations:	1	4.0	\$52.40	\$76.00	\$0.00	\$0.00	\$0.00	\$128.40	

Madison County Road Department

Report Dates 02/03/2014 02/24/2014

Task Equipment Operation

Location All Locations

Task Type All Funds

Location Type All Location Types

Employee All Employees

District All Location Districts

Contractor All Contractors

Surface All Surface Types

Fund All Funds

Pavement All Pavement Types

Cost Summary By Location

Location	Labor Hours		Labor Cost	Eqp Cost	Mat Cost	Con Cost	Overhead	Total Cost	%
	Regular	OT							
Mt Leopard Rd	8.0	0.0	\$164.00	\$320.00	\$0.00	\$0.00	\$0.00	\$484.00	13.3%
Roberts Rd	8.0	0.0	\$104.00	\$128.00	\$0.00	\$0.00	\$0.00	\$232.00	6.4%
Yazoo Creek Pit	32.0	0.0	\$558.72	\$2,372.00	\$0.00	\$0.00	\$0.00	\$2,930.72	80.4%
Locations:	3	48.0	\$826.72	\$2,820.00	\$0.00	\$0.00	\$0.00	\$3,646.72	

MADISON COUNTY ROAD DEPARTMENT

FEBRUARY 2014

SOLID WASTE PICKUP

Madison County Road Department

Report Dates 02/01/2014 02/26/2014

Task Solid Waste Pickup

Location All Locations

Task Type All Funds

Location Type All Location Types

Employee All Employees

District All Location Districts

Contractor All Contractors

Surface All Surface Types

Fund All Funds

Pavement All Pavement Types

Cost Summary By Location

Location	Labor Hours		Labor Cost	Eqp Cost	Mat Cost	Con Cost	Overhead	Total Cost	%
	Regular	OT							
Friday Route 1 Solid Waste	24.0	0.0	\$176.00	\$480.00	\$134.54	\$0.00	\$0.00	\$790.54	1.1%
Friday Route 12 Solid Waste	80.0	0.0	\$848.00	\$1,440.00	\$315.28	\$0.00	\$0.00	\$2,603.28	3.6%
Friday Route 16 Solid Waste	72.0	0.0	\$768.00	\$1,440.00	\$367.78	\$0.00	\$0.00	\$2,575.78	3.5%
Friday Route 2 Solid Waste	72.0	0.0	\$688.00	\$1,440.00	\$410.62	\$0.00	\$0.00	\$2,538.62	3.5%
Friday Route 3 Solid Waste	72.0	0.0	\$688.00	\$1,440.00	\$449.26	\$0.00	\$0.00	\$2,577.26	3.5%
Friday Route 4 Solid Waste	72.0	0.0	\$688.00	\$1,440.00	\$402.64	\$0.00	\$0.00	\$2,530.64	3.5%
Monday Route 1 Solid Waste	72.0	0.0	\$688.00	\$1,440.00	\$441.56	\$0.00	\$0.00	\$2,569.56	3.5%
Monday Route 2 Solid Waste	96.0	0.0	\$944.00	\$1,920.00	\$623.98	\$0.00	\$0.00	\$3,487.98	4.8%
Monday Route 3 Solid Waste	48.0	0.0	\$512.00	\$960.00	\$303.38	\$0.00	\$0.00	\$1,775.38	2.4%
Monday Route 4 Solid Waste	96.0	0.0	\$1,024.00	\$1,920.00	\$453.74	\$0.00	\$0.00	\$3,397.74	4.7%
Monday Route 5 Solid Waste	96.0	0.0	\$1,024.00	\$1,920.00	\$573.58	\$0.00	\$0.00	\$3,517.58	4.8%
Monday Route 6 Solid Waste	96.0	0.0	\$1,024.00	\$1,920.00	\$633.64	\$0.00	\$0.00	\$3,577.64	4.9%
Thursday Route 1 Solid Waste	144.0	0.0	\$1,536.00	\$2,880.00	\$643.86	\$0.00	\$0.00	\$5,059.86	7.0%
Thursday Route 2 Solid Waste	48.0	0.0	\$512.00	\$960.00	\$271.74	\$0.00	\$0.00	\$1,743.74	2.4%
Thursday Route 3 Solid Waste	48.0	0.0	\$512.00	\$960.00	\$311.36	\$0.00	\$0.00	\$1,783.36	2.5%
Thursday Route 4 Solid Waste	24.0	0.0	\$96.00	\$480.00	\$88.48	\$0.00	\$0.00	\$664.48	0.9%
Thursday Route 5 Solid Waste	72.0	0.0	\$768.00	\$1,440.00	\$358.68	\$0.00	\$0.00	\$2,566.68	3.5%
Tuesday Route 1 Solid Waste	120.0	0.0	\$1,200.00	\$2,400.00	\$726.74	\$0.00	\$0.00	\$4,326.74	5.9%
Tuesday Route 2 Solid Waste	168.0	0.0	\$1,712.00	\$3,360.00	\$957.18	\$0.00	\$0.00	\$6,029.18	8.3%
Tuesday Route 3 Solid Waste	72.0	0.0	\$688.00	\$1,440.00	\$431.62	\$0.00	\$0.00	\$2,559.62	3.5%
Tuesday Route 6 Solid Waste	96.0	0.0	\$944.00	\$1,920.00	\$549.78	\$0.00	\$0.00	\$3,413.78	4.7%
Wednesday Route 2 Solid Waste	96.0	0.0	\$944.00	\$1,920.00	\$473.90	\$0.00	\$0.00	\$3,337.90	4.6%
Wednesday Route 3 Solid Waste	144.0	0.0	\$1,456.00	\$2,880.00	\$781.48	\$0.00	\$0.00	\$5,117.48	7.0%
Wednesday Route 4 Solid Waste	120.0	0.0	\$1,200.00	\$2,400.00	\$638.12	\$0.00	\$0.00	\$4,238.12	5.8%
Locations:	24	0.0	\$20,640.00	\$40,800.00	\$11,342.94	\$0.00	\$0.00	\$72,782.94	

MADISON COUNTY ROAD DEPARTMENT

FEBRUARY 2014

EMERGENCY CALLS

Madison County Road Department

Report Dates 02/01/2014 02/26/2014
 Location All Locations
 Location Type All Location Types
 District All Location Districts
 Surface All Surface Types
 Pavement All Pavement Types

Task Emergency Call Out
 Task Type All Funds
 Employee All Employees
 Contractor All Contractors
 Fund All Funds

Cost Summary By Location

Location	Labor Hours		Labor Cost	Eqp Cost	Mat Cost	Con Cost	Overhead	Total Cost	%
	Regular	OT							
Barnes Rd	6.0	0.0	\$92.38	\$50.00	\$0.00	\$0.00	\$0.00	\$142.38	20.9%
Dinkins Rd	4.0	0.0	\$61.64	\$190.00	\$0.00	\$0.00	\$0.00	\$251.64	36.9%
Livingston Vernon Rd	1.8	0.0	\$46.48	\$49.35	\$0.00	\$0.00	\$0.00	\$95.83	14.1%
Mccullough Ln	1.2	0.0	\$34.54	\$32.60	\$0.00	\$0.00	\$0.00	\$67.14	9.9%
Mt Leopard Rd	2.5	0.0	\$58.42	\$66.10	\$0.00	\$0.00	\$0.00	\$124.52	18.3%
Locations:	5	0.0	\$293.45	\$388.05	\$0.00	\$0.00	\$0.00	\$681.50	