



203 W. BEACON STREET
PHILADELPHIA, MS 39350
601.656.3200 (o)
601.656.3322 (f)
www.tylerconstruct.com

To: Preston McKay
M3A Architecture PLLC
4880 McWillie Circle
Jackson, Ms 39206

03.19.14

From: Pete Willis
Tyler Construction Group
203 W. Beacon Street
Philadelphia, MS 39350

RE: Madison County Circuit Courthouse

Mr. McKay,

As we discussed in the pre-construction, there are circumstances that might arise that would cause delays in the construction schedule. We and the owner are working on these issues together and want to track these so no confusion will arise. We wish to continue a great working relationship. Our original timeline will be affected by these delays so we are requesting 5 days to be added to the construction schedule.

Respectfully,

Pete Willis
Tyler Construction Group
Project Manager