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MEMORANDUM 
 
 
 
 
October 12, 2022 
 

 
To:    Sheila Jones, Supervisor, District I 
     Trey Baxter, Supervisor, District II 
     Gerald Steen, Supervisor, District III 
     Karl Banks, Supervisor, District IV 
     Paul Griffin, Supervisor, District V 

 
 

From:  Tim Bryan, P.E. 
       County Engineer  
 
 

Re: Time Extension Request  
Catlett Road Widening Project  
 
 

The Engineering Department requests the Board approve and Board President be authorized to sign the attached 
letter requesting a one year extension for the acquisition of right-of-way for the Catlett Road Widening Project 
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October 18, 2022 
 
Attention:  Lesley Callender  
Central MS Planning and Development District 
1020 Centre Pointe Blvd.   
Pearl, MS 39208 
 
 

 Re: Request for Time Extension 
  Catlett Road Improvements 
  PROJECT NO: STP-6984-00(001)LPA/108169-701000 

  COUNTY: Madison 
 
Dear Ms. Callender, 
 
Madison County is currently acquiring right-of-way for the Catlett Road Improvements project. To date Madison 
County has met the deadline for the Environmental Document approval, held a Field Review with MDOT, addressed 
comments from the Field Review, completed maps and deeds and appraisals, contacted all landowners, and is 
working diligently on the acquisition process.  
  
Based on the project schedule for the referenced project, we are to have all Right-of-Way acquired by October 31, 
2022.  At this time, we do not anticipate meeting this deadline and would respectfully request that the deadline for 
completion of the Right-of-Way phase of the project be extended by one year as granted in the Jackson 
Metropolitan Planning Organization – Prospectus (May, 2022) Section 207.04 (6) which allows such extension. 
 
If you have any questions, please contact Mr. Tim Bryan at 601-790-2520. 
 
Sincerely, 
 
 
 
 
Paul Griffin, President 
Madison County Board of Supervisors 
 
 
pc:  Stan Wright, Neel-Schaffer, Inc. 

Tim Bryan, Madison County Engineer 
Lee Frederick, State LPA Engineer 
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