
February 20, 2025 

Mr. Josh Jeffcoat 
JH&H Architects 
1047 North Flowood Drive 
Flowood, MS  39232-9533 

Re:  21-027B Softball Complex, Sulphur Springs Park 
Proposed Change Request 6:  concrete pumping $1,227.02 

Josh, 

During the December 11, 2024 OAC meeting, you, Drew Ridinger, and David discussed the need to use 
a pump truck to pour the 1st base dugout slab due to the site conditions.  After some discussion, it was 
agreed that we could use a pump truck and this extra would be fund by the Owner’s Contingency 
Allowance.  The cost for one pump truck to pour the slab was $1,227.02.  A copy of the invoice is 
attached for your review. 

If this change in scope of work is approved and funded by the Owner’s Contingency Allowance, no 
additional markup will be added.  If you have any questions, give me a call. 

Thanks, 

David England 

Attachment 
1st Choice Concrete Pumping Service invoice 1.16.25 



Dugout 1st base - contingency item: due to site conditions, needed a pump truck $1,227.02
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