



# State of Mississippi

TATE REEVES  
Governor

## MISSISSIPPI DEVELOPMENT AUTHORITY

January 10, 2023

Paul Griffin, President  
Madison County Board of Supervisors  
125 West North Street  
Canton, MS 39046

RE: Modification #1 - Madison County  
Grant DIP #393

Dear Mr. Griffin:

We recently received your request to extend the contract date to July 15, 2023, and de-obligate the remaining of the construction funds by \$37, 583.94. Based on the information provided, your request is approved. Enclosed are two copies of your approved contract modification. Please read the modifications carefully and sign both copies. Keep one copy for your files and return the other executed copy to this office by February 10, 2023.

Should you have any questions, please feel free to contact Jacquelum M. Allen at (601) 359-2351 or [jallen@mississippi.org](mailto:jallen@mississippi.org).

Sincerely,

A handwritten signature in blue ink that reads "Lisa Maxwell".

Lisa Maxwell  
Bureau Manager  
Community Incentives Division

LM: jma

cc: Lindsay Sellers

Enclosures

**MISSISSIPPI DEVELOPMENT AUTHORITY**  
**Development Infrastructure Program**  
**MODIFICATION SIGNATURE SHEET**  
**Community Incentives Division**  
**P.O. Box 849**  
**Jackson, MS 39205-0849**

1. Recipient's Name, Address, and Telephon No.

Madison County  
 125 West North Street  
 Canton, MS 39046

2. Effective Date: July 15, 2018

3. Grant Number: DIP # 393

4. Modification Number: 1

5. Contract Beginning Date: July 15, 2018

6. Contract Ending Date: July 15, 2023

7. List DIP Funds where changes are made: N/A

Activity/Line Item	Current Budget	Proposed Budget	Change (+/-)
0	0	0	0

8. Explanation for Modification:

This modification is to allow for the completion of the maintenance period by extending the project end date by a year to July 15, 2023 and is also a de-obligation of the remaining \$37,583.94 of construction funds.

9. Except as hereby modified, all terms and conditions of the original contract remain unchanged.

10. Approved for Agency:

11. Approved for Recipient:

  
 Date: 1/10/23

Signature  
 Name: Steven C. Hardin  
 Title: Community Incentives Director

Signature  
 Name: Paul Griffin  
 Title: President, Madison County Board of Supervisors

**MISSISSIPPI DEVELOPMENT AUTHORITY**  
**Development Infrastructure Program**  
**MODIFICATION SIGNATURE SHEET**  
**Community Incentives Division**  
**P.O. Box 849**  
**Jackson, MS 39205-0849**

1. Recipient's Name, Address, and Telephone No.  Madison County 125 West North Street Canton, MS 39046	2. Effective Date: July 15, 2018 3. Grant Number: DIP # 393 4. Modification Number: 1 5. Contract Beginning Date: July 15, 2018 6. Contract Ending Date: July 15, 2023
--	--


7. List DIP Funds where changes are made: N/A

Activity/Line Item	Current Budget	Proposed Budget	Change (+/-)
0	0	0	0

8. Explanation for Modification:

This modification is to allow for the completion of the maintenance period by extending the project end date by a year to July 15, 2023 and is also a de-obligation of the remaining \$37,583.94 of construction funds.

9. Except as hereby modified, all terms and conditions of the original contract remain unchanged.

10. Approved for Agency:  <div style="text-align: center;">             Signature _____ Date <u>1/10/23</u> </div> Name: Steven C. Hardin Title: Community Incentives Director	11. Approved for Recipient:  <div style="text-align: center;">           Signature _____ Date _____            Name: Paul Griffin            Title: President, Madison County Board of Supervisors         </div>
--	---