

Change Order

PROJECT: <i>(Name and address)</i> Madison County Annex Interior Improvements Canton, Mississippi	CONTRACT INFORMATION: Contract For: General Construction Date: 13 September 2024	CHANGE ORDER INFORMATION: Change Order Number: 001 Date: 06 January 2025
OWNER: <i>(Name and address)</i> Madison County Board of Supervisors 146 W. Center St., Canton, MS	ARCHITECT: <i>(Name and address)</i> JH&H Architects Planners Interiors PA 1047 N. Flowood Dr., Flowood, MS	CONTRACTOR: <i>(Name and address)</i> Harris Construction Services P.O. Box 1022, Ridgeland, MS

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)




Original Contingency Allowance: \$12,000.00
 Additional Floor Patch: \$2,400.00
 Remaining Contingency Allowance: \$9,600.00
 Unused Taxes (3-1/2%): \$336.00
 Subtotal: \$9,936.00 (to be deducted from the Contract Sum)

The original Contract Sum was	\$ 172,000.00
The net change by previously authorized Change Orders	\$ 0.00
The Contract Sum prior to this Change Order was	\$ 172,000.00
The Contract Sum will be decreased by this Change Order in the amount of	\$ 9,936.00
The new Contract Sum including this Change Order will be	\$ 162,064.00

The Contract Time will be unchanged by Zero (0) days.
 The new date of Substantial Completion will be 22 December 2024

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

JH&H Architects Planners Interiors PA ARCHITECT <i>(Firm name)</i>	Harris Construction Services CONTRACTOR <i>(Firm name)</i>	Madison County Board of Supervisors OWNER <i>(Firm name)</i>
		
SIGNATURE	SIGNATURE	SIGNATURE
Paul J. Bagley, Senior Principal PRINTED NAME AND TITLE	Tyler Harris, Member PRINTED NAME AND TITLE	Gerald Steen, Board President PRINTED NAME AND TITLE
1/6/25 DATE	1-7-2025 DATE	DATE